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Annexure A 

FORM 1 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account) 

ARCHITECT'S CERTIFICATE 

Info@archsignoarchitects.co.in 
+91 73 0404 7878 

DATE - 01-07-2025 

Subject: Certificate of Percentage of Completion of construction work of Om Sumukh Darshan 
Co-op. Hsg. Soc. Having MahaRERA Registration Number P51700077321 being developed by 
M/s PNR Group Developers 

(Period: 01-04-2025 To 31-06-2025) 

www.archsignoarchitects.co.in 

I, Mr. Nilesh V. Mahangade have undertaken assignment as Architect of certifying 
Percentage of Completion of construction work of Om Sumukh Darshan Co-op. Hsg. Soc. Having 
MahaRERA Registration Number P51700077321 being developed by M/s PNR Group Developers. 

Based on Site Inspection, with respect to Layout/ each of the Buildings /Wing of the aforesaid Real 
Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each 

of the Buildings /Wing of the Real Estate Project under MahaRERA is as per Table A herein Below. 
The percentage of the work executed with respect to each of the activity of the entire phase is 
detailed in Table B. 
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Sr. No. 

(1) 

1 

2 

3 

4 

6 

7 

10 

11 

Excavation 

Plinth 

ARG HITECTS 

Zero number of Basement 

One number of Podiums 

Internal walls 

Stilt/ground Floor 

ARCHSIGN 

Internal Plaster 

IMPRoVING UNIM PROVED 

6_number of Slabs of Super Structure (All SLAB COMPLETED) 

Flooring within the flats/premises 
Doors and Windows to each flat/premises 

Task/Activity 
(2) 

Sanitary Fittings within the Flat/Premises 
Staircases (RCC Work) 

Overhead Water Tank 

External plaster 
Elevation 

Lift Wels (RCC Work) and Lobbies at each Floor level 

Underground Water Tanks 
External plumbing 

Water pumps 

Table - A 

Installation of lifts 

Electrical fittings 

Completion of terraces with waterproofing of the Building /Wing. 

Fire Fighting Fittings and Equipment's as per CFO NOC 

Mechanical equipment 

Plinth protection 

Architect I Interlor Designer | GRIHA 

Finishing to entrance lobby's 
Compliance to conditions of environment / CRZ NOC 

Paving of areas appurtenant to Building/Wing 

Info@archsignoarchitects.co.in 
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Compound Wall and all other requirements as may be required 
to complete project as per specification in agreement of sale, Any 
other activities 

www.archsignoarchitects.co.in 

Percentage of 
Actual Work Done 

(As on date of the 
Certificate) 

(3) 
100% 

N.A. 

N.A. 

100% 

100% 

100% 

100% 

100% 
90% 

50% 

70% 

100% 

90% 

85% 

100% 

90% 

100% 

100% 

100% 

90% 

0% 
N.A. 

60% 
N.A. 

N.A. 

S0% 

100% 

0% 

0% 
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(1) 

1 

SNo Common Areas and Facilities 

2 

4 

5 

Common Areas (internal & External Development Works) in Respect of the Entire Registered Phase 

6 

7 

9 

10 

11 

12 

13 

14 

15 

16 

Water Supply 

(2) 

ARCHSIGNO 
ARC HITE CTS 

Internal Roads & Footpaths 

Strom Water Drains 

Sewerage (chamber, lines, 
Septic Tank, STP) 

Street Lighting 

IMPRoviNG UNIMPROVED 

Landscaping & Tree Planting 

Community Buildings 
Treatment and disposal of 
sewage and sullage water 

Solid Waste management & 
Disposal 
Water conservation, 
Rainwater harvesting 
Energy management 
Fire protection and fire safety 
requirements 

Yours Faithfully 

Electrical meter room, sub 
station, receiving station 
Aggregate area of 
recreational open space 

Open parking 
Specify if any further facility is 
provided (other than above 
mentioned) 

AR. N0LESH V. MAHANGADE 
CA/2017/s9343 

Proposed 

Table B 

(Yes/No) 
(3) 

Yes 

No 

Yes 

No 

No 

Yes 

No 

No 

No 

No 

No 

No 

Yes 

No 

No 

AOARCIS 

No 

ARCHTECTS 

ANG 
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Percentage of Actual 
Work done 

(As on date of the 
certificate) 

(4) 
0% 

0% 

0% 

0% 

0% 

0% 
0% 

0% 

0% 

0% 

0% 

0% 

0% 

0% 

Info@archsignoarchitects.co.in 

0% 

0% 
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Details 
(5) 

N.A. 

MJP get connection 
after O.C 

Work not started 

Agreed and Accepted by: 

N.A. 

N.A. 

Provided by KBMC 
N.A. 

N.A. 

N.A. 

Rain Water harvesting 
Work not yet started 

N.A. 

N.A. 

Meter room provided 
Work not yet started 

N.A. 

N.A. 

N.A. 

Name: MR. NILESH BAPURAO KADAM. 

Date: -
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