
T ELUMALAI & ASSOCIATES 
(ENGINEERING SERVICES&. SOLUTIONS) 

Add :- Room No. 17, Opposite SBI Bank, Bhlm Nagar, Kansai Road, Ambernath (E). 421501 

FORM-2 
ENGINEER'S CERTIFICATE 

(To be Submitted at the time of Registration of Ongoing Project & for withdrawal of 
money from Designated Account - Project Wise) 

Date: 30-04-2026 

To, 

The M/s. GRRS Nirman Private Limited 

C3, SHIV BASAV NAGAR, 

SHIV MANDIR ROAD, AMBERNATH (E) - 421501 

Subject : certificate of cost Incurred tor Development or " VERMA HERITAGE" 
having, MahaRERA Beaistration Number ps1zooozz335 being developed bv Mis, GRRS 
Nlrman Private Limited 

Sir, 

I T ELUMALAI THANDAPANI have undertaken assignment of certifying Estimated Cost for 

"VERMA HERITAGE" having MahaRERA Registration Number P51700077335 Is being developed 

by "M/s, GRRS Nlrman Private Limited." 

2. We have estimated the cost of civil, MEP and allied works required for completion of the 

apartments and proportionate completion of Internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

drawings/plans made available to us for the project under reference by the Developer/Consultants. 

The Schedules of Items and quality required for the entire work as calculated by T ELUMALAI 

THANDAPANI Quantity Surveyor appointed by Developer/Engineer, The assumption of the cost of 

material, labour and other inputs made by developer, and the site inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 

5,31,90,000.00/- (Total of Table A and B) at the time of Registration. The estimated Total Cost 

of project is with reference to the Civil, MEP and Allied works required for completion of the 

apartments Total and proportionate completion of Internal & external works, as per specifications 

mentioned in agreement of sales and for the purpose of Obtaining occupation certificate / 

completion certificate for the Bulldlng(S)/ Wlng(S)/ Layout/ Plotted Development from the 

Ambernath Munlclpal Council being the Planning Authority under whose jurisdiction the 

aforesaid project Is being Implemented. 
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4. The Estimated Cost Incurred till date is calculated at Rs. 2,84,56,650.00/- (Total of Table A 
and B). The amount of Estimated cost Incurred is calculated on the basis of input materials, 
services used and unit cost of these items 

s. The Balance Cost of Computation of the Civil, MEP & Allied works for computation of the 
apartments and proportionate completion of internal & external works, as per specifications 
mentioned in agreement of sale, of the project is estimated at Rs. 2,47,33,350.00/- (Total of 
Table A and B). 

6. I certify that the cost of the Civil, MEP and allied work for the apartments and proportionate 
internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 
Projected as completed on the date of this certificate is as given in Table A and B Below. 

TABLE A 

Building /Wing/ Layout/ Plotted Development bearing Number Plot No. 546, CTS No. 7527, 
Kansai, Tai- Ambernath, Dist- Thane, Pin- 421501 called "VERMA HERITAGE" 

(to be prepared separately for each Building, Wing, Layout, Plotted Development of the Real Estate 
Project) 

Sr. Particulars Amount (In Rs.) 
No. 
1. Total Estimated Cost of the Building /Wing/Layout/ 

Plotted Development as on the date of Registration 5,31,90,000.00/-
is 

2. Cost Incurred as on the date of certificate 2,84,56,650.00/-

3. Work done in Percentage (as Percentage of the 53.50% 
estimated cost) 

4. Balance Cost to be Incurred** (Based on 2,47,33,350.00/-
Estimated Cost) 

5. Cost Incurred on Additional / Extra Items not NIL 
includes in the Estimated Cost (Table - C) 
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TABLE B 

Internal & External Development works in Respect of the Registered Phase 

Sr. Particulars 
No. 
1. Total Estimated Cost of the Internal & External 

Development Works including amenities and 
Facilities in the Layout as on the date of 
Reoistration is 

2. Cost Incurred as on date of certificate 

3. Work done in percentage (as percentage of the 
estimated cost) 

4. Balance Cost to be Incurred** (Based on 
Estimated Cost) 

5. Cost Incurred on Additional / Extra Items not 
included in the Estimated Cost (Table C) 

Local Authority License No. NA 

Agreed & Accepted by: 

GRRS N!FMAN PVT. LTD. 

cl)!P 

Amount (In Rs.) 

0.00/-

0.00/-

0% 

0.00/-

NIL 

Yours Faithfully, 

?· r 

T ELUMALAI THANDAPANI 

Reg.No.422718103009/RG 

M/s. GRRS\N,rfitan, ~a,111Attaol-lmlted, Through It's Director 

Name: Shrl Vlnay G. Verma. 

Date: 30dl April 2026 

-

• :',,,..., ~ '1 • ' ,{.~'t,, 
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Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 
from time to time & as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by independent 
Quantity Surveyor Whose certificate of quantity calculated can be relied upon the Engineer. 
In case of independent quantity Surveyor being appointed by Developer, the name has to 
be mentioned at the place marked{*) and in case Quantity are being calculated by office 
Engineer, the name of the person in the office Engineer, who is responsible for the quantity 
calculated should be mentioned at the place marked(*). 

3. (**) Balance Cost to be Incurred (4) may very from Difference between Total estimated 
Cost (1) Actual Cost Incurred (2) due to deviation in quantity required/ escalation of cost 
etc. As this is an estimated cost. Any Deviation on quantity required for development of the 
Real Estate Project will result in amendment of the cost incurred/ to be incurred. 

4. As this is an estimated cost, any deviation in quantity required for development of the Real 
estate Project will result in amendment of the cost incurred/to be incurred. 

5. All components of work with specifications are includes and not exhaustive. 
6. Please specify if there are any deviations/ qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

Sr. No. 
1. 
2. 

TABLE - C 
List of Extra / Additional / Deleted Items considered in cost 
(When were not part of the original Estimated of Total Cost) 

List of Extra / Additional / Deleted Items Amount (In Rs.) 
NA NILL 
NA NILL 

I 



{"type":"Document","isBackSide":false,"languages":["en-us"],"usedOnDeviceOCR":false}




{"type":"Form","isBackSide":false,"languages":["en-us"],"usedOnDeviceOCR":false}




{"type":"Document","isBackSide":false,"languages":["en-us"],"usedOnDeviceOCR":false}




{"type":"Document","isBackSide":false,"languages":["en-us"],"usedOnDeviceOCR":false}



