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Annexure A

FORM 1

ARCHITECT CERTIFICATE

Date :- 08-04-2026
Ref No. :- Cert/008/2026-27
Period — January 2026 to March 2026

To,

M/s.ATHARVA INFRASTRUCTURES

Mr.Subhash B Ghorpade & Mr Rohan G. Patil

Add. Plot No.100 Sadgurukrupa Bungalow, Vithal Rukhmini CHS
Vadawli Section, Ambernath East 421501

Subject: Certificate of Percentage of Completion of Construction Work of Swanand Vedika at Survey
No. 206, Hissa No. 5 & Survey No 206, Hissa No, 1/ 2 at Village Badlapur West 421503 having
MahaRERA Registration Number P51700077350 (Only Applicable after project Registration) being
developed by M/s. Atharva Infrastructures

Sir,

I/'We Ar Rahul Shrikhande have undertaken assignment as Architect /Licensed Surveyor of certifying
Percentage of Completion of Construction Work of Swanand Vedika at Survey No. 206, Hissa No. 5
& Survey No .206, Hissa No 1 / 27 at Village Badlapur East 421503 having MahaRERA Registra-
tion Number P51700077350 Only Applicable after project Registration) being developed by M/s. M/s.
Atharva Infrastructures.

Based on Site Inspection, with respect to» Layout / each of the Building Wing of the aforesaid Real
Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for e ach of
the building / Wing of the Real Estate Project under MahaRERA is as per Table A herein be1ow. The
percentage of the work executed with respect to each of the activity of the entire phase is detailed
in Table B
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TABLE - A
Building 1 + Ground + 7

Layout / Building / Wing Number (to be prepared separately for each Layout /Building /Wing of the Project)
Sr. Tasks / Activity Percentage of
Actual Work
No. Done
)
(1) (As on dale of the
Certificate)
3
1 Excavation 100%
2 Basements ( if any) No NA
3. Podiums (if any) No
NA
4. Plinth Yes
100 %
5. Stilt Floor PART 100 %
6. Eight Slabs of Super Structure 100 %
7. Internal walls, Internal Plaster, Floorings, Doors and windows within
.. . 98 %
Flats/Premises
. L s . 98 %
8. Sanitary Fittings within the Flat/Premises
9. Staircase’s. Lifts Wells and l.obbies at each Floor level Overhead and Un- .
derground Water Tanks 98 %
10. External plumbing and external plaster, elevation, completion of terraces 080
with waterproofing of the Building Wing, %
1.1. | Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as NA
per CFO NOC", Electrical fittings, mechanical equipment, compliance to
conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth
protection, paving of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to complete project as per specifi-
cations in agreement of Sale. Any other activities.
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TABLE - A
Building 2 - Ground + 7

Layout / Building / Wing Number___ (to be prepared separately for each Layout / Building
/Wing of the Project

Sr. Tasks / Activity Percentage of
Actual Work
No. Done
2
(1) (As on dale of the
Certificate)
3)
1 Excavation 0%
2 Basements ( if any) No NA
3. Podiums (if any) No
NA
4. Plinth Y
in e 0%
5. Stilt Floor PART 0%
6. Slabs of Super Structure 0%
7. Internal walls, Internal Plaster, Floorings, Doors and windows within 0%
Flats/Premises ’
. L s . 0%
8. Sanitary Fittings within the Flat/Premises
9. Staircase’s. Lifts Wells and Lobbies at each Floor level Overhead and Un- .
derground Water Tanks 0%
10. External plumbing and external plaster, elevation, completion of terraces o
with waterproofing of the Building Wing, %
1.1. | Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as NA
per CFO NOC", Electrical fittings, mechanical equipment, compliance to
conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth
protection, paving of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to complete project as per specifi-
cations in agreement of Sale. Any other activities.
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TABLE - A
Building 3 - Ground + 7

Layout / Building / Wing Number___ (to be prepared separately for each Layout / Building
/Wing of the Project

Sr. Tasks / Activity Percentage of
Actual Work
No. Done
2
(1) (As on dale of the
Certificate)
3)
1 Excavation 0%
2 Basements ( if any) No NA
3. Podiums (if any) No
NA
4. Plinth Yes 0%
5. Stilt Floor PART 0%
6. |___Slabs of Super Structure 0%
7. Internal walls, Internal Plaster, Floorings, Doors and windows within 0%
Flats/Premises °
8. Sanitary Fittings within the Flat/Premises 0%
9. Staircase’s. Lifts Wells and L.obbies at each Floor level Overhead and Un- .
derground Water Tanks 0%
10. | External plumbing and external plaster, elevation, completion of terraces .
with waterproofing of the Building Wing, 0%
1.1. | Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as NA
per CFO NOC", Electrical fittings, mechanical equipment, compliance to
conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth
protection, paving of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to complete project as per specifi-
cations in agreement of Sale. Any other activities.
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TABLE - A
Building 4 - Ground + 7

Layout / Building / Wing Number___ (to be prepared separately for each Layout / Building
/Wing of the Project

Sr. Tasks / Activity Percentage of
Actual Work
No. Done
2
(1) (As on dale of the
Certificate)
3)
1 Excavation 0%
2 Basements ( if any) No NA
3. Podiums (if any) No
NA
4. Plinth Yes 0%
5. Stilt Floor PART 0%
6. ____Slabs of Super Structure 0%
7. Internal walls, Internal Plaster, Floorings, Doors and windows within 0%
Flats/Premises °
. L oy . 0%
8. Sanitary Fittings within the Flat/Premises
9. Staircase’s. Lifts Wells and L.obbies at each Floor level Overhead and Un- .
derground Water Tanks 0%
10. | External plumbing and external plaster, elevation, completion of terraces .
with waterproofing of the Building Wing, 0%
1.1. | Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as NA
per CFO NOC", Electrical fittings, mechanical equipment, compliance to
conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth
protection, paving of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to complete project as per specifi-
cations in agreement of Sale. Any other activities.
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TABLE - A
Building 5 ( A Wing & B Wing ) Stilt + 6

Layout / Building / Wing Number___ (to be prepared separately for each Layout / Building
/Wing of the Project

Sr. Tasks / Activity Percentage of
Actual Work
No. Done
2
(1) (As on dale of the
Certificate)
3)
1 Excavation 100%
2 Basements ( if any) No NA
3. Podiums (if any) No
NA
4. Plinth Yes 100 %
5. Stilt Floor Yes 100 %
6. One Slabs of Super Structure 20 %
7. Internal walls, Internal Plaster, Floorings, Doors and windows within 0%
Flats/Premises °
. L oy . 0%
8. Sanitary Fittings within the Flat/Premises
9. Staircase’s. Lifts Wells and L.obbies at each Floor level Overhead and Un- .
derground Water Tanks 0%
10. | External plumbing and external plaster, elevation, completion of terraces .
with waterproofing of the Building Wing, 0%
1.1. | Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as NA

per CFO NOC", Electrical fittings, mechanical equipment, compliance to
conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth
protection, paving of areas appurtenant to Building/Wing, Compound Wall
and all other requirements as may be required to complete project as per specifi-
cations in agreement of Sale. Any other activities.

TABLE-B
Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project
Number
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Sr. No. Common area’s and Facilities(2) Proposed Percentage of Ac- Details
(Yes, /No) tual Work Done
(1) (As on date of the
Certificated)
(3) (4) (5)
1 Internal Roads & Footpaths No Nil NA
2. Water Supply Yes Nil 0%
3. | Sewerage (Chamber, NA Nil NA
lines, Septic Tank, STP).
4. Storm Water Drains Yes Nil 0%
5. Landscaping & Tree Planting NA NA 0%
6. | Street Lighting No 0% NA
7. | Community Buildings NA NA NA
8. | Treatment and disposal sewage and No NA NA
sullage water.
9. Solid Waste management & No NA NA
Disposal
10. Water conservation / NA 0% NA
Rain water harvesting
11. Energy management No 0% 0%
12. Fire protection and Fire safety requirements NA NA 0%
13 Electrical meter room, sub-station, Yes 0% NA
Receiving station
14. Others (Option to Add more). NA

Yours Faithfully,
RAHUL
CHANDRAKA oy sgneaey o

NT

CHANDRAKANT SHRIKHANDE
Date: 2026.04.08 18:57:59 +05'30"

SHRIKHANDE

Ar. Rahul Shrikhande
M.Arch Sustainable Architecture
(CA/2015/72591

Agreed & Accepted by :

Signature of Promoter

Name

Date
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