
Annexure - B 
FORM-2 

[see Regulation 3] 
ENGINEER'S CERTIFICATE  

 (To be submitted at the time of Registration of Ongoing Project and for withdrawal 
of money from Designated Account- Project wise) 

(As on 18/07/2024) 

To, 
M/s. Om Developers through its proprietor Dinesh Laxman Sonawane 
Shop No. 1, Ramchandra Apartment,  
Sector 1, Plot No. 21, Near Mahatma Phule College,  
Karanjade, Panvel - 410206 

Subject: Certificate of Cost Incurred for Development of Swami Datta Krupa
having MahaRERA Registration Number ___ being developed 
by M/s. Om Developers through its proprietor Dinesh Laxman 
Sonawane 

Sir, 
We S.K. Consultants & Engineers have undertaken assignment of certifying 
Estimated Cost for Swami Datta Krupa having MahaRERA Registration 
Number ___ being developed by M/s. Om Developers through its proprietor 
Dinesh Laxman Sonawane 

2. We have estimated the cost of Civil, MEP and allied works required for completion
of the apartments and proportionate completion of internal & external works of the
project as per specifications mentioned in agreement of sale. Our estimated cost
calculations are based on the drawings/plans made available to us for the project
under reference by the Developer/Consultants. The Schedule of items and quantity
required for the entire work as calculated by Quantity Surveyor* appointed by
Developer/Engineer, the assumption of the cost of material, labour and other inputs
made by developer, and the site inspection carried out by us to ascertain/confirm the
above analysis given to us.



3. We estimate Total Estimated Cost of completion of the aforesaid project under
reference as Rs. 3,26,50,500 /- (Total of Table A and B) at the of Registration. The
estimated Total Cost of project is with reference to the Civil, MEP and Allied works
required for completion of the apartments and proportionate completion of internal
& external works, as per specification mentioned in agreement of sale and for the
purpose of obtaining occupation certificate/completion certificate for the Building (s)/
Wing(s), Layout/ Plotted Development from KALYAN DOMBIVLI
MUNICIPAL CORPORATION (KDMC) being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 0 /- (Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the basis of input
materials/services used and unit cost these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion
of the apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the project is estimate at
Rs. 3,26,50,500 /- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and
proportionate internal & external, as per specifications mentioned in agreement of
sale, of the aforesaid Project as completed on the date of this certificate is as given in
Table A and B below:

Table A (Rehab) 
Building/ Wing/ Layout/ Plotted Development bearing Number ___ or called Swami 
Datta Krupa (to be prepared separately for each Building/ Wing/ Layout/ Plotted 
Development of the Real Estate Project) 

Sr. No. Particulars Amounts (In Rs.) 
1. Total Estimated cost of the Building/ Wing/ Layout/ 

Plotted Development as on ________ 1,48,25,821 

2. Cost incurred as on 18/07/2024 0 
3. Work done in Percentage 

(As Percentage of the estimated cost) 
0.0 % 

4. Balance Cost to be Incurred ** 
(Based on Estimated Cost) 

1,48,25,821 

5. Cost Incurred on Additional/Extra Items not included in 
the Estimated Cost (Table- C) 

Nil 



Table A (Sales) 

Building/ Wing/ Layout/ Plotted Development bearing Number ___ or called Swami 
Datta Krupa (to be prepared separately for each Building/ Wing/ Layout/ Plotted 
Development of the Real Estate Project) 

Sr. No. Particulars Amounts (In Rs.) 
1. Total Estimated cost of the Building/ Wing/ Layout/ 

Plotted Development as on ________ 1,61,92,154 

2. Cost incurred as on 18/07/2024 0 
3. Work done in Percentage 

(As Percentage of the estimated cost) 
0.0 % 

4. Balance Cost to be Incurred ** 
(Based on Estimated Cost) 

1,61,92,154 

5. Cost Incurred on Additional/Extra Items not included in 
the Estimated Cost (Table- C) 

Nil 

TABLE B 
Internal & External Development Works in Respect of the Registered Phase 
Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities in the 
layout as on ________ 

16,32,525 

2. Cost incurred as on 18/07/2024 0 
3. Work done in Percentage (as Percentage of the estimated 

cost). 
0.0% 

4. Balance Cost to be Incurred** (Based on Estimated Cost). 16,32,525 
5. Cost Incurred on Additional/Extra Items not included in the 

Estimated Cost (Table- C) 
Nil 



('on�ultant� & Engineers 
------------
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Yours Faithfully, 

HRUSHIKESH 

VILAS MINDHE 

� OM DEVELOPERS 

PT-opnelor 

A ''"'°d and accC!ptC!d by: 

,groatur of Promoter: 

Date: 

The scope of work is to compact Registered Real Estate Project as per drawings 

approved from link to time and as per specifications mentioned in agreement 

of sale 

2 ( .. J Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (•) 

and 1n case quantity are being calculated by office of Engineer. the name of the 

pe:rson in the office of Engineer, who is responsible for the quantity calculated 

�hould be mentioned at the place marked (•)



 

 
 
 

 
 

3. (+*) Balance Cost to be incurred may vary from Differences between Total 
Estimated Cost and Actual Cost incurred due to deviation in quantity required 
/ escalation of cost etc. As this is an estimated cost- any deviation in quantity 
required for development of the Real Estate Project will result in amendment of 
the cost incurred / to be incurred. 

 
4. All components of work with specifications are indicative and not exhaustive. 

 
5. Please specify if there are any deviations/qualifications. Example: Any deviations 

in input material used from specifications in agreement of sale. 
 

Table C 
List of Extra/Additional/Deleted Items considered in the cost 
(which were not part of the original Estimate of Total Cost) 

 
Sr. No. List of Extra/Additional/Deleted Items Amount (In Rs.) 

1. Nil Nil 
2. Nil Nil 

 
 
         Date:- 18/07/2024 
 




