
 
K C SHAH CONSULTANTS 

CONSULTING STRUCTURAL & CIVIL ENGINEERS 
 

 

102, Sai Govind Bhuvan, Near Punjab National Bank, Mathuradas Road, Kandivali (West), Mumbai – 400 067.  

Email: design@kcshahconsultants.com & kcshahconsultants@gmail.com | Tel: 022- 35674850. 

FORM-2  
ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 
from Designated Account- Project wise) 

 
Date: 11.08.2021 

 
To, 

SHREE AHUJA PROPERTIES PRIVATE LIMITED, 

Rajpipla, Opposite Standard Chartered Bank,  
Linking Road, Santacruz (West) 

Mumbai – 400 054 
 

Subject: Certificate of Cost Incurred for Development of [Project Name PALI] for 
Construction of 1 building.(MahaRERA Registration Number P51800023040) situated on 

plotbearing for CTS No.1651, 1653 & 1654 of village Bandra-C, situated atAmbedkar Rd, 

Bandra (W), Mumbai.Demarcated by its boundaries CTS No. 1652 Ambedkar Road to the 
East,CTS No. 1348 Narang House -40 to the West, CTS No. 1650 JeevanJagruti to the 

North and CTS NO 1655 &1656 Kenwood CHS Pvt. Ltd. To the South.Division Konkan, 
Admeasuring 4080.30sq.mts. area being developed by SHREE AHUJA PROPERTIES 

PRIVATE LIMITED 
 

Ref: MahaRERA Registration Number P51800023040 
 

Sir,  

We have undertaken assignment of certifying Estimated Cost for the Subject Real Estate 
Project proposed to be registered under MahaRERA, being 1 Building of the Project situated 

on plotbearing for CTS No.1651, 1653 & 1654 of village Bandra-C, situated atAmbedkar 
Rd, Bandra (W), Mumbai.Demarcated by its boundaries CTS No. 1652 Ambedkar Road to 

the East,CTS No. 1348 Narang House -40 to the West, CTS No. 1650 JeevanJagruti to the 
North and CTS NO 1655 &1656 Kenwood CHS Pvt. Ltd. To the South.Division Konkan, 

Admeasuring 4080.30sq.mts. area being developed by SHREE AHUJA PROPERTIES 
PRIVATE LIMITED 

1. Following technical professionals are appointed by Owner / Promoter:-  

(i) M/s SHYAM JASWANTWAT HEMRAJANI  as L.S. / Architect;  
(ii) M/s GLOBAL ENGINEERING SERVICES as Structural Consultant  

(iii) M/s   JOHN MECH-EL TECHNOLOGIES (P) LTD  as MEP Consultant  
(iv) M/s NIKHITA KADAM as Quantity Surveyor *  

2. We have estimated the cost of the completion to obtain Occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. 

Our estimated cost calculations are based on the Drawings/plans made available to us for 

the project under reference by the Developer and Consultants and the Schedule of items 
and quantity for the entire work as calculated by MS NIKHITA KADAM  quantity Surveyor* 

appointed by Developer, and the assumption of the cost of material, labour and other 
inputs made by developer, and the site inspection carried out by us.  

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project 
under reference as Rs. 199.10 Crs (Total of Table A and B for Sale Portion). The estimated 

Total Cost of project is with reference to the Civil, MEP and allied works required to be 
completed for the purpose of obtaining occupation certificate / completion certificate for the 

building(s) from the MCGM being the Planning Authority under whose jurisdiction the 

aforesaid project is being implemented.  
4. The Estimated Cost Incurred till date is calculated at Rs. 3.86 Crs (Total of Table A and 

B for Sale Portion) _. The amount of Estimated Cost Incurred is calculated on the base of 
amount of Total Estimated Cost.  
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5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of 
the subject project to obtain Occupation Certificate / Completion Certificate from MCGM 

(planning Authority) is estimated at Rs. 195.24 Crs ( Total of Table A and B for Sale 
Portion).  

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as 
completed on the date of this certificate is as given in Table A and B below :  

TABLE A 
(To be prepared separately for each Building /Wing of the Real Estate Project 

Sr. 
No. 

Particulars Amount 
(In Rs Crs) 

  Sale bldg. 

1 
Total Estimated cost of the building / wing as on 30.06.2021 date of 
Registration is 

199.10 

2 Cost incurred as on 30.06.2021 (based on the Estimated cost ) 3.86 

3 Work done in Percentage (as Percentage of the estimated cost ) 1.94% 

4 Balance Cost to be Incurred (Based on Estimated Cost) 195.24 

5 
Cost Incurred on Additional /Extra Items as on 30.06.2021 not 
included in the Estimated Cost (Annexure A) 

Nil 

TABLE B 

(To be prepared for the entire registered phase of the Real Estate Project) 

Sr. 

No. 

Particulars Amount 

(In Rs Crs) 

1 
Total Estimated cost of the Internal and External Development Works 
including amenities and Facilities in the layout as on 30.06.2021 date 

of Registration is  

199.10 

2 Cost incurred as on 30.06.2021 (based on the Estimated cost ) 3.86 

3 Work done in Percentage (as Percentage of the estimated cost )  1.94% 

4 Balance Cost to be Incurred (Based on Estimated Cost)  195.24 

5 

Cost Incurred on Additional /Extra Items as on 30.06.2021 not 

included in  
the Estimated Cost (Annexure A)  

Nil 

    Yours faithfully, 

 

Kaivant C. Shah 
M/s. K C SHAH CONSULTANTS 

B.E. (Civil); A.M.I.E. 
Regd. Consulting Structural 

and Civil Engineer 

Regd. no. STR/S/103 

* Note 
1.  The scope of work is to complete entire Real Estate Project as per drawings approved from time 

to time so as to obtain Occupation Certificate /Completion Certificate. 

2.  (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 

independent quantity surveyor being appointed by Developer, the name has to be mentioned at 

the place marked (*) and in case quantity are being calculated by office of Engineer, the name of 
the person in the office of Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked (*). 

3.  The estimated cost includes all labour, material, equipment and machinery required to carry out 
entire work. 

4.  As this is an estimated cost, any deviation in quantity required for development of the Real estate 

Project will result in amendment of the cost incurred/to be incurred. 

5.  All components of work with specifications are indicative and not exhaustive. 
Annexure A 

List of Extra / Additional Items executed with Cost  

(which were not part of the original Estimate of Total Cost) 
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