
 
 

 
 

 
Annexure - B 

FORM-2 

[see Regulation 3] 
ENGINEER'S CERTIFICATE  

(To be submitted at the time of Registration of Ongoing Project and for 

withdrawal of money from Designated Account- Project wise) 
September-2022 

              
Date: 20/10/2022 

To, 

JPV Realtors Private Limited, 
701, 7th Floor, Jet Prime, 

Suren Raod, Andheri East, 
Opp Residency Hotel, Mumbai Suburban,  
Maharashtra -400093. 

 
Subject: Certificate of Cost Incurred for Development of “Pratap Oasis” 

having MahaRERA Registration Number P51800023003 being 

developed by JPV Realtors Private Limited.   
  

Sir, 
 
We S K Consultants & Engineers have undertaken assignment of certifying 

Estimated Cost for Pratap Oasis having MahaRERA Registration Number 

P51800023003 being developed by JPV Realtors Private Limited.   

2. We have estimated the cost of Civil, MEP and allied works required for 
completion of the apartment and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 
sale. Our estimated cost calculations are based on the drawings/plans made 

available to us for the project under reference by the Developer/Consultants. 
The Schedule of items and quantity required for the entire work as calculated 
by Quantity Surveyor* appointed by Developer/Engineer, the assumption of 

the cost of material, labour and other inputs made by developer, and the site 
inspection carried out by us to ascertain/confirm the above analysis given to 
us. 

 
3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference as Rs. 14,37,49,393/- (Total of Table A and B) at the of 
Registration. The estimated Total Cost of project is with reference to the Civil, 
MEP and Allied works required for completion of the apartment and 

proportionate completion of internal & external works, as per specification 
mentioned in agreement of ale and for the purpose of obtaining occupation  
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certificate/ completion certificate for the Building(s)/ Wing(s), Layout/ Plotted 

Development from the Municipal Corporation of Greater Mumbai being the 
Planning Authority under whose jurisdiction the aforesaid project is being 
implemented. 

 
4. The Estimated Cost Incurred till date is calculated at Rs. 3,37,16,637/- 

(Total of Table A and B). The amount of Estimated Cost Incurred is calculated 

on the basis of input materials/services used and unit cost these items. 

 
5. The Balance Cost of Completion of the Civil, MEP and Allied works for 

completion of the apartment and proportionate completion of internal & 

external works as per specification mentioned in agreement of sale, of the 

project is estimate at Rs. 11,00,32,756/- (Table of Table A and B).  

 
6. I certify that the Cost of the Civil, MEP and allied work for the apartment 
and proportionate internal & external, as per specification mentioned in 

agreement of sale, of the aforesaid Project as completed on the date of this 
certificate is as given in Table A and B below: 

 
Table A 

Building /Wing/Layout/Plotted Development bearing Number CTS No 

307/86, CTS No -307/87 called Pratap Oasis (to be prepared separately 
for each Building /Wing Layout/Plotted Development of the Real Estate 
Project) 

 

 Sr No.                        Particulars Amounts (In Rs.) 

1. Total Estimated cost of the 
Building/Wing/Layout/Plotted Development as 

on date of Registration is 13.11.2019 

12,21,86,984/- 

2. Cost incurred as on 30.09.2022(based on the 

Estimated cost. 
2,86,59,142/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 
23.46% 

4. Balance Cost to be Incurred ** 

(Based on Estimated Cost) 

9,35,27,842/- 

5. Cost Incurred on Additional /Extra Items not 
included in the Estimated Cost (Table- C) 

Nil 
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TABLE B  

(to be prepared for the entire registered phase of the Real Estate Project) 
 

Sr. No Particulars     Amounts 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and 

Facilities in the layout as on date of Registration 
is 13.11.2019 

2,15,62,409/- 

2. Cost incurred as on date of certificate 
30.09.2022 

50,57,496/- 

3. Work done in Percentage (as Percentage of the 
estimated cost). 

23.46% 

4. Balance Cost to be Incurred (Based on Estimated 
Cost). 

1,65,04,913/- 

5. Cost Incurred on Additional /Extra Items not 
included in the Estimated Cost (Table- C) 

Nil 

                                                                               

Yours Faithfully 
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