
 
 

 

 

FORM 1 [See Regulation 3] 
ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account) 
  Date : April 08, 2021 

To, 
Mr. Cyrus J. Mody, Designated Partner, 
M/s. SIMBA PROPERTIES LLP, 
Plot No.81/83, 2nd floor, Stadium House Block-I,  
Veer Nariman Road, Churchgate,  
Mumbai – 400 020. 
 
Subject:  Certificate of Percentage of Completion of Construction Work of One No. of Building comprising 

Shops  at ground floor in A Wing of the First  Phase of the Project [MahaRERA Registration Number 
is P51800023099] situated on the Plot bearing CTS No. 809A/1/1/6 & 809A/1/1/7 of village Poisar 
demarcated by its boundaries 27.45m Wide D. P. Road to the North,   CTS No.809A/1/1/8, CTS 
No.809A/1/1/10 & CTS No. 809A/1/1/11 to the South 36.60m Wide D. P. Road to the East CTS 
No.809A/1/1/5A to the West of  Division- Village - Poisar, Taluka - Borivali, District - Mumbai 
Suburban PIN 400101 admeasuring 6506.10 Sq. m. or thereabout area being developed by M/s. 
SIMBA PROPERTIES LLP ( earlier M/s. BREDCO) C.A. to Owners M/s.NANABHOY JEEJEEBHOY PVT. LTD. 

Sir, 

I Shri. Vilas M. Nagalkar of M/s.4Site Architects have undertaken assignment as Architect of certifying 
Percentage of Completion of Construction Work of One No. of Building comprising shops at ground floor 
in A Wing of the First Phase of the Project situated on the Plot bearing CTS No.809A/1/1/6 & 
809A/1/1/7 of village Poisar of Division- Village - Poisar, Taluka - Borivali, District - Mumbai Suburban 
PIN 400101 admeasuring 6506.10Sq.m. or thereabout area being developed by M/s. SIMBA 
PROPERTIES LLP (earlier M/s.BREDCO) C.A. to Owners M/s. NANABHOY JEEJEEBHOY PVT. LTD. 

1. Following technical professionals are appointed by Owner / Promoter :-  
 
(i) Shri Vilas M. Nagalkar of M/s.4Site Architects as   Architect ; 
(ii) Shri Achyut Watve of M/s.JW Consultants LLP as Structural Consultant 
(iii) Shri Birju Patel of M/s.MEP Consulting Engineers as MEP Consultant 
(iv)  Shri Sanjay S. Rane as Licensed Site Supervisor 

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate 

Project, I certify that as on 31st March 2021  the date of this certificate, the Percentage of Work done 

for each of the building/Wing of the Real Estate Project as P51800023099 registered under  MahaRERA  is    

as    per    Table    A    herein    below.    The percentage of the work executed with respect to each of the activity 

of the entire phase is detailed in Table B. 
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Table A FOR P51800023099 
Building / comprising shops at ground floor in A Wing (to be prepared separately for each Building /Wing of the Project) 

Sr. 
No. 

Tasks /Activity Percentage of work done 

1. Excavation        
a) Shore Piles                                   
b) Excavation                             

100%   (Based on following sub-item%) 
a) 100 % (As Completed 32 out of 32Nos.) 
b)100 %(As Completed7650out of 7650Cu.m)                                           

2. Two Number of Basement(s) 
and Plinth 
a) Basement Raft Slab & Foundations 
b) Lower Basement & ceiling/top Slab 
c) Upper Basement & ceiling/top Slab/plinth   

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- % 
b) – Nil -- % 
c) – Nil -- % 

3. Ground(pt) & Stilts(pt) Floor 
Overall           

-Nil- %     
 

4. _-NIL- Number of Podiums/ 
Parking Floors 

a) 1st Podium/parking Floor & ceiling 
b) 2nd Podium/Parking Floor 
c) 3rd Podium/Parking Floor 
d) 4th Podium/Parking Floor 
e) 5th Podium/parking Floor 

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- %  
b) – Nil -- % 
c) – Nil -- % 
d) – Nil -- %                                                                                                                    
e) – Nil -- % 

5. _-ONE- Number of Slabs of 
Super Structure 

-Nil- %    (As Completed 0 out of xx floors) 
                                                          

6. Sub-structure Works: 
a) Internal walls,                       
b) Internal Plaster,                  
c) Floorings within Flats/Premises,   
d) Doors & Windows to each of the 

Flat/Premises  

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx floors) 
b) – Nil -- % (As Completed 0 out of xx Units) 
c) – Nil -- % (As Completed 0 out of xx Units) 
d) – Nil -- % (As Completed 0 out of xx Units)                                                                                                             

7. Internal Installations Works: 
a) Sanitary Fittings within the 

Flat/Premises, 
b) Electrical Fittings within the 

Flat/Premises  

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx Units)                                                      
 
b) – Nil -- % (As Completed 0 out of xx Units) 

8. Common Area Works: 
a) Staircases/Railing, floor finishing work at 

each Floor level 
b) Lifts Wells and Lobbies at each Floor level 

connecting Staircase and Lifts 
c) Overhead Tanks and  
d) Underground Water Tanks 

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx floors) 
 
b) – Nil -- % (As Completed 0 out of xx floors) 
 
c) – Nil -- % (As Completed 0 out of xx Tanks) 
d) – Nil -- % (As Completed 0 out of xx Tanks)                                                                                                   
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Table A FOR P51800023099 continued/-….. 

9. Structure’s External Finishing 
Works: 
a) The External plumbing & 
b) & External plaster 
c) Elevation Features/finishing/treatment 
d) Completion of terraces with 

waterproofing of the Building/Wing.  

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- %(As Completed 0 out of xx Shafts) 
b) – Nil -- % (As Completed 0 out of xx Side/flrs) 
c) – Nil -- % (As Completed 0 out of xx Side/flrs) 
d) – Nil -- %                         

10. Phase’s Ancillary Works : 
a) Installation of   lifts,  
b) water pumps,  
c) Fire Fighting Fittings and  Equipment  as  

per CFO  NOC,  
d) Electrical fittings  to Common Areas   
e) electro, mechanical equipment,  
f) Compliance to conditions of 

environment/CRZ NOC,  
g) Finishing to entrance lobby/s  
h) plinth protection, paving of areas 

appurtenant to Building/Wing,  
i) Compound Wall and  
j) all other requirements as may be 

required to Obtain Occupation 
/Completion Certificate 

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx Nos) 
b) – Nil -- % (As Completed 0 out of xx Nos) 
c) – Nil -- % (As Completed 0 out of xx floors) 
 
d) – Nil -- % (As Completed 0 out of xx floors) 
e) – Nil -- % (As Completed 0 out of xx floors) 
f) – Nil -- % 
 
g) – Nil -- %  
h) – Nil -- % (As Completed 0 out of xx Sides) 
 
i) – Nil -- % (As Completed 0 out of xx Sides)                                                                                                           
j) – Nil -- %                                                            

          (Page 3 out of 4) 



 
 

 

 

Table-B FOR P51800023099 

Internal and External Development Works in Respect of the entire Registered Phase 

Sr. No.  Common areas and 
Facilities, Amenities 

Proposed 
(Yes/No) 

Percentage of Work 
done 

Details 

1.  Internal Roads & 
Footpaths/Comp. Paving  

No -Nil- ---- 

2.  Water Supply Yes -Nil- Supply by 
MCGM 

3.  Sewerage (chamber, 
lines, Septic Tank, STP) 

Yes -Nil- Provision for 
connection 
to STP 

4.  Storm Water Drains No -Nil- ---- 

5.  Landscaping & Tree 
Planting 

No -Nil- ---- 

6.  Street Lighting No -Nil- ---- 

7.  Community Buildings/ 
Fitness Centre 

No -Nil- ---- 

8.  Treatment & disposal of 
sewage & sullage water 

No -Nil- ---- 

9.  Solid Waste 
management & Disposal 

No -Nil- ---- 

10.  Water conservation, 
Rain water harvesting 

No -Nil- ---- 

11.  Energy management No -Nil- ---- 

12.  Fire Protection and fire 
safety requirements 

No -Nil- ---- 

13.  Electrical meter room, 
sub-station, receiving 
station 

No -Nil- ---- 

14.  Others (Option to Add 
more) 

No -Nil- ---- 

 
Yours Faithfully, 

 

( VILAS NAGALKAR )  
ARCHITECT-CA/98/23224       (Page 4 out of 4) 
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