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FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE
Date:12/08/2021

To

M/s.Adhikari Engineering Pvt Ltd.
435 Avior,LBS Road,

Mulund west,Mumbai-400081

Subject: Certificate of Cost Incurred for Development of proposed S.R.Scheme u/s 33(10) on
plot bearing C.T.S. NO. 231 A (Part), 234, 234(1 to 14), 235, 235 (1 to 6), 236, 236(1 to 7), 1331,
1331 (1 to 10) of Village Kanjur, Tal. Kurla, demarcated by its boundaries ( latitude and
longitude of the end points) Adjoining slum to the North,13.4m wide Existing road to the
South, 27.45m wide D.P road to the East and adjoining nalla to the West situated at Samarth
Nagar, Jangal mangal Road, Bhandup (W), Mumbai — 400078 admeasuring 1680.15 sqg.mts.
area being developed by for Shri Ganpat Mali SRA CHS.Itd.

Ref: MahaRERA Registration Number — P51800024024

Sir,

I/ We_Nexus Project solutions Pvt.Ltd have undertaken assignment of certifying Estimated Cost for
the Subject Real Estate Project proposed to be registered under MahaRERA, being Residential
Building Sale & Rehab Wings of the - Phase situated on the plot bearing CTS No. 231 A (Part),
234, 234(1 to 14), 235, 235 (1 to 6), 236, 236(1 to 7), 1331, 1331 (1 to 10) of Village Kanjur, Tal.
Kurla situated at Samarth Nagar, Jangal mangal Road, Bhandup (W), Mumbai — admeasuring
1680.15 sq.mts. area being developed by for Shri Ganpat Mali SRA CHS.lItd.

1. Following technical professionals are appointed by Owner / Promoter :-
i) M/s S S .Associates as L.S. / Architect ;
ii) M/s Nexus Project Solutions Pvt Ltd. as Structural Consultant

(
(
(iii) M/s Nexus Project Solutions Pvt Ltd. as MEP Consultant
(

iv) M/s Nexus Project Solutions Pvt Ltd. as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost
calculations are based on the Drawings/plans made available to us for the project under reference by
the Developer and Consultants and the Schedule of items and quantity for the entire work as
calculated by Nexus Project Solutions Pvt Ltd. quantity Surveyor* appointed by
Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under
reference as Rs 3111,83,217 /- (Total of Table A and B). The estimated Total Cost of project is with
reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining
occupation certificate / completion certificate for the building(s) from the MCGM being the Planning
Authority under whose jurisdiction the aforesaid project is being implemented.
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4. The Estimated Cost Incurred till date is calculated at Rs 1116,39,194 /- (Total of Table A and B).
The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject
project to obtain Occupation Certificate / Completion Certificate from MCGM (planning Authority) is
estimated at Rs 1995,44,023 /- (Total of Table A and B).

6. | certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the
date of this certificate is as given in Table A and B below :

TABLE A
Rehab Wing
Sr. No Particulars Amounts
1 Total Estlmgted s:ost. of the building as on the % 1438.74.315 /-
date of Registration is -
2 Cost incurred as on 31-03-2021 (based on the Estimated %524 70.421 /-
cost ) —
3 Work done in Percentage (as Percentage of the estimated 36.46 %
cost ) =
4 Balance Cost to be Incurred (Based on Estimated Cost) £9,14,03,894 /-
Cost Incurred on Additional /Extra Items as on
5 not included in the Estimated Cost
(Annexure A)
Sale Wing
Sr. No Particulars Amounts
1 Total Estlma.lted c.:ost. of the building as on the % 1673.08.902 /-
date of Registration is —
2 Cost incurred as on 31-03-2021 (based on the Estimated 250168773 /-

cost)
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3 Work done in Percentage (as Percentage of the estimated 35.36 %
cost ) =

4 Balance Cost to be Incurred (Based on Estimated Cost) £1081,40,129 /-
Cost Incurred on Additional /Extra ltems as on

5 not included in the Estimated Cost
(Annexure A)

TABLE B
Sr. No Particulars Amounts

Total Estimated cost of the Internal and External

1 Development Works including amenities and Facilities in 3111,83,217 /-

the layout as on the date of Registration is

Cost incurred as on 31-03-2021 (based on the Estimated

2 1116,39,194/-
cost)

3 Work done in Percentage (as Percentage of the estimated 3587 %
cost )

4 Balance Cost to be Incurred (Based on Estimated Cost) 1995,44,023/-

Cost Incurred on Additional /Extra ltems as on
5 not included in the Estimated Cost
(Annexure A)

Yours Faithfully
Kailash : (
Anwala:

KAILASH ANWALA
(Licence No.NA)
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