
 
 

 

 

FORM 1 [See Regulation 3] 
ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account) 
  Date : January 12, 2021 

To, 
Mr. Cyrus J. Mody, Designated Partner, 
M/s. SIMBA PROPERTIES LLP, 
Plot No.81/83, 2nd floor, Stadium House Block-I,  
Veer Nariman Road, Churchgate,  
Mumbai – 400 020. 
 
Subject:  Certificate of Percentage of Completion of Construction Work of One No. of Building comprising 

Residential Units in B Wing of the Second  Phase of the Project [MahaRERA Registration Number 
is P51800023159] situated on the Plot bearing CTS No. 809A/1/1/6 & 809A/1/1/7 of village Poisar 
demarcated by its boundaries 27.45m Wide D. P. Road to the North,   CTS No.809A/1/1/8, CTS 
No.809A/1/1/10 & CTS No. 809A/1/1/11 to the South 36.60m Wide D. P. Road to the East CTS 
No.809A/1/1/5A to the West of  Division- Village - Poisar, Taluka - Borivali, District - Mumbai 
Suburban PIN 400101 admeasuring 6506.10 Sq. m. or thereabout area being developed by M/s. 
SIMBA PROPERTIES LLP ( earlier M/s. BREDCO) C.A. to Owners M/s.NANABHOY JEEJEEBHOY PVT. LTD. 

Sir, 

I Shri. Vilas M. Nagalkar of M/s.4Site Architects have undertaken assignment as Architect of certifying 
Percentage of Completion of Construction Work of One No. of Building comprising Residential Units in B 
Wing of the Second Phase of the Project situated on the Plot bearing CTS No.809A/1/1/6 & 809A/1/1/7 
of village Poisar of Division- Village - Poisar, Taluka - Borivali, District - Mumbai Suburban PIN 400101 
admeasuring 6506.10Sq.m. or thereabout area being developed by M/s. SIMBA PROPERTIES LLP 
(earlier M/s.BREDCO) C.A. to Owners M/s. NANABHOY JEEJEEBHOY PVT. LTD. 

1. Following technical professionals are appointed by Owner / Promoter :-  
 
(i) Shri Vilas M. Nagalkar of M/s.4Site Architects as   Architect ; 
(ii) Shri Achyut Watve of M/s.JW Consultants LLP as Structural Consultant 
(iii) Shri Birju Patel of M/s.MEP Consulting Engineers as MEP Consultant 
(iv)  Shri Sanjay S. Rane as Licensed Site Supervisor 

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate 

Project, I certify that as on 31st December 2020  the date of this certificate, the Percentage of Work 

done for each of the building/Wing of the Real Estate Project as P51800023159 registered under  

MahaRERA  is    as    per    Table    A    herein    below.    The percentage of the work executed with respect to each 

of the activity of the entire phase is detailed in Table B. 
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Table A FOR P51800023159 
Building / comprising Residential units in B Wing (to be prepared separately for each Building /Wing of the Project) 

Sr. 
No. 

Tasks /Activity Percentage of work done 

1. Excavation        
a) Shore Piles                                   
b) Excavation                             

97.65%    (Based on following sub-item%) 
a) –N.A.- % (As Completed -Nil- of Nil- Nos.) 
b) 97.65 % (As Completed 8300 of 8500Cu.m)                                           

2. Two Number of Basement(s) 
and Plinth 
a) Basement Raft Slab & Foundations 
b) Lower Basement & ceiling/top Slab 
c) Upper Basement & ceiling/top Slab/plinth   

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- % 
b) – Nil -- % 
c) – Nil -- % 

3. Ground(pt) & Stilts(pt) Floor 
Overall           

-Nil- %     
 

4. Five Number of Podiums/ 
Parking Floors 

a) 1st Podium/parking Floor & ceiling 
b) 2nd Podium/Parking Floor 
c) 3rd Podium/Parking Floor 
d) 4th Podium/Parking Floor 
e) 5th Podium/parking Floor 

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- %  
b) – Nil -- % 
c) – Nil -- % 
d) – Nil -- %                                                                                                                    
e) – Nil -- % 

5. Forty Number of Slabs of 
Super Structure 

-Nil- %    (As Completed 0 out of 40 floors) 
                                                          

6. Sub-structure Works: 
a) Internal walls,                       
b) Internal Plaster,                  
c) Floorings within Flats/Premises,   
d) Doors & Windows to each of the 

Flat/Premises  

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx floors) 
b) – Nil -- % (As Completed 0 out of xx Units) 
c) – Nil -- % (As Completed 0 out of xx Units) 
d) – Nil -- % (As Completed 0 out of xx Units)                                                                                                             

7. Internal Installations Works: 
a) Sanitary Fittings within the 

Flat/Premises, 
b) Electrical Fittings within the 

Flat/Premises  

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx Units)                                                      
 
b) – Nil -- % (As Completed 0 out of xx Units) 

8. Common Area Works: 
a) Staircases/Railing, floor finishing work at 

each Floor level 
b) Lifts Wells and Lobbies at each Floor level 

connecting Staircase and Lifts 
c) Overhead Tanks and  
d) Underground Water Tanks 

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx floors) 
 
b) – Nil -- % (As Completed 0 out of xx floors) 
 
c) – Nil -- % (As Completed 0 out of xx Tanks) 
d) – Nil -- % (As Completed 0 out of xx Tanks)                                                                                                   
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Table A FOR P51800023159 continued/-….. 

9. Structure’s External Finishing 
Works: 
a) The External plumbing & 
b) & External plaster 
c) Elevation Features/finishing/treatment 
d) Completion of terraces with 

waterproofing of the Building/Wing.  

-Nil- %    (Based on following sub-item%) 

 
a) – Nil -- %(As Completed 0 out of xx Shafts) 
b) – Nil -- % (As Completed 0 out of xx Side/flrs) 
c) – Nil -- % (As Completed 0 out of xx Side/flrs) 
d) – Nil -- %                         

10. Phase’s Ancillary Works : 
a) Installation of   lifts,  
b) water pumps,  
c) Fire Fighting Fittings and  Equipment  as  

per CFO  NOC,  
d) Electrical fittings  to Common Areas   
e) electro, mechanical equipment,  
f) Compliance to conditions of 

environment/CRZ NOC,  
g) Finishing to entrance lobby/s  
h) plinth protection, paving of areas 

appurtenant to Building/Wing,  
i) Compound Wall and  
j) all other requirements as may be 

required to Obtain Occupation 
/Completion Certificate 

-Nil- %    (Based on following sub-item%) 
a) – Nil -- % (As Completed 0 out of xx Nos) 
b) – Nil -- % (As Completed 0 out of xx Nos) 
c) – Nil -- % (As Completed 0 out of xx floors) 
 
d) – Nil -- % (As Completed 0 out of xx floors) 
e) – Nil -- % (As Completed 0 out of xx floors) 
f) – Nil -- % 
 
g) – Nil -- %  
h) – Nil -- % (As Completed 0 out of xx Sides) 
 
i) – Nil -- % (As Completed 0 out of xx Sides)                                                                                                           
j) – Nil -- %                                                            
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Table-B FOR P51800023159 

Internal and External Development Works in Respect of the entire Registered Phase 

Sr. No.  Common areas and 
Facilities, Amenities 

Proposed 
(Yes/No) 

Percentage of 
Work done 

Details 

1.  Internal Roads & 
Footpaths/Comp. 
Paving  

Yes -Nil- Compound paving except 
LOS 

2.  Water Supply Yes -Nil- Supply by MCGM 

3.  Sewerage (chamber, 
lines, Septic Tank, STP) 

Yes -Nil- STP common for all 
development 

4.  Storm Water Drains Yes -Nil- As per MCGM norms / 
Remarks 

5.  Landscaping & Tree 
Planting 

Yes -Nil- common for all 
development 

6.  Street Lighting Yes -Nil- common for all 
development 

7.  Community Buildings/ 
Fitness Center 

Yes -Nil- Fitness Center common for 
all residential development 

8.  Treatment & disposal of 
sewage & sullage water 

Yes -Nil- common for all 
development 

9.  Solid Waste 
management & 
Disposal 

Yes -Nil- common for all 
development 

10.  Water conservation, 
Rain water harvesting 

Yes -Nil- common for all 
development 

11.  Energy management Yes -Nil- common for all 
development 

12.  Fire Protection and fire 
safety requirements 

Yes -Nil- common for all 
development 

13.  Electrical meter room, 
sub-station, receiving 
station 

Yes -Nil- Will be provided as 
necessary common for all 
development  

14.  Proposed Public 
parking/Retail market 
to be handed over to 
MCGM at any location 
in larger property 

Yes -Nil- Final Approval is in Process 

15.  Aggregate area of 
Recreation/Layout 
Open Space 

Yes -Nil- common for all 
development as per MCGM 
norms 

Yours Faithfully, 

 

( VILAS NAGALKAR )  
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