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FORM-2 

(See Regulation 3) 

ENGINEER'S CERTIFICATE 
(As on 31st March 2024) 

 

 
To, Date–13th April, 2024 

M/s Simba Properties LLP 

Ground Floors, Viceroy Savana Project Office, 

Thakur Village, Kandivali (E), 

Mumbai 400101 

 
 

Subject: Certificate of Estimated Cost & Actual cost Incurred for Development of SAVANA Phase-2 

B Wing (Building, Basement & Podium) being developed by M/s Simba Properties LLP. 

 
Ref: MahaRERA Registration No – P51800023159 

 
Sir, 

 
I Mr.Yogesh Arvind Jain (Prop. Centreline Consultants & Engineers) have 

undertaken assignment of certifying Estimated Cost & Actual cost for 

Development of SAVANA Phase-II B Wing (Building, Basement & Podium) being 

developed byM/s Simba Properties LLP. 

 
 

1. We have estimated the cos of the Civil, MEP and allied works required for completion of 

the building and proportionate completion of internal & external works of the project as 

per specifications mentioned in agreement of sale. Our estimated cost calculations are 

based on the Drawings/plans made available to us for the project under reference by the 

Developer and Consultants and the Schedule of items and quantity for the entire 

work as calculated by Mr.Yogesh Jain, quantity Surveyor appointed by the Engineer, and 

the assumption of the cost of material, labour and other inputs made by developer and 

the site inspection carried out by us to confirm the above analysis given to us. 



2. We estimate Total Estimated Cost of completion of the building(s)of the aforesaid project 

under reference as Rs.1,34,40,31,320/-(Total of Table A and B).The estimated Total 

Cost of project is with reference to the Civil, MEP and allied works required to be 

completed for the purpose of obtaining occupation certificate/completion certificate for 

the building from the Municipal Corporation of Greater Mumbai (MCGM)being Planning 

Authority under whose jurisdiction the aforesaid project is being implemented. 

3. The Estimated Cost Incurred till date is calculated at Rs. 89,22,14,380/- (Total of Table 

A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of 

Total Estimated Cost. 

4. The Balance cost of Completion of the Civil, MEP and Allied works of the building of 

the subject project to obtain Occupation Certificate/Completion Certificate from the 

planning authority is estimated at Rs.45,18,16,940/-(Total of Table A and B). 

5. I certify that the Cost of the Civil ,MEP and allied work for the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below: 

 

 
Table A 

B Wing (Building, Basement & Podium) 

 
Sr.No Particulars Amounts 

1 Total Estimated cost of the 

building/wing as on date of 

Registration is 

Rs.131,45,09,046/- 

2 Cost incurred as on 31/03/2024 Rs. 89,22,14,380/- 

3 Work done in Percentage 

(as Percentage of the estimated cost) 

67.87% 

4 Balance Cost to be 

Incurred(Based on 

Estimated Cost) 

Rs.42,22,94,666/- 

5 Cost Incurred on Additional/Extra Items 

as on 31/03/2024 not 

included in the Estimated Cost 
(Table-C) 

Nil 



TABLE B 

Internal & External Development Works in respect of the Registered Phase 
 

Sr.N 
o 

Particulars Amounts 

1 Total Estimated cost of the Internal & External 

Development Works including amenities & 

Facilities in the layout as on registration is 

Rs.2,95,22,274/- 

2 Cost incurred as on 31/03/2024 Rs.0/- 

3 Work done in Percentage 

(as Percentage of the estimated cost) 

0% 

4 Balance Cost to be Incurred(Based on 

Estimated Cost) 

Rs.2,95,22,274/- 

5 Cost Incurred on Additional/Extra Items as on 

31/03/2024 not 

included in the Estimated Cost 
(Table-C) 

Nil 

 
 
 

Yours Faithfully, 

 
 

Yogesh Arvind Jain 

(B.E Civil) 

 
 
 

Agreed & Accepted by 

 
 
 

For Simba Properties LLP 

Promoter Name- 
Date- 


