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Job No.467 Date: 03-05-2025

To,
M/s. Landmark Heights Pvt. Ltd.

Shop No.6, B-17, SaiVaishali CHS. Ltd.,

Vaishali Nagar, Jogeshwari (W), Mumbai -400102.

Subject: Certificate of Approximate of Completion of Construction work of of Project IMaha RERA

Registration Number P51800024289 situated on the Plot bearing C.T.S. No. 769,169/7to 4
of Village Majas, R.R. Thakur Road, Jogeshwari (E), Mumbai - 400060 and demarcated by

its boundaries by 13.00 mt. Road to the North, C.T.S. No. 165 to the South, C.T.S. No. 168

to the East & C.T.S. No. 170 & 171 to the West of Village Majas, taluka Andheri, District

Mumbai PIN - 400 060 adrneasuring 2490.49 sq. mts. Area being developed by

M/s. Landmark Heights Private Limited.
Dear Sir,

1. l/We Mr. Furkhan Pettiwala have undertaken assignment as an Engineer for Estimating

Approximate Construction Cost for the Subject Real Estate Project registered under MahaRERA

Registration Number (P518000242891, Mumbai - 400050 admeasuring 2490.49 sq. mts. Area

being developed by [M/s. Landmark Heights Private Limited]

2. We have estimated the approximate cost of the completion to obtain Occupation

Certificate/Completion Certificate, of the Civil, MEP and Allied works, of the Buildings of the project.

Our estimated cost calculations are based on the Drawings/Plans made available to us for the

project under reference by the Developer and Consultants and the Schedule of items and quantity

for the entire work as calculated by Mr. Fazal M.Momin, Quantity Surveyor appointed by the

Developer/Engineer, and the assumption of the cost of material, labour and other inputs made.by

developer, and the site inspection carried out by the quantity surveyor.

3. We estimate Total Estimated Approximate Cost of completion of the building of the aforesaid

project under reference Rs.15,00,OO,OOO/- (Total of Table A and B). The estimated Total Cost of

project is with reference to the Civil, MEP and allied works required to be completed for the purpose

of obtaining occupation certificate/completion certificate for the building from the MCGM being the

planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost lncurred till date is catculated at Rs. 31,75,885/- (Total of Table A and B). The

amount of estimated cost incurred is calculated on the base of amount of total estimated cost'

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building of the subject

project to obtain Occupation Certificate / Completion Certificate from MCGM (Planning Authority) is

estimated at Rs. 15,68,23,1151- (Total of Table A and B)

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid'Pioject'as tompleted on'] '

the date of this certificate is as given in Table A and B below:

L

11

lr

+



Thanking You

Yours truly,
For FRAMES

MOhammed Digitallyiigndby
Moh.mmd Fufth.n

FUfkhan pettiwata

. Dai.: I26Got
Pettlwala t52e:5 {5.ro

(FURKHAN t. PETTIWATA)
Regn. No. STR/P/1.57.

TABLE A

TABLEB

lnternal & external Development Works in Respect of the Registered Phase

Lrd
For

2

Sr No. Particular Amount (ln Rs.)

1 Total Estimated cost of the Building I Wing I Layout

Plotted Development as on date 3Olt2/2024 of
Registration is

15,00,00,000.00

2. Cost incurred as on date of 31.03.2020 certificate 31,76,885.00

3. Work done in Percentage (as Percentage of the estimated 2.L2%

4. Balance Cost to be incurred-(Based on Estimated Cost)
14,68,23,1,L5.00

5. Cost lncurred on Additional I Extra ltems not included in

the

Sr No. Particulars Amounts (ln Rs.)

1. Total Estimated Cost ofthe lnternal and External

Development Works including amenities and Facilities ln

the layout as on date of Registration is

L,00,00,000.00

2. Cost incurred as on date of certificate 31;03.2020
00.00

3. Work done in Percentage (as Percentage of the 0.00%

4. Balance Cost to be incurred-(Based on Estimated Cost) 100.00

5. Cost lncurred on Additional I Extra ltems not

the Estimated Cost (Table - C)

included in
L,00,00,000.00



Note

1. The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time and as per specification mentioned in an agreement of sale

2. (') Quantity survey can be done by office of Engineer or can be done by an

independent Quantity Surveyor, whose certificate of quantity calculated can be relied

upon by the Engineer. ln case of independent quantity surveyor being appointed by

Developer. the name has to be mentioned at the place marked (.) and in case

quantity are being calculated by office of Engineer, the name of the person in the office

of Engineer, who is responsible for the quantity

calculated should be mentioned at the place marked (")

3. c..) Balance Cost to be incurred (4) may vary from Difference between Total

estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required I

escalation of cost etc. As this is an estimate cost, any deviation in quantity required for
developmentoftheReal Estate Projectwill result inamendmentofthecostincurred I

to be

incu rred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please specify if there are any deviations lqualifications. Example: Any deviations

in input materials used from specifications in agreement of sale.

TABLEC

List of Extra I Additional I Deleted ltems considered in cost (which were not part

of the original Estimated of Total cost)

Sr No. List of Extra I Additional I Deleted ltems Amount (ln Rs.)

1. NA

2. NA
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