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FORM-1 

ARCHITECT'S CERTIFICATE 
 

Date: 24/04/2023    

To, 

Shri. Bhupesh J Govani 

Director of Shubhjivan 

Builders Private Limited 

CA to Owner, 

302 Goyal Shopping Arcade, 

S.V. Road. Borivali(W),  

Mumbai.400092 

 

Subject: Certif icate of percentage of completion of Construction 

work of Development of “SIANNA HEIGHTS”  for Construction of ONE 

Building of the SINGLE Phase (New Application, Number not allotted) 

situated on the Land bearing CTS. NO. 913/A&B, 914/A&B, 915/A&B, 917 

demarcated by its boundaries ( latitude and longitude of the end 

points) 19.25054,72.84913 to the North 19.25013,72.84901 to the South 

19.25032,72.84926 to the East 19.25042,72.84888 to the West  of T.P.S.III, 

Village Eksar, Borivali (W), Mumbai. Admeasuring about 2265.20 Sq. Mtrs. 

Area being developed by Shri. Bhupesh J Govani Director of Shubhjivan 

Builders Private Limited CA to Owner 

Sir,  

We Arch. Sarita S. Manjunath of M/S. Ashok Gandhi consultants LLP 

have undertaken assignment as Licensed Architect of certifying 

Percentage of Completion of Construction Work of the Project  

“SIANNA HEIGHTS”  situated on the Land bearing CTS.NO. 913/A&B, 

914/A&B, 915/A&B, 917 demarcated by its boundaries ( latitude and 

longitude of the end points) 19.25054,72.84913 to the North 

19.25013,72.84901 to the South 19.25032,72.84926 to the East 

19.25042,72.84888 to the West  of Village Eksar, I.C. Colony, Borivali(W), 

Mumbai, admeasuring about 2265.20 Sq. Mtrs. Area being developed 

by Shri. Bhupesh J Govani Director of Shubhjivan Builders Private Limited CA to 

Owner 

 

Following technical professionals as informed are appointed by 

Owner/Promoter: - 

 

i .  Arch. Sarita S. Manjunath of M/S. Ashok Gandhi Consultants LLP 

as Licensed Architect 

i i .  Shri Kaivant C. Shah. Consultants as Structural Consultant 

i i i .  M/s. / Shri / Smt.    -- N. A, -- MEP Consultant 

iv.  Shri Mangesh S. Deorukhakar as Site Supervisor on site.  
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Based on Site Inspection, with respect to the Building of the 

aforesaid Real Estate Project, I certify that as on  18/04/2023 of this 

certif icate, the percentage of work done for the building of the Real 

Estate Project to be registered vide registration Number applied for 

as “SIANNA HEIGHTS” under Maha RERA is as per 'Table A' herein 

below. The percentage of the work executed with respect to each 

of the activity of the ent ire phase is detailed in the 'Table B'.  

 

 

Table A 

   

Building – (Project / Building Name)  

Sr. 

No. 

Task/Activity  Percentage of 

work done  

1. Excavation  100 % 

2. Pl inth  100 % 

3. 3 Nos of Number of Podiums     20 % 

4. Sti lt on Ground Floor     20 % 

5. 23 Number of Slabs of Super structure  

including podium slabs and terrace  

   22 % 

6. Internal Walls, Internal Plaster, Flooring 

within Flats / Premises, Doors and Window 

to each of the Flat / Premises  

 

0 % 

7. Sanitary Fitting within the Flat/Premises, 

Electrical Fitting within the Flat/Premises   
0 % 

8. Staircase, Lifts Wells and Lobbies at each 

Floor level connecting staircases and Lifts, 

overhead and underground water tanks  
0 % 

9. The External Plumbing and external plaster, 

elevation, completion of terraces  with 

water proofing of the Building/wing,   

  

 

0 % 

10. Installation of Lifts, water pumps, Fire 

f ighting fitting and Equipment as per CFO 

NOC, Electrical f itting to common areas, 

electro, Mechanical Equipment, 

compliance to conditions of 

environment/CRZ NOC, Finishing to 

entrance Lobby/s Pl inth Protection, paving 

of areas appurtenant to Building/Wing 

Compound Wall and all other requirement 

as may be required to obtain 

Occupation/Completion certif icate.  

 

0% 

Note: Percentage of work done stated is as per approved amended 

plan dated 02/02/2023  
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TABLE – B 
Internal & External Development work in respect of the entire 

Registered Phase  

 

S. 

No. 

Common areas and 

Facilit ies, Amenit ies  

Proposed  

(Yes/No) 

Percent

age of 

Work 

done 

Details  

1. 
Internal Roads and 

Footpaths 
NO 

0% 
 

2. Water Supply  YES 0% FROM MCGM 

3. 

Sewerage 

(chamber, l ines, 

septic Tank, STP) 

YES 

0% 

 

4. Storm Water Drains YES 0% AS PER REMARKS 

5. 
Landscaping and 

Tree Planting 
YES 

0% 
AS PER REMARKS 

6. Street Lighting  NO 0%  

7. Community Buildings NO 0%  

8. 

Treatment and 

disposal of sewage 

and sullage water 

NO 

0% 

 

9. 

Solid Waste 

management & 

Disposal 

YES 

0% 

 

10. 

Water conservation, 

Rain water 

harvesting 

YES 

0% 

AS PER REMARKS 

11. Energy Management NO 0%  

12. 

Fire protection and 

fire safety 

requirements 

YES 

0% 
AS PER CFO 

REMARKS 

13. 

Electrical meter 

room, sub-station, 

receiving station  

YES 

0% 

 

14. 
Others (option to 

add more) 
 

0% 
 

Note: Percentage of work done stated is as per approved amended 

plan dated 02/02/2023 

 

 

Yours Sincerely, 

 

 

 

 

For ,  SARITA S. MANJUNATH,  

      ASHOK GANDHI CONSULTANT LLP 
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