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FORM-1 

ARCHITECT'S CERTIFICATE 
 

Date: 10/07/2024    

To, 

Shri. Bhupesh J Govani 

Director of Shubhjivan 

Builders Private Limited 

CA to Owner, 

302 Goyal Shopping Arcade, 

S.V. Road. Borivali (W),  

Mumbai.400092 

 

Subject: Cert if icate of percentage of completion of Construction 

work of “SIANNA HEIGHTS”  a Standalone Building of the SINGLE 

Phase Having Rera Registration Number P51800052192  situated on 

the Land bearing CTS. NO. 913/A&B, 914/A&B, 915/A&B, 917 demarcated 

by its boundaries (lat itude and longitude of the end points) 

19.25054,72.84913 to the North 19.25013,72.84901 to the South 

19.25032,72.84926 to the East 19.25042,72.84888 to the West  of T.P.S.III, 

Village Eksar, Borivali (W), Mumbai. Admeasuring about 2265.20 Sq. Mtrs. 

Area being developed by Shri. Bhupesh J Govani Director of Shubhjivan 

Builders Private Limited CA to Owner 

Sir ,  

We Arch. Sarita S. Manjunath of M/S. Ashok Gandhi consultants LLP 

have undertaken assignment as Licensed Architect of cert ifying 

Percentage of Completion of Construction Work of the Project 

“SIANNA HEIGHTS”  situated on the Land bearing CTS.NO. 913/A&B, 

914/A&B, 915/A&B, 917 demarcated by its boundaries ( lat itude and 

longitude of the end points) 19.25054,72.84913 to the North 

19.25013,72.84901 to the South 19.25032,72.84926 to the East 

19.25042,72.84888 to the West  of Village Eksar, I.C. Colony, Borivali(W), 

Mumbai, admeasuring about 2265.20 Sq. Mtrs. Area being developed 

by Shri. Bhupesh J Govani Director of Shubhjivan Builders Private Limited CA to 

Owner 

 

Fol lowing technical  professionals as informed are appointed by 

Owner/Promoter: - 

 

i .  Arch. Sarita S. Manjunath of M/S. Ashok Gandhi Consultants LLP 

as Licensed Architect 

i i .  Shri Kaivant C. Shah. Consultants as Structural  Consul tant 

i i i .  M/s. / Shri / Smt.    -- N. A, -- MEP Consultant 

iv . Shri Mangesh S. Deorukhakar as Site Superv isor on site.  
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Based on Site Inspection, with respect to the Building of the 

aforesaid Real Estate Project, I cert ify that as on  10/07/2024 of this 

cert if icate, the percentage of work done for the building of the Real 

Estate Project to be registered val id Rera registration Number 

P51800052192  appl ied for as “SIANNA HEIGHTS” under Maha RERA is 

as per 'Table A' herein below. The percentage of the work executed 

with respect to each of the activ ity of the ent ire phase is detailed in 

the 'Table B'.  

 

 

Table A 

   

Building – (Project / Building Name)  

Sr. 

No. 

Task/Activity  Percentage of 

work done  

1. Excavation  100 % 

2. Pl inth  100 % 

3. 3 Nos of Number of Podiums   100 % 

4. St il t on Ground Floor    20 % 

5. 23 Number of Slabs of Super structure  

including podium slabs and terrace  

   78 % 

6. Internal Wal ls, Internal Plaster, Flooring 

within Flats / Premises, Doors and Window 

to each of the Flat / Premises  

 

   34 % 

7. Sanitary Fitt ing within the Flat/Premises, 

Electrical  Fitt ing within the Flat/Premises   
  48% 

8. Staircase, Lifts Wel l s and Lobbies at each 

Floor level connecting staircases and Lifts, 

overhead and underground water tanks  
   20 % 

9. The External Plumbing and external  walls  

external plaster, elevation, completion of 

terraces with waterproofing of the 

Building/wing,    

 

 18 % 

10. Installat ion of Lifts, water pumps, Fire 

f ighting f itt ing and Equipment as per CFO 

NOC, Electrical f itt ing to common areas, 

electro, Mechanical Equipment, 

compl iance to condit ions of 

environment/CRZ NOC, Fin ish ing to 

entrance Lobby/s Pl inth Protection, paving 

of areas appurtenant to Building/Wing 

Compound Wal l  and all  other requirement 

as may be required to obtain 

Occupation/Completion cert if icate.  

 

0% 

Note: Percentage of work done stated is as per approved amended 

plan dated 31/08/2023  
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TABLE – B 
Internal & External Development work in respect of the entire 

Registered Phase  

 

S. 

No. 

Common areas and 

Facilit ies, Amenit ies  

Proposed  

(Yes/No) 

Percent

age of 

Work 

done 

Details  

1. 
Internal Roads and 

Footpaths 
NO 

0% 
 

2. Water Supply  YES 0% FROM MCGM 

3. 

Sewerage 

(chamber, l ines, 

septic Tank, STP) 

YES 

0% 

 

4. Storm Water Drains  YES 0% AS PER REMARKS 

5. 
Landscaping and 

Tree Planting 
YES 

0% 
AS PER REMARKS 

6. Street Lighting  NO 0%  

7. Community Buildings NO 0%  

8. 

Treatment and 

disposal  of sewage 

and sul lage water 

NO 

0% 

 

9. 

Sol id Waste 

management & 

Disposal  

YES 

0% 

 

10. 

Water conservation, 

Rain water 

harvest ing 

YES 

0% 

AS PER REMARKS 

11. Energy Management NO 0%  

12. 

Fire protection and 

fire safety 

requirements 

YES 

0% 
AS PER CFO 

REMARKS 

13. 

Electrical  meter 

room, sub-station, 

receiv ing station 

YES 

0% 

 

14. 
Others (option to 

add more) 
 

0% 
 

Note: Percentage of work done stated is as per approved amended   

         plan dated 31/08/2023 

 

 

Yours Sincerely, 

 

 

 

 

For ,  SARITA S. MANJUNATH,  

      ASHOK GANDHI CONSULTANT LLP 
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