
MANGESH S. DEORUKHAKAR 
A NN EX U RE B 

FORM-2 
[SeeRegulation 3] 

ENGINEER'S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 

from Designated 
Account — Project Wise) 

 
Date.:24-12-2025 

 
To. 

Shubhjivan Builders Pvt. Ltd 

301, Goyal Shopping Arcade, 

S.V.Road, Borivli (West), 

Mumbai.: 400092 

Subject: Certificate of Cost Incurred for Development of SIANNA 
HEIGHTS  having  MAHARERA  Registration  Nu mbe r 
( app l ied fo r ) be ing de ve lo ped by S HUBHJI V AN 
BUI LDE RS PVT . LT D o n plo t bear ing CTS No. 913 A 
914A, 915A, 917 of Village Eksar at i.C.Colony, Borivali West, 
Mumbai-400103demarcated by its boundaries towards North 
C.T.S No.625, towards South 13.40 Mtrs D.P.Road C.T.S 
No.916, towards west Saffron Building and towards East 9.15 
mtrs Existing D.P.Road admeasuring total plot Area 2095.70 
Sq. Mtrs area being developed by Shubhjivan Builders Pvt. Ltd 

Sir. 
1. I Kaiwant C Shah undertaken assignment of certifying Estimated Cost for SIANNA 

HEIGHTS havingMAHARERA Registration Number NOW APPLIED o n p lo t bear ing 

CTS No. 913 A 914A, 915A, 917 of Village Eksar at I.C.Colony, Borivali West, Mumbai- 

400103demarcated by its boundaries towards North C.T.S No.625, towards South 13.40 

Mtrs D.P.Road C.T.S No.916, towards west Saffron Building and towards East 9.15 mtrs 

Existing D.P.Road admeasuring total plot Area 2095.70 Sq. Mtrs area being developed 

by promoters Shubhjivan Builders Pvt. Ltd 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 



specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the drawings/plans made available to us for the project under reference by the Developer 

/Consultants. The Schedule of items and quantity required for the entire work as calculated 

by me and the assumption of the cost of material, labor and other inputs made by developer, 

and the site inspection carried out by us to ascertain / confirm the above analysis given to 

us. 

3. We estimate Total Estimated Cost of completion of the SIANNA HEIGHTS 

project under reference situate, lying and being o n p lo t bear ing CTS No. 913A 

914A, 915A, 917 of Village Eksar at I.C.Colony, Borivali West, Mumbai-400103 of the 

aforesaid project under reference as Rs.65. 55 Crores. (Total of Table A and B) at 

the time of Registration. The estimated Total. Cost of project is with reference to the 

Civil, MEP and Allied works required for completion of the apartments and proportionate 

completion of internal & external works, as per specifications mentioned in agreement of 

sale and for the purpose of obtaining occupation certificate / completion certificate for the 

buildingfrom the Municipal Corporation of Greater Mumbai being the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.65.55 Crores (Total of Table 

A and B). The amount of Estimated Cost Incurred is calculated on the basis of input 

materials /services used and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of 

the apartments and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the Project is estimated at Rs.0.00 

Crores (Total of Table A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal &external works, as per specifications mentioned in agreement of sale, of the 

aforesaid Project as completed on the date of this certificate is as given in Table A and B 

below: 



TABLE A 

Building to be constructed on plot bearing CTS No. 913 A& B, 914/A & B, 915/A& B , 917 of Village 
Eksar at I.C.Colony, Borivali West, Mumbai-400103.,Plotted Development bearing 
NumberCHE/WSII/3031/R/N/337(NEW) or called Sianna Heights 

 

 
(To be prepared separately for each Building /Wing / Layout /Plotted Development of the Real 
Estate Project) 

 

 
SR. NO. 

 
PARTICULARS 

 
AMOUNT (IN RS.) 

1 Total Estimated Cost of the Building/Wing / Layout 
Plotted Development as on date of Registration is 

65.55

 
2 

 
Cost incurred as on date of certificate 

65.55

3 Work done in Percentage (as Percentage of the estimated 
cost) 

100.00

 
4 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

0.00

5 Cost Incurred on Additional/Extra items not included in the 
Estimated Cost (Table —C) 

 

65,55,00,000.00

65,55,00,000.00



TABLE B 
Internal & External Development Works in Respect of the Registered Phase 

 

SR. NO. PARTICULARS AMOUNT (IN RS.) 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities 
in the layout as on date of Registration is 

0 

2. Cost incurred as on date of certificate 
0 

3. Work done in Percentage (as Percentage of the 
estimated cost) 

0 

4. Balance Cost to be incurred (Based on Estimated Cost) 
0 

5. Cost Incurred on Additional/Extra Items not included in the 
Estimated Cost (Table —C) 

 

 

 

Yours Faithfully, 

Mangesh Shankar 
Deorukhakar 

MANGESH DEORUKHAKAR 
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Agreed and accepted by: 
Signature of 
Promoter Name: 

Date: 



NOTE : 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 
from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 
Engineer. In case of independent quantity surveyor being appointed by Developer, the 
name has to be mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of Engineer, who is 
responsible for the quantity calculated should he mentioned at the place marked (*). 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated 
Cost (1) and Actual Cost incurred (2) due to deviation in quantity required I escalation of 
cost etc. As this is an estimated cost, any deviation in quantity required for development 
of the Real Estate Project will result in amendment of the cost incurred / to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any deviations in input 
material used from specifications in agreement of sale. 



TABLE C 

List of Extra/Additional/Deleted Items considered in cost 
(which were not part of original Estimate of Total Cost) 

 
 

SR.NO LIST OF EXTRA/ADDITIONAL/DELETED 
ITEMS 

AMOUNT (IN RS) 

1 On site expenditure for Development of entire 
project excluding cost of construction as per Table 
A & B above, i.e. Salaries, Consultant’s Fees, site 
Overheads, Development Works, Cost of Services 
(including Water, Electricity, Sewerage, Drainage, 
Layout Roads, etc. cost of Machineries including 
it’s hire and maintenance costs, consumables, etc. 
All costs directly incurred to complete the 
construction of the entire phase of the project 
registered. 

 

2 Acquisition cost of land or Development Rights, 
Lease Premium, Lease Rent, Interest Cost incurred 
or payable on land cost and legal cost ASR. 

premises given against 
development right to owners 

3 Principal sum and interest payable to financial 
institutions, schedule banks, non banking financial 
institutions (NBFC) or money lenders on 
construction funding or money borrowed for 
construction 

 

 


