
Annexure - B

FORM-2
[SeeRegulations 3]

ENGINEER'S CERTIFICATE
(Tobe submitted at the time of Registration of Ongoing Project and for withdrawal of

Money from Designated Account - Project Wise)

Date:6.5.24
To,
Mis. Ajmera Realty & Infra India Ltd,
2nd Floor, Citi Mall, New Link Road,
Andheri - West,Mumbai - 400053.

Subject: Certificate of Cost incurred for Development of Ajmera Geenfinity A&B
having MahaRERA Registration Number P51800052226 (Only Applicable after project
Registration) being developed by Mis. Ajmera Realty & Infra India Ltd.

Sir,

I , Mr. layesh Marne having undertaken assignment of certifying Estimated Cost of
Greenfinity having MahaRERA Registration Number P51800052226 (Only Applicable
after project Registration being developed by MIS. Ajmera Realty & Infra India Ltd.

2. Wehave estimated the cost of Civil, MEP and allied works required for completion of
the apartments and proportionate completion of internal & external works of the project as
per specifications mentioned in agreement of sale. Our estimated cost calculations are
based on the drawings/plans made available to us for the project under reference by the
Developer/Consultants. The Schedule of items and quantity required for the entire work
as calculated by Mr Pitamber latkar Quantity Surveyor* appointed by
Developer/Engineer, the assumption of the cost of material, labour and other inputs made
by developer, and the site inspection carried out by us to ascertain/confirm the above
analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under
reference at Rs. 81,68,33,150 (Total of Table A and B) at the time of Registration. The
estimated Total Cost of project is with reference to the Civil, MEP and Allied works
required for completion of the apartments and proportionate completion of internal &
external works, as per specifications mentioned in agreement of sale and for the purpose of
obtaining occupation certificate/completion certificate for the
Building(s)/Wingls)/LayoutIPlotted Development from the MCGM being the Planning
Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 5,60,35,458 (Total of Table A
and B). The amount of Estimated Cost Incurred is calculated on the basis of input
materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of
the apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the Project is estimated at Rs.
76,07,97,692 (Total of TableA and B).

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and
proportionate internal & external works, as per specifications mentioned in agreement of



sale, of the aforesaid Project as completed on the date of this certificate is as given in Table
A and B below:

TABLE A

BuildinglWing/LayoutIPlotted Development bearing Number Plot No.C.T.S. No.
lA11,IA12 & IAl6 DivisionIVillage/Town Planning Scheme No. ANIK - W Situated at
Anil Wadala Link Road in NIW Ward.
(to be prepared separately for each Building/Wing/LayoutIPlotted Development ofthe Real

Estate Project)

Sr.No. Particular Amount (In Rs.)
1. Total Estimated Cost of the Building/Wing/Layout/ 81,68,33,150

Plotted Development as on date of Registration is

2. Cost incurred as on date of certificate 5,60,35,458
3. Work done in Percentage (as Percentage of the

estimated cost)
4. Balance Cost to be Incurred** (Based on Estimated 76,07,97,692

Cost)
5. Cost Incurred on AdditionallExtra Items not included NIL

in the Estimated Cost (Table - C)

TABLED
Internal & External Development Works in Respect of the Registered Phase

Sr.No. Particulars Amount (In Rs.)
1. Total Estimated Cost of the Internal and External NIL

Development Works including amenities and
Facilities in the layout as on date of Registration is

2. Cost incurred as on date of certificate NA
3. Work done in Percentage (as Percentage of the NA

estimated cost).
4. Balance Cost to be incurred (Based on Estimated NA

Cost)
5. Cost Incurred on AdditionallExtra Items not included NA

in the Estimated Cost (Table -C)

Yours faithfully,

Jayesh Marne

(Not Less than Bachelor's Degree Holder or equivalent as per Section 2(u) of the Act]



· - -_. ---------------

Agreed andAccepted by:

Signature of Promoter

Name:

Date:

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings
approved from time to time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an
independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon
by the Engineer. In case of independent quantity surveyor being appointed by Developer,
the name has to be mentioned at the place marked (*) and in case quantity are being
calculated by office of Engineer, the name of the person in the office of Engineer, who is
responsible for the quantity calculated should be mentioned at the place marked(*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total
estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity
required/escalation of cost etc. As this is an estimated cost, any deviation in quantity
required for development of the Real Estate Project will result in amendment of the cost
incurred/to be incurred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please specify if there are any deviations/qualifications. Example: Any deviation in
input material used from specifications in agreement of sale.

Table C

List of Extra!Additional/Deleted Items considered in Cost

(which were not part ofthe original Estimate of Total Cost)

Sr.No. List of Extra!Additional/Deleted Items Amount (In Rs.)
l.

2.


