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FORM-2

ENGINEER'S CERTIFICATE

Date: 08.04.2024

To

M/s. Ambit Builders & Developers
102/103, Grande Edifice,

Akurli Road, Kandivali East,
Mumbai-400101.

Sub: Certificate of cost incurred for development/ Construction of project “Ambit Vista”
comprising of composite buildings (Rehab and Sale) with Wings "A" To "D" of the
entire phase (Maha RERA Registration Number P51800052265) situated on the Plot
bearing CTS No. 2046,2048, of Village Vile parle (E), & CTS No. 5, of Village Bandra I
Ward, and F.P. No. 138 & 139, Santacruz TPS-V, Tal. - Andheri, Mumbai with S.R.A
Scheme under Regulation 33(11) of DCPR-2034 on non-slum plot bearing CTS. No.
2049 of Village- Vile Parle (E), Tal- Andheri F.P. No. 137, Santacruz TPS-V, Santacruz
(E), Mumbeai- 400055 demarcated by its boundaries Latitude - 19°05 05.8 " Longitude -
72°50 39.2 " Village Boundary to the North, Jawahar Lal Nehru Marg to the South,
Western Express Highway to the East, Western Railway Tracks to the west of the
village Vile Parle (East) at Taluka Andheri, District Mumbai Suburban, Mumbai - 400
055 on the land admeasuring 2540.13 sq. mts. being developed by M/s. Ambit
Builders and Developers.

Ref: ~ Maha RERA Registration Number: P51800052265
Sir,

I, Mohammed Akram I. Mistry, undertaken assignment of certifying Estimated Cost for the
Subject Real Estate Project proposed to be registered under Maha RERA, being sale composite
buildings with Wings "A" To "D", of the entire Project, situated on the Plot bearing CTS No.
2046,2048, of Village Vile parle (E), & CTS No. 5, of Village Bandra I Ward, and F.P. No. 138
& 139, Santacruz TPS-V, Tal. - Andheri, Mumbai with S.R.A Scheme under Regulation 33(11)
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of DCPR-2034 on non-slum plot bearing CTS. No. 2049 of Village- Vile Parle (E), Tal- Andheri
E.P. No. 137, Santacruz TPS-V, Santacruz (E), Mumbai- 400055 demarcated by its boundaries
Latitude - 19°05 05.8 " Longitude - 72°50 39.2 " Village Boundary to the North, Jawahar Lal
Nehru Marg to the South, Western Express Highway to the East, Western Railway Tracks to
the west of the village Vile Parle (East) at Taluka Andheri, District Mumbai Suburban,
Mumbai - 400 055 on the land admeasuring 2540.13 sq. mts. being developed by M/s. Ambit
Builders and Developers.

1. Following technical professionals are appointed by Owner / Promoter:

(i) M/s. Skyline Inframart Consultant LLP.

(if) M/s. Samishthi Techno Services Consultants LLP (Mr. Nandkumar
Patil) as Structural Consultant.

(iif) ~ M/s. Samishthi Techno Services Consultants LLP (Mr. Nandkumar
Patil) as MEP Consultant.

(iv)  Shri Mohammed Akram I. Mistry as Site Supervisor.

(v) Shri Mohammed Akram I. Mistry as Quantity Surveyor.

2. We have estimated the cost of the completion to obtain Occupation
Certificate/ Completion Certificate of the Civil, MEP and Allied works, of the
building of the project. Our estimated cost calculations are based on the
Drawings/ plans made available to us for the project under reference by the
Developer and Consultants and the Schedule of items and quantity for the
entire work as calculated by us / quantity surveyor* appointed by
Developer/Engineer, and the assumption of the cost of material, labour and
other inputs made by developer, and the site inspection carried out by us.
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3. We estimate Total Estimated Cost of completion of the building of the aforesaid project
under reference as Rs. 62,29,69,158/- (Total of Table A and B). The estimated Total Cost
of Project is with reference to the Civil MEP and allied worked required to be completed
for the purpose of Obtaining Occupation Certificate/ Completion Certificate for the
building from the MCGM being the Planning Authority under whose jurisdiction the
aforesaid project is being implemented.

4. The estimated Cost Incurred till date is calculated at Rs. 27,10,97,594/- (Total of Table A

and B).

The amount of estimated cost incurred is calculated on the base of amount of Total Estimated
Cost.

5. The Balance Cost of Completion of the Civil. MEP and allied works of the
building(s) of the subject project to obtain Occupation Certificate/ Completion Certificate from
planning Authority is estimated at Rs. 35,18,71,564/- (Total of Table A and B)

6. | certify that the cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below:

TABLE A
Composite Sale Building - Wing 'A' to 'D’
(Amount in Rs.)

Sr.

Particulars Wing AtoD
No.

1 | Total Estimated Cost of the

building / wing as on date of Registration is 59,18,20,700/-
2 | Cost incurred as on 30.09.2024 (Based on the

Estimated Cost) 25,75,42,714/-
3 | Work done in Percentage

(as percentage of the estimated cost) 43.52%
4 | Balance Cost to be Incurred

(Based on Estimated Cost) 33,42,177,986/-
5 | Cost Incurred on Additional / Extra Items not included in the Estimated NIL

Cost (Annexure A)
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TABLE B
Composite Sale Building - Wing *A’ to ‘D’
(Amount in Rs.)

Sr. : Wing
No. Particulars AtoD
1 | Total Estimated Cost of thelnternal and External Development Works
including amenities and Facilities in the layout as on
date of Registration is 3,11,48,458/-
2 | Cost incurred as on 30/09/2024 is (Based on the
Estimated Cost) 1,35,54,880/-
3 | Work done in Percentage
(As percentage of the 43.52%
4 | Balance Cost to be Incurred
(Based on Estimated Cost) 1,75,93,578/-
5 | Cost Incurred on Additional / Extra Items not included in the Estimated
Cost (Annexure A) NIL

Note: -

1. The scope of work is to complete entire Real Estate Project as per drawings approved from
time to timeso as to obtain Occupation Certificate / Completion Certificate.

2 (*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the
Engineer.In case of independentquantity surveyor being appointed by Developer, the
name has to be mentioned at the place marked (*) and in case quantity are being
calculated by office of Engineer, the name of the person in the office of Engineer, who
isresponsible for thequantity calculated should bementioned at the placemarked (*).

3. The estimated costincludes all labor, material, equipment and machinery required to
carry outentire work
4. As thisis an estimated cost, any deviation in quantity required for development of the

Real Estate Project will resultinamendment of the costincurred / to be incurred.
5. Allcomponents of work withspecificationsareindicativeand not exhaustive.

Yours faithfully  MOHAMME fstieroee e

DN: c=IN, o=Personal, postalCode=400059,
I=Mumbai, st=Maharashtra, street=,

D A KRA M ANDHERI EAST, title=at.6,
2.5.4.20=e51064bd5b317d45359c7c258249
138d0fe93609e760bf62dac3047747a8ed10

I S M AI L serialNumber=8a5c30f9cf2d9385afeadb86

034523076¢1bfc77d249c2e1be93d81bccal
195, email=makram_mistry@yahoo.com,

cn=MOHAMMED AKRAM ISMAIL MISTRY
Date: 2025.04.08 11:24:40 +05'30'
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