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F R A M E S  

CONSULTING CIVIL – STRUCTURAL ENGINEERS, PROJECT MANAGEMENT CONSULTANTS 
_______________________________________________________________________________________________.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           ._____________ 

Scarlet, 57/B-219, G-4, Chapel Road, Next to Lucky Decoraters, Near Lilavati Hospital, 

Bandra (W), Mumbai – 400 050  
  _________________________________________________________________________________                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         . 

 E-mail: framesstructure@gmail.com   Phone: 91 9167916781. 

Job No. 590     Form No. 2 
Date: - 24.02.2026 

To, 
The Promoter 
Lashkaria Housing & Infrastructure Limited., 
(Private Limited converted into Public limited  
w. e. f. 5th August 2025 ) 
Lashkaria Indrasukh 
Four Bungalows Road, 
Andheri (West), Mumbai – 400 053. 

 
Subject: - Certificate of Cost Incurred for Development of Lashkaria Indrasukh having MahaRERA 
Registration Number P51800052471 (Only Applicable after project Registration) being developed by 
“Lashkaria Housing & Infrastructure Private Limited” 

 
Sir, 

 
1. We Lashkaria Housing & Infrastructure (P) Ltd. Have undertaken assignment of certifying Estimated 

Cost for “Lashkaria Indrasukh” having MahaRERA Registration Number P51800052471 (Only 
Applicable after project Registration being developed by Lashkaria Housing & Infrastructure ( P ) Ltd. 

2. We have estimated the cost of civil. MEP and allied works required for completion of the apartments 
and proportionate completion of internal & external works of the project as per specifications 
mentioned in agreement of sale. Our estimated cost calculations are based on the drawings plans 
made available to us for the project under reference by the Developer / Consultants. The Schedule of 
items and quantity required for the entire work as calculated by Sandip Singh Quantity Surveyor* 
appointed by Developer / Engineer, the assumption of the cost of material labor and other inputs 
made by developer and the site inspection carried out by us to ascertain / confirm the above analysis 
given to us. 

 
3. We estimated (Total of Table A and B) at the time of Registration. The estimated Total Cost of project 

is with reference to the Civil, MFP and Allied works required for completion of the apartments and 
Proportionated completion of internal & external works, as per specifications mentioned in 
agreement of sale and for purpose of obtaining occupation certificate / completion certificate for the 
Building(s) / Wing(s) / layout / Plotted Development from the Redevelopment by BMC being the 
Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

 
4. We estimate Total Estimated Approximate Cost of completion of the building of the aforesaid project 

under reference ₹ 70,17,97,280/- (Total of Table A and B). The estimated Total Cost of project is with 

reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining 

occupation certificate/completion certificate for the building from the MCGM being the Planning 

Authority under whose jurisdiction the aforesaid project is being implemented. 

5. The Estimated cost incurred till date is calculated at ₹ 52,59,78,035/- (Total of Table A and B). The 
amount of Estimated Cost Incurred is calculated on the basis of input materials / services and units 
cost of these items. 
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6. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments 
and proportionate completion of internal & external works, as per specifications mentioned in 
agreement of sale, of the project is Estimated Total ₹ 17,58,19,245/- (Total of Table A & B) 

 
7. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal 

& external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as 
completed on the date of this certificate is as given in Table A and B below: - 

 

TABLE A 
Building / Wing / Layout / Plotted Development bearing Number 831/14 or called Lashkaria Indrasukh 
(To be prepared separately for each Building / Wing / layout / Plotted Development of the Real Estate 
Project) 

 

Sr No. Particulars Amount (in ₹) 

1. Total Estimated cost of the Building / Wing / Layout / Plotted 
Development as on date of Registration is 

67,27,97,280 

2. Cost incurred as on date of certificate  31-12-2025   52,59,78,035 
3. Work done in Percentage (as Percentage of the estimated cost) 78.17 % 

4. Balance Cost to be Incurred**(Based on Estimated Cost)   14,68,19,245 

5. Cost Incurred on Additional / Extra Items not included in the 
Estimated Cost (Table – C) 

 

TABLE B 
Internal & external Development Works in Respect of the Registered Phase 

 

Sr No. Particulars Amount (in ₹) 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities in the 
layout as on date of Registration is 

2,90,00,000 

2. Cost incurred as on date of certificate 31-12-2025 0 

3. Work done in Percentage (as Percentage of the estimated 
cost) 

0 

4. Balance Cost to be Incurred**(Based on Estimated Cost) 2,90,00,000 

5. Cost Incurred on Additional / Extra Items not included in 
the Estimated Cost (Table – C) 

 

Yours faithfully, 
For FRAMES. 

Digitally signed by  

 Date: 

2025.01.03 

10:18:49 +05'30' 
 

(FURKHAN I. PETTIWALA) 
Consulting Structural Engineer, 
Regn. No. STR/P/157. 

 
Agreed and Accepted by: 

 
 
 

Signature of Promoter  
Name: Arshad A. Lashkaria 
Date  
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Note: 
1. The scope of work is to complete Registered Real Estate Project as per drawings approved from 

time to time and as per specification mentioned in an agreement of sale. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at 
the place marked (*) and in case quantity are being calculated by office of Engineer, the name of 
the person in the office of Engineer, who is responsible for the quantity calculated should be 
mentioned at the place marked (*). 

 
3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) 

and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this 
is an estimate cost, any deviation in quantity required for development of the Real Estate Project 
will result in amendment of the cost incurred / to be incurred. 

 
4. All components of work with specifications are indicative and not exhaustive. 

 
5. Please specify if there are any deviations / qualifications. Example: Any deviations in input 

materials used from specifications in agreement of sale. 
TABLE C 

List of Extra / Additional / Deleted Items considered in cost 
(Which were not part of the original Estimated of Total cost) 

Sr No. List of Extra / Additional / Deleted Items Amount (In Rs.) 

1. N.A. 0.00 

2. N.A. 0.00 
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