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FORM 1 

(See Regulation 3] 

ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account) 

           Date: 11th April , 2024.  
 

To, 
 

Shree Krishna Homes Pvt ltd  
6, 369,6th Road, 
Chembur East , Mumbai -400071 

 

Subject: Certificate of Percentage of Completion of Construction Work of SUYOG having MahaRERA 
Registration Number P51800052517  being developed by  Shree Krishna Homes pvt ltd. 

 
Sir, 

 
I/ We Tejas  B. Patel have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of 
Completion of Construction Work of SUYOG  having MahaRERA Registration Number 

P51800052517  being developed by Shree Krishna Homes Pvt Ltd. 

 
 
Based on Site Inspection, with respect to Layout/ each of  one   Building/Wing of the aforesaid Real Estate 
Project., I certify that as on the date of this certificate, the Percentage of Work done for One  building/Wing of the 
Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with 
respect to each of the activity of the entire phase is detailed in Table B. 

 
 

TABLE-A 
 

Layout/Building/Wing Number (One  Buildings)  
 

Sr. 
No. 

(I) 

Tasks / Activity 

(2) 

Percentage of Actual Work 
Done 

(As on 31.03.2024) 

(3) 

I. Excavation 
   100% 

2. Basements (if any) 
 N.A.  
 

3. Podiums (if any) 
N.A.  

4. Plinth 
100% 

5. Stilt Floor 
  

100% 
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6. 

 
Slabs of Super Structure 

85% 

 
7. 

 
Internal walls, Internal Plaster, Floorings, Doors and windows within 
Flats/Premises 

70% 

 
8. Sanitary Fittings within the Flat/Premises 

70% 
 
 

 
9. Staircases, Lifts Wells and Lobbies at each Floor level Overhead and 

Underground Water Tanks 

65% 

 
10. External plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing. 

65% 

11. Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as 
per CFO NOC, Electrical fittings, mechanical equipment, compliance to 
conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth 
protection. Paving of areas appurtenant to Building/Wing, Compound Wall 
and all other requirements as may be required to complete project as per 
specifications in agreement of Sale. Any other activities. 

10% 

 

TABLE-B 

Common Areas (Internal and External Development Works) in respect of the Registered Phase/ Project 
Number 

 

 
Sr. No. Common areas and Facilities Proposed Percentage 

of 
Details 

(Yes! No) 
Actual Work 

Done 
 

(I) (2) 
 (As on 

31.03.2024) 
 

  (3) 
(4) 

(5) 

 
I. Internal Roads & Footpaths 

NO  0 N.A. 

2. 
 

Water Supply 
NO  0 N.A. 

3. Sewerage (Chamber, 

lines, Septic Tank, STP). 

NO  0 N.A. 

4. Storm Water Drains 
NO  0 N.A. 

5. Landscaping & Tree Planting 
YES  0 DEVELOPER 

6. Street Lighting 
NO  0 N.A. 

7. Community Buildings 
NO  0 N.A. 

8. Treatment and disposal of sewage and 
sullage water. 

NO  0 N.A. 
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9. Solid Waste 

management & 

Disposal 

YES 0% DEVELOPER  

 

10. Water conservation/ 
   Rain water harvesting 

Yes  0% DEVELOPER  

11. Energy management 
NO  0 N.A. 

 

12. Fire protection and lire safety 
requirements 

Yes  0% DEVELOPER 

13. Electrical meter room, sub-station, 
Receiving station. ' 

NO 0% N.A  

14. Others - Puzzle & Stack Parking 
Yes  0% DEVELOPER 

15. Society office 
Yes  0% DEVELOPER 

 
 
 
 

Yours Faithfully, 

 

 

 
(Tejas  B.. Patel) 
Licensed Surveyor 
License No. P/840000073/LS. 

 
 

Agreed and Accepted by: 
 
 
 
 

Signature of Promoter Name:   

Bhagwandas Govind Patel  

Date: 11st  April , 2024.  
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