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FORM 1 

[See Regulation 3] 

ARCHITECT'S CERTIFICATE 

  Date: 24/01/2025 

To, 

JPV Realtors Private Limited, 

701, 7 th Floor, Jet Prime, 

Andheri East, 400093. 

Subject:  Certificate of Percentage of Completion of Construction work of Pratap Legacy 

Redevelopment of Building known as “Parle Aparajita CHSL” on plot bearing 

C.T.S. No. 873, F.P. No. 7 TPS Vile Parle-VI of village Vile Parle(W), situated at

Dadabhai Road, Vile parle (West), Mumbai. in K Ward Mumbai admeasuring 

874.80 Sq.mt. area being developed by M/s. JPV Realtors Private Limited 

 Sir, 

I, Shri. Ankit U. Jain have undertaken assignment as Architect of certifying Percentage 

of Completion of Construction Work for on plot bearing C.T.S. No. 873, F.P. No. 7 TPS Vile Parle-

VI of village Vile Parle(W), situated at Dadabhai Road, Vile parle (West), Mumbai. in K Ward 

Mumbai, in K Ward admeasuring 874.80 Sq.mt. area being developed by M/s. JPV Realtors 

Private Limited 

1. Following technical professionals are appointed by Owner / Promoter: -

(i) Shri. Ankit U Jain of M/s. AR Design Studio as Architect.

(ii) Shri. Gautam U. Chande as Structural Consultant.

(iii) Shri. Subhash G. Mhatre as Site Supervisor.

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real 

Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for 

each of the building/Wing of the Real Estate Project as registered vide number P51800052555 

under MahaRERA is as per table A herein below. The percentage of the work executed with 

respect to each of the activity of the entire phase is detailed in Table B. 

(As on 31/12/2024)



 

Table A 

Building /Wing Number_(to be prepared separately for each Building /Wing of the Project) 

Sr. 

No. 
Tasks / Activity 

Percentage of Work (As On 

Dated 31-12-2024) 

1 Excavation 100% 

2 Basement (if any) 00% 

3 Podiums (if any) 00%. 

4 Plinth 100%. 

5 Stilt Floor 100% 

6 Number of Slabs of Super Structure                   65% 

7 Internal walls, Internal Plaster, Floorings within 

Flats/Premises, Doors and Windows to each of the 

Flat/Premises 

40% 

8 Sanitary Fittings within the Flat/Premises 00% 

9 Staircases, Lifts Wells and Lobbies at each Floor 

level Overhead and Underground Water Tanks. 

00% 

10 The external plumbing and external plaster, 

elevation, completion of terraces with waterproofing 

of the Building/Wing 

00% 

11 Installation of lifts, water pumps, Fire Fighting 

Fittings and Equipment as per CFO NOC, Electrical 

fittings to Common Areas, electro, mechanical 

equipment, Compliance to conditions of 

environment /CRZ NOC, finishing to entrance 

lobby/s, plinth protection, paving of areas 

appurtenant to Building/Wing, Compound Wall and 

all other requirements as may be required to 

complete project as per specifications in agreement 

of sale. Any other activities. 

00% 

 

 

 

 

 

 

 

 



 

TABLE-B 

Internal & External Development Works in Respect of the entire Registered Phase 

Sr. 

No. 
Common  Area & 

Facilities, Amenities 
Proposed 

Percentage of 
completion (As on 

Dated 31-12-2024) 

Details 

1 Internal Road & 

Footpaths 

No 00% - 

2 Water Supply Yes 00% Will be completed as 

per consultant 

Remarks 

3 Sewerage Chamber 

Lines, Septic Tank 

Yes 50% Will be completed as 

per consultant 

Remarks 

4 Storm water Drains Yes 00% Will be completed as 
per consultant 

Remarks 

5 Landscape & Tree 

Planting 

Yes 00% Will be completed as 

per Tree NOC 

6 Street Lighting No 00% - 

7 Community Building No 00% - 

8 Treatment and 

Disposal of Sewerage 

& Sullage Water 

No 00% - 

9 Solid Waste 

Management & 

Disposal 

Yes 00% Will be completed as 

per Vermiculture 

NOC 

10 Water conservation & 

Rain water Harvesting 

Yes 00% Will be completed as 

per consultant 

Remarks 

11 Energy Management No 00% - 

12 Fire Protection & Fire 

Safety Requirement 

Yes 15% Will be completed as 

per CFO NOC 

13 Electric Meter room, 

substation, Receiving 

Station 

Yes 00% Will be completed by 

developer. 

14 Others (Option to Add 

more) 

No 00% Will be completed by 
developer. 

 

 Yours Faithfully                                                                      Agreed and Accepted by 

 

 

Shri. Ankit U. Jain of M/s. AR Design Studio.              Signature of Promoter 

Lic. No. CA/2014/64556                                             Name: JPV Realtors Private Limited 

         Date:  

 

Ankit 
Uttamchand Jain

Digitally signed by 
Ankit Uttamchand Jain 
Date: 2025.01.24 
15:15:39 +05'30'


