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FORM 1 

ARCHITECT'S CERTIFICATE 

Date: 28/01/2026 

To, 

JPV Realtors Private Limited, 

701, 7th Floor, Jet Prime, 

Andheri East, 400093. 

 

Subject: Certificate of Percentage of Completion of Construction work of Pratap Legacy 

Redevelopment of Building known as "Parle Aparajita CHSL" on plot bearing C.T.S. 

No. 873, F.P. No. 7 TPS Vile Parle-VI of village Vile Parle(W), situated at Dadabhai 

Road, Vile parle (West), Mumbai. in K Ward Mumbai admeasuring 874.80 Sq.mt. area 

being developed by M/s. JPV Realtors Private Limited. 

 

 Sir, 

              I, Shri. Ankit U. Jain have undertaken assignment as Architect of certifying Percentage 

 of Completion of Construction Work for on plot bearing C.T.S. No. 873, F.P. No. 7 TPS Vile Parle-   

VI of village Vile Parle(W), situated at Dadabhai Road, Vile parle (West), Mumbai. In K Ward 

Mumbai, in K Ward admeasuring 874.80 Sq.mt. area being developed by M/s. JPV Realtors 

Private Limited. 

 

1. Following technical professionals are appointed by Owner / Promoter: - 

       (i) Shri. Ankit U Jain of M/s. AR Design Studio as Architect. 

       (ii) Shri. Gautam U. Chande as Structural Consultant. 

       (iii) Shri. Subhash G. Mhatre as Site Supervisor. 

 

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid   Real 

Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for 

each of the building/Wing of the Real Estate Project as registered vide number P51800052555 

under MahaRERA is as per table A herein below. The percentage of the work executed with 

respect to each of the activity of the entire phase is detailed in Table B. 

 

  2127 & 2128, Eaze Zone Mall, Goregoan Mulund link Road, Sunder Nagar, Malad West. 

ardesignstudio2017@gmail.com | work@ardesignstudio.co.in  

 https://ardesignstudio.co.in/ 
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Table A 

Building /Wing Number_ (to be prepared separately for each Building /Wing of the Project) 

Sr. 

No. 
Tasks / Activity 

 Percentage of Work as on 

   (31-12-2025)  

1 Excavation  100% 

2 Number of Basement(s)  00% 

3 Number of Podiums  00% 

4 Plinth  100% 

5 Stilt Floor  100% 

6 Number of Slabs of Super Structure   100% 

7 Internal walls, Internal Plaster, Floorings within 

Flats/Premises, Doors and Windows to each of the 

Flat/Premises 

100% 

8 Sanitary Fittings within the Flat/Premises, Electrical 

Fittings within the Flat/Premises 

00% 

9 Staircases, Lifts Wells and Lobbies at each Floor level 

connecting Staircases and Lifts, Overhead and 

Underground Water Tanks. 

100% 

10 The external plumbing and external plaster, elevation, 

completion of terraces with waterproofing of the 

Building/Wing 

100% 

11 Installation of lifts, water pumps, Fire Fighting 

Fittings and Equipment as per CFO NOC, Electrical 

fittings to Common Areas, electro, mechanical 

equipment, Compliance to conditions of environment 

/CRZ NOC, Finishing to entrance lobby/s, plinth 

protection, paving of areas appurtenant to 

Building/Wing, Compound Wall and all other 00%  

requirements as may be required to Obtain 

Occupation /Completion Certificate 

80% 

 

 

 

 

 

 

 

 



 

TABLE-B 

Internal & External Development Works in Respect of the entire Registered Phase  

Sr. 

No 
Common Area & Facilities, 

Amenities 
Proposed 

Percentage of 

completion as 

on (31-12-2025) 

    Details 

1. Internal Road & Footpaths No 00% - 

2. Water Supply Yes 00% Will be completed 

as per consultant 

Remarks  

3. Sewerage Chamber Lines, 

Septic Tank, STP 

Yes 100% Will be completed 

as per consultant 

Remarks 

4. Storm water Drains Yes 100% Will be completed 

as per consultant 

Remarks  

5. Landscape & Tree Planting Yes 00% Will be completed 

as per Tree NOC  

6. Street Lighting No 00% - 

7. Community Building No 00% - 

8. Treatment and Disposal of 
Sewerage & Sullage Water 

 

No 00% - 

9. Solid Waste Management & 

Disposal 

Yes 00% SWM NOC taken 

by developer  

10. Water conservation & Rain 

water Harvesting 

Yes 100% Will be completed 

as per consultant 

Remarks  

11. Energy Management No 00% - 

12. Fire Protection & Fire Safety 

Requirement 

Yes 70% Will be completed 

as per provisional 

Fire NOC 

13. Electric Meter room, 

substation, Receiving Station 

Yes 70% Will be complied 

by developer. 

14 Others (Option to Add more) NO 00% Will be completed 

by developer. 

 

   Yours Faithfully,                                                        Agreed and Accepted by 

 

 

 

 
Shri. Ankit U. Jain of M/s. AR Design Studio.           Signature of Promoter 

     Lic. No. CA/2014/64556                                     Name: JPV Realtors Private Limited   

                                                                   Date:  
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