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Annexure – B 

FORM – 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of money from 
Designated Account – Project Wise) 

 
(Quarter period of January 2024 to March 2024) 

                                                                                                                                                     Date:-13-04-2024 

To, 

NAMO SHREEN VENTURES LLP, 

Office No. 8, First Floor, Panchavati CHSL, S.V Road, 

Kandivali West, Mumbai-400067 

 

Subject: - Certificate of Cost Incurred for Development of “BORIVALI SHANTI KRUPA CHSL” having 

MahaRERA Registration Number P51800053007 (Only Applicable after project Registration) being 

developed by NAMO SHREEN VENTURES LLP. 

 

 Sir. 

1. We CLINT DOS SANTOS have undertaken assignment of certifying Estimated Cost for BORIVALI 

SHANTI KRUPA CHSL having MahaRERA Registration Number P51800053007 (Only Applicable 

after project Registration being developed by NAMO SHREEN VENTURES LLP. 

2. We have estimated the cost of civil. MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

drawings plans made available to us for the project under reference by the Developer / 

Consultants. The Schedule of items and quantity required for the entire work as calculated by 

___________ Quantity Surveyor* appointed by Developer / Engineer, the assumption of the 

cost of material labor  and other inputs made by developer and the site inspection carried out 

by us to ascertain / confirm the above analysis given to us. 
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3. We estimated (Total of Table A and B) at the time of Registration. The estimated Total Cost of 

project is with reference to the Civil, MFP and Allied works required for completion of the 

apartments and Proportionated completion of internal & external works, as per specifications 

mentioned in agreement of sale and for purpose of obtaining occupation certificate / 

completion certificate for the Building(s) / Wing(s) / layout / Plotted Development from the 

MCGM being the Planning Authority under whose jurisdiction the aforesaid project is being 

implemented. 

4. The Estimated cost incurred till date is calculated at Rs. 39,06,725 (Total of Table A and B). The 

amount of Estimated Cost Incurred is calculated on the basis of input materials / services and 

units cost of these items.  

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the 

apartments and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale, of the project is estimated T Rs. 4,93,71,606 (Total of Table A 

and B) 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as completed on the date of this certificate is as given in Table A and B below:- 

 

TABLE A 

Building / Wing / Layout / Plotted Development bearing Number P51800053007 or called BORIVALI 

SHANTI KRUPA CHSL (to be prepared separately for each Building / Wing / layout / Plotted 

Development of the Real Estate Project) 

Sr No.   Particulars Amount (In Rs.) 

1. Total Estimated cost of the Building / Wing / Layout / 
Plotted Development as on date of Registration is 

Rs. 5,32,78,331 

2. Cost incurred as on date of certificate Rs. 39,06,725 

3. Work done in Percentage (as Percentage of the estimated 
cost) 

7.33% 

4. Balance Cost to be Incurred**(Based on Estimated Cost) Rs. 4,93,71,606 

5. Cost Incurred on Additional / Extra Items not included in 
the 
Estimated Cost (Table – C) 

NA 
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TABLE B 

Internal & external Development Works in Respect of the Registered Phase 

Sr No. Particulars Amounts (In Rs.) 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities 
In the layout as on date of Registration is  

NA 

2. Cost incurred as on date of certificate NA 

3. Work done in Percentage (as Percentage of the estimated 
cost) 

NA 

4. Balance Cost to be Incurred**(Based on Estimated Cost) NA 

5. Cost Incurred on Additional / Extra Items not included in 
the Estimated Cost (Table – C) 

NA 

 

Yours faithfully, 

 

 
Signature of Engineer ( Site Supervisor) 

Name: Clint Patrick Dos Santos 
Local Authority License no. 840002054 
Phone No. 9821731295 

Place: Mumbai 

 

Agreed and Accepted by: 

 

 

 

 

Signature of Promoter 

Name: 

Date: 13/04/2024 
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Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specification mentioned in a agreement of sale  

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer, the name of the person in the office of Engineer, who is responsible for 

the quantity calculated should be mentioned at the place marked (*)  

3. (**) Balance Cost to be incurred (4) may very from Difference between Total estimated Cost 

(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. 

As this is an estimate cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred / to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any deviations in input 

materials used from specifications in agreement of sale. 

TABLE C 

   List of Extra / Additional / Deleted Items considered in cost 

   (Which were not part of the original Estimated of Total cost) 

Sr No. List of Extra / Additional / Deleted Items Amount (In Rs.) 

1.   

2.   
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