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ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account)
Date: 7™ April 2026

To,
LODHA DEVELOPERS LIMITED
MUMBAI CITY, MAHARASHTRA, 400011

Subiject : Certificate of percentage of Work of completion of construction work of Vikhroli ASPI Project 1 having
MahaRERA Registration Number P51800053072 (Only Applicable after project Registartion) being developed by
LODHA DEVELOPERS LIMITED

Sir,

I/'We PRADEEP KAMBLE have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of
completion of Construction Work of Vikhroli ASPI Project 1 having MahaRERA Registration Number P51800053072
(Only Applicable after project Registration, being developed by LODHA DEVELOPERS LIMITED )

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project |
certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real
Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to
each of the activity of the entire phase is detailed in Table B.

Table A
Layout/Building/Wing Number: Wing A2/NA As on 31st March 2026
Sr. No. Tasks/Activity Percentage of Actual Work
(As on date%?trr]lg Certificate)
1) (2) )
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) 0.00
4 Plinth, 100.00
5 Stilt Floor 0.00
6 Slabs of Super Structure 50.00
7 Internal walls, Internal plaster, Floorings, Floors and windows within 18.00
Flats/Premises
8 Sanitary Fitting within the Flat/Premises 0.00
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Sr. No.

Tasks/Activity

Percentage of Actual Work

Done
(As on date of the Certificate)
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 0.00
Underground Water Tanks
10 External plumbing and external plaster, elevation, completion of terraces with 0.00
waterproofing of the Building/wing.
11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 0.00

CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.
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Table B - Common Areas (Internal and External Development Works) in respect of Registered
Phase / Project Number)

Sr.No Common areas and facilities Is Available |Percentage of Actual Details
(Yes / No) Work Done
(As on date of the
Certificate)
1) (2) ) (4) (5)
1 Internal Roads & Footpaths Yes 0.00 0
2 Water Supply Yes 0.00 0
3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 0.00 0
4 Storm Water Drains Yes 0.00 0
5 Landscaping & Tree Planting Yes 0.00 0
6 Street Lighting Yes 0.00 0
7 Community Buildings Yes 0.00 Share across
multiple phase
of project
8 Treatment And Disposal Of Sewage And Sullage Water Yes 0.00 0
9 Solid Waste Management And Disposal Yes 0.00 0
10 [Water conservation /Rain water harvesting Yes 0.00 0
11 |Energy managemcnt Yes 0.00 0
12  |Fire protection and fire safety requirements Yes 0.00 0
13 |Electrical meter room, sub-station, receiving station Yes 0.00 0
14 |Aggregate area of recreational Open Space Yes 0.00 0
15 |Open Parking No 0.00 NA

Yours Faithfully

PRADEEP KAMBLE
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
( License No: CA/87/10471)

Date of Certificate:
Agreed and accepted by:

Signature of Promoter

Name:

Lodha Developers Limited

Date: 7" April 2026

For LOOMA DEVELOPERS LIMITED

g

Director/Authorised Signatory

W/s. Pradeep Kamble & Associates,

H_ (.

p—

Mr. Pradeep Kamble
(Architect)
Lic. No. CA/B7/10471
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