
 
 

                          NEBU THOMAS 
B.203 Janki Avenue C.H.S. Ltd Chulna Bhabola Road 

Vasai (W) Dist.Palghar 401202   

 

                                                                                          
 

FORM-2  
[See Regulation 3] 

 
ENGINEER’S CERTIFICATE 

 

To,                                                                                                          Date: 05.12.2023  
 
Poddar Realty India Pvt Ltd 

Plot No. 26, Shah Industrial Estate, 

Opp. Anna Temple, New Link Road, 

Andheri (West), Mumbai – 400 053 
 
 
 

Subject  :    Certificate of Cost Incurred for Development of VENUS Building of the 

project [MahaRERA] Registration Number] situated on the Plot bearing CTS 

No.260/A/2 demarcated by its boundaries ( latitude and longitude of the end 

points) Plot Bearing CTS No. 262/A to the North, Plot Bearing CTS No. 

262/A to the West, Plot Bearing CTS No. 264 & 263 to the East, Taluka 

Andheri, District Mumbai City, PIN 400060, admeasuring 509.78 sq.mts. area 

being developed by Poddar Realty India Pvt. Ltd  

 
 

Ref : MahaRERA Registration Number P51800053403 

Sir, 
 

I, Nebu Thomas have undertaken assignment of certifying Estimated Cost for the 

Subject Real Estate Project proposed to be registered under MahaRERA, being VENUS 

Building situated on the plot bearing CTS No. 260/A/2 of Division Konkan, Village Mogra, 

Taluka Andheri, District Mumbai Suburban, Jogeshwari (East), K/E Ward, PIN 400060 

admeasuring 509.78 sq.mts. area being developed by M/s. Poddar Realty India Pvt Ltd  

 

1. Following technical professionals are appointed by Owner / Promoter :–– 
 

(i) Shri Kalpesh Jain as Architect; 

(ii) Shri Sunil R Shah as Structural Consultant 

(iii) Shri Nebu Thomas as Site Supervisor 

 



 
 

2. I have estimated the cost of the completion to obtain Occupation Certificate/ 
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the 
project. Our estimated cost calculations are based on the Drawings/plans made 
available to us for the project under reference by the Developer and Consultants and 
the Schedule of items and quantity for the entire work as calculated by 
____________________ quantity Surveyor* appointed by Developer/Engineer, and 
the assumption of the cost of material, labour and other inputs made by developer, 
and the site inspection carried out by us. 
 

3. I estimate Total Estimated Cost of completion of the building(s) of the 
aforesaid project under reference as Rs.  13,17,90,000 ( Total of Table A and B). The 
estimated Total Cost of project is with reference to the Civil, MEP and allied works 
required to be completed for the purpose of obtaining occupation certificate / 
completion certificate for the building(s) from the BMC being the Planning Authority 
under whose jurisdiction the aforesaid project is being implemented. 
 
4. The Estimated Cost Incurred till date is calculated at Rs.  5,20,23,786/- (Total 
of Table A and B)_. The amount of Estimated Cost Incurred is calculated on the base 
of amount of Total Estimated Cost. 
 
5. The Balance cost of Completion of the Civil, MEP and Allied works of the 
Building(s) of the subject project to obtain Occupation Certificate / Completion 
Certificate from BMC (planning Authority) is estimated at Rs.  7,97,66,219/- ( Total of 
Table A and B). 
 
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid 
Project as completed on the date of this certificate is as given in Table A and B below  
 

   

      TABLE A 
 
Building called VENUS  
 

(to be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No  Particulars Amounts 

(1)  (2) (3) 
   

1 Total Estimated cost of the building/wing Rs. 13,17,90,000/- 

 as on 30/11/2023  

2 Cost incurred as on 30/11/2023 Rs.    5,20,23,786/- 

 (based on the Estimated cost )  

3 Work done in Percentage _______________ % 

 (as Percentage of the estimated cost )  

4 Balance Cost to be Incurred Rs.     7,97,66,219/- 

 (Based on Estimated Cost)  

5 Cost Incurred on Additional /Extra Items Rs. _______________ 

 as on _____________not included in the  



                       Estimated Cost (Annexure A)  
    

TAB    

  

 
 
 
 

TABLE B  

 (to be prepared for the entire registered phase of the Real Estate Project) 
    

Sr. No.  Particulars Amounts 

(1)  (2) (3) 
   

1 Total Estimated cost of the Internal and External Rs. _______________ 

 Development Works including amenities and  

 Facilities in the layout as on __________________  

 date of Registration is  

 
        2. 

Cost incurred as on ____________ 
(based on the Estimated cost). 

Rs.____________
__ 

        3. 
Work done in Percentage 

     (as Percentage of the estimated cost) 

________ % 

 

       4.  
Balance Cost to be Incurred 

                    (Based on Estimated Cost).         Rs. ______________ 

      5.  

Cost Incurred on Additional /Extra Items 
      as on _______________not included in the 

      Rs. _______________ Estimated Cost (Annexure A). 
 
 
 
 

         Yours Faithfully, 
 
 
 
 
 
 
 
                                                                                                           Nebu Thomas 
 

                                                                                                       (T/179/SS-IIGrade –II ) 
 
* Note : 
 

1. The scope of work is to complete entire Real Estate Project as per drawings 

approved from time to time so as to obtain Occupation Certificate/Completion Certificate. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon 

by the Engineer. In case of independent quantity surveyor being appointed by Developer, 

the name has to be mentioned at the place marked (*) and in case quantity are being 



calculated by office of Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place marked (*). 
 

3. The estimated cost includes all labour, material, equipment and machinery 

required to carry out entire work. 
 

4. As this is an estimated cost, any deviation in quantity required for development of 

the Real Estate Project will result in amendment of the cost incurred / to be incurred. 
 

5. All components of work with specifications are indicative and not exhaustive. 
 

Annexure A 
 
                                             List of Extra/Additional Items executed with Cost 
     
                                            (which were not part of the original Estimate of Total Cost) 
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