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[see Regulation  3]

ENGINEER'S  CERTIFICATE

TO,

M/s. Saptrishi Urban Space Private Limited,

801-802, Crystal Tower CHS Ltd.

Maruti Lane, Fort, Mumbai  400001

Date - 30-Sept 025

Subject: Certificate of Cost Incurred for Development of Meluha having MahaRERA Registration Number

P51800053441  being developed by M/s. Saptrishi Urban Space Private Limited

Sir'

I  Ratnakar Devade undertaken  assignment of certifying  Estimated Cost for Meluha  having MahaRERA

Registration Number P51800053441  being developed  by M/s. Saptrishi Urban Space Private Limited.

1.      We haveestimatedthecost of civil,  MEp andAllied  works  requiredforthecompletion of the

apartments and  proportionate completion  internal  & external works of the project as per specifications

mentioned in  agreement of sale.  Our estimated  cost calculations  are based on the drawings/plans  made

available to  us for the  project under reference by the  Developer / Consultants. The Schedule of items and

quantity required for the entire work as calculated  by Shri  Ratnakar Devade ciuantitv Surveyor* appointed  by

Developer/Engineer, the assumption  of the cost of material,  labour and other inputs  made by developer, and

the site inspection carried out by us to ascertain / confirm the above analysis given  by us.

2.      We estimate Total  Estimated cost of completion of the aforesaid  project under reference as Bs:

125t85,61,381/-(Total of Table A and  8)  at the time of Registration. The estimated Total Cost of project is with

reference to the Civil,  MEP and Allied works  required for completion of the apartments and  proportionate

completion of internal  & external works,  as  per specifications  mentioned  in  agreement of sale and for the

purpose of obtaining of obtaining occupation certificate / completion certificate for the  Building(s) from the
MCGM    being the Planning Authority under whose j.urisdiction the aforesaid  project is  being implemented.

3.      The Estimated Cost Incurred till date is calculated at Bs: 4,80,63,221Total of Table A and  8). The

amount of Estimated  Cost  Incurred is calculated on the basis of input materials / services  used  and  unit cost of

these items.

4.      The  Balance cost of Completion  of the Civil,  MEP and Allied works for completion of apartments and

proportionate completion  of internal  & external works,  as per the specifications mentioned  in  agreements of
sale, of the  Project  is estimated  at Rs.121.04,98,160.00    (Total  of Table A and  8).

5.      I certify that the cost of the civil,  MEp and allied workforthe apartments  and  proportionate internal

& external works, as per specifications mentioned  in agreement of sale,  of the aforesaid  Project as completed

on the date of this certificate is as given  in Table A and  8  below:
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TABLE A

Building Name Me]uha

Sr.  No. Particulars Amounts

1. Total  Estimated cost of the building/wing as on  date of Rs.122,62,48,708

Registration  is

2. Cost incurred as on date of certificate Rs, 4,80,63,221.00

3. Work done in  Percentage 3.92%

(as Percentage of the estimated cost)

4. Balance Cost to  be lncurred** Rs.117,81,85,487.00

(Based on  Estimated Cost)

5. Cost  Incurred on  Additional /Extra  Items as on                                      not Rs.

included  in the  Estimated  Cost  (Annexure A)

TABLE  a

Internal & External Development Works in  Respect of the Registered Phase

Sr. No. Particulars Amounts

1. Total  Estimated cost of the  Internal  and  External  Development Rs. 3,23,12,673

Works  including amenities  and  Facilities  in the  layout  as on  date of

Registration  is

2. Cost incurred as on date of certjfjcate Rs.0

3. Work done in  Percentage 0%

(as  Percentage of the estimated cost)

4. Balance  Cost to  be  Incurred Rs. 3,23,12,673

(Based  on  Estimated  Cost)

5. Cost  Incurred on Additional /Extra  Items as on                                     not Rs.

included  in the  Estimated  Cost  (Table  C)

Yours  Faithfully,

•1;-:I.
Ratnakar Devade
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Agreed  and Accepted  by

C,hGralb
Signature of Promoter

Name:

Date:

* Note :

1.      The scope of work is to complete entire  Real  Estate  Project  as  per drawings approved from time to

time and as per specifications  mentioned  in  agreement of sale.

2.      (*) Quantitysurveycan  be donebyoffice ofEngineerorcan  bedone byan  independentQuantity

Surveyor, whose certificate of quantity calculated can  be  relied  upon  by the  Engineer.  In case of independent

quantity surveyor being appointed  by Developer, the  name has to be mentioned  at the place marked (*) and  in
case quantity are being calculated  by office of Engineer, the name of the person  in the office of Engineer, who

is  responsible for the quantity calculated  should  be mentioned  at the place marked  (*),

3.      (**)  Balance Cost to be incurred  (4)  may vary from  Difference between Total  estimated  Cost (!) and

Actual Cost incurred )2) clue to deviation  in quantity require / escalation of cost etc. As this  is an  estimated

cost,  any deviation  in  quantity required from development of the  Real  Estate Project will  result in  amendment

of the cost incurred / to  be incurred.

4.      All components of work with  specifications are indicative and  not exhaustive

5.      Please specify  if there are  any deviations / qualifications.  Example:  Any deviations  in  input  material

used from specifications in agreement of sale.

Table C

List of Extra/Additional  Items executed with  Cost

(which  were not part of the original  Estimate of Total Cost)

Sr.  NO. List of Extra / Additional / Deleted  Items Amounts

1.

2.
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