
 NEBU  THOMAS 
B.203 Janki Avenue C.H.S. Ltd Chulna Bhabola Road

Vasai (W) Dist.Palghar 401202 

FORM-2 
[See Regulation 3] 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of 
Money from Designated Account- Project wise) 

Date: 25.10.2024 

To, 

Poddar Realty India Pvt Ltd 
Plot No. 26, Shah Industrial Estate, 
Opp. Anna Temple, New Link Road, 
Andheri (West), Mumbai  400 053 

Subject  : Certificate of Cost Incurred for Development of VENUS Building of the 

project [MahaRERA] Registration Number] situated on the Plot bearing CTS 

No.260/A/2 demarcated by its boundaries ( latitude and longitude of the end 

points) Plot Bearing CTS No. 262/A to the North, Plot Bearing CTS No. 

262/A to the West, Plot Bearing CTS No. 264 & 263 to the East, Taluka 

Andheri, District Mumbai City, PIN 400060, admeasuring 509.78 sq.mts. area 

being developed by Poddar Realty India Pvt. Ltd  

Ref : MahaRERA Registration Number P51800053403 
Sir, 

I, Nebu Thomas have undertaken assignment of certifying Estimated Cost for the 
Subject Real Estate Project proposed to be registered under MahaRERA, being VENUS 
Building situated on the plot bearing CTS No. 260/A/2 of Division Konkan, Village Mogra, 
Taluka Andheri, District Mumbai Suburban, Jogeshwari (East), K/E Ward, PIN 400060 
admeasuring 509.78 sq.mts. area being developed by M/s. Poddar Realty India Pvt Ltd  

1. Following technical professionals are appointed by Owner / Promoter :

(i) Shri Kalpesh Jain as Architect;
(ii) Shri Sunil R Shah as Structural Consultant
(iii) Shri Nebu Thomas as Site Supervisor



2. I have estimated the cost of the completion to obtain Occupation Certificate/
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer and Consultants and
the Schedule of items and quantity for the entire work as calculated by
____________________ quantity Surveyor* appointed by Developer/Engineer, and
the assumption of the cost of material, labour and other inputs made by developer,
and the site inspection carried out by us.

3. I estimate Total Estimated Cost of completion of the building(s) of the
aforesaid project under reference as Rs.  13,17,90,000 ( Total of Table A and B). The
estimated Total Cost of project is with reference to the Civil, MEP and allied works
required to be completed for the purpose of obtaining occupation certificate /
completion certificate for the building(s) from the BMC being the Planning Authority
under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 9,17,80,879/- (Total
of Table A and B)_. The amount of Estimated Cost Incurred is calculated on the base
of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the
Building(s) of the subject project to obtain Occupation Certificate / Completion
Certificate from BMC (planning Authority) is estimated at Rs.  4,00,09,121/- ( Total of
Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid
Project as completed on the date of this certificate is as given in Table A and B below

TABLE A 

Building called VENUS 

(to be prepared separately for each Building /Wing of the Real Estate Project) 

Sr. No 9 Particulars Amounts 
(1) (2) (3) 
  

1 Rs. 13,17,90,000/- 

2 Rs.    9,17,80,879/- 

3 _______________ % 

4 Rs.     4,00,09,121/- 

5 Rs. _______________ 

Total Estimated cost of the building/
wing as on 30/09/2024 

Cost incurred as on 30/09/2024 
(based on the Estimated cost ) 

Work done in Percentage 
(as Percentage of the estimated cost ) 

Balance Cost to be Incurred 
(Based on Estimated Cost) 

Cost Incurred on Additional /Extra Items 
as on _____________not included in the 
Estimated Cost

 

 (Annexure A) 
TAB 



 
TABLE B 

 (to be prepared for the entire registered phase of the Real Estate Project) 
    

Sr. No.  Particulars Amounts 
(1)  (2) (3) 
   

1 Total Estimated cost of the Internal and External Rs. _______________ 
 Development Works including amenities and  
 Facilities in the layout as on __________________  
 date of Registration is  

 
        2. 

Cost incurred as on ____________ 
(based on the Estimated cost). 

Rs.____________
__ 

        3. 
Work done in Percentage 

     (as Percentage of the estimated cost) 
________ % 

 

       4.  
Balance Cost to be Incurred 

                    (Based on Estimated Cost).         Rs. ______________ 

      5.  

Cost Incurred on Additional /Extra Items 
      as on _______________not included in the 

      Rs. _______________ Estimated Cost (Annexure A). 
 
 
Yours Faithfully, 
 
 
 
 
 
(signature of Licensed Site Supervisor)  
     Registration No. T/179/SS-II 
 
Agreed and Accepted by: 
 
 
Name:  YASH PODDAR 
Date:  
 
 

 
 
* Note : 
 

1. The scope of work is to complete entire Real Estate Project as per drawings 
approved from time to time so as to obtain Occupation Certificate/Completion Certificate. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 
independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon 
by the Engineer. In case of independent quantity surveyor being appointed by Developer, 
the name has to be mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of Engineer, who is 
responsible for the quantity calculated should be mentioned at the place marked (*). 
 



3. The estimated cost includes all labour, material, equipment and machinery 

required to carry out entire work. 
 

4. As this is an estimated cost, any deviation in quantity required for development of 
the Real Estate Project will result in amendment of the cost incurred / to be incurred. 
 

5. All components of work with specifications are indicative and not exhaustive. 
 

Annexure A 
 
List of Extra/Additional Items executed with Cost 
 
(which were not part of the original Estimate of Total Cost) 
 


