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Annexure A 

FORM 1 

[see Regulation 3] 

ARCHITECT’S 

CERTIFICATE 

Quarterly Progress Reporting for quarter ending March 2025. 

 Date: 14/04/2025 

To, 

H. Rishabraj Realty

103, Jai Tirth,

Daulat Nagar, Road No. 10,

Borivali (East), Mumbai – 400 066

Subject: Certificate of Percentage of Completion of Construction Work of Rishabraj Aradhana 

having MahaRERA Registration Number P51800053420 being developed by H. Rishabraj Realty. 

Sir, 

I/Shri Mehul Kanakia have undertaken assignment as Architect /Licensed Surveyor of certifying 

Percentage of Completion of Construction Work of Rishabraj Aradhana having MahaRERA 

Registration Number P51800053420 being developed by H. Rishabraj Realty. 

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid 

Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done 

for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A 

herein below. The percentage of the work executed with respect to each of the activity of the 

entire phase is detailed in Table B. 

TABLE-A 

Layout / Building /Wing Number (to be prepared separately for each Layout /Building 

/Wing of the Project) 

Sr. 
No 
(1) 

Tasks / Activity 
(2) 

Percentage of Actual Work Done 

(As on date of the Certificate) (3) 

1. Excavation 100% Completed 
2. Basements (0) NA 
3. Podiums (0) NA 
4. Plinth 100% Completed 
5. Stilt Floor 100%Completed 
6. No. of Slabs of Super Structure (09) 100%Completed 

7. Internal walls, Internal Plaster, 
Floorings, Door and windows within 
Flats/Premises 

70%Completed 

8.  Sanitary Fittings within the 
Flat/Premises 

10%Completed 
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9.  Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and 
Underground Water Tanks 

65%Completed 

10.  External plumbing and external plaster, 

elevation, completion of terraces with 

waterproofing of the 
Building/Wing. 

50%Completed 

11.  Installation of Lifts, water pumps, Fire 

Fighting Fittings and Equipment as per 

CFO NOC, Electrical fittings, mechanical 

equipment, compliance to conditions of 

environment/CRZ NOC, finishing to 

entrance lobby/s, plinth protection, paving 

of areas appurtenant to Building/Wing, 

Compound Wall and all other requirements 

as may be required to complete project as 

per specifications in agreement of Sale. 
Any other activities. 

0%Completed 

 

 

 TABLE-B 

Common Areas (Internal and External Development Works) in respect of the entire 

Registered Phase/Project Number 

 

Sr. 

No 

 

 

(1) 

Common areas 

and Facilities 

 

(2) 

Proposed 

(Yes / No) 

 

(3) 

Percentage of 

Actual Work Done 

(As on date of 

the Certificate) 

(4) 

Details 

 

(5) 

1. 
Internal Roads         & 

Footpaths. 
 

NO NA NA 

2. Water Supply YES 0% 
WORK NOT 

STARTED 

3. 
Sewerage (Chamber, 

lines, Septic 
Tank, STP). 

YES 50% 

WORK IN 

PROGRESS 

 

4. Storm Water Drains YES 30% 

WORK IN 

PROGRESS 

 

5. 
Landscaping& 
Tree Planting NO NA NA 

6. Street Lighting NO NA NA 

7. 
Community 
Buildings 

NO NA NA 

8. 

Treatment and       disposal 

of sewage and sullage 

water. 

YES 10% 
WORK NOT 

STARTED 

Mehul
Text Box

Mehul
Typewritten Text
WORK IN 
PROGRESS
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9. 
Solid Waste 

management & 
Disposal 

YES 10% 
WORK NOT 

STARTED 

10. 
Water conservation / 

Rain water 
harvesting 

YES 10% 
WORK NOT 

STARTED 

11. Energy Management NO NA NA 

12. 

Fire protection 

and fire safety 

requirements 
YES 10% 

WORK NOT 

STARTED 

13. 

Electrical meter 

room, sub-station, 

receiving station. 

YES 10% 
WORK NOT 

STARTED 

14. Open/Stack Parking YES 10% 
WORK NOT 

STARTED 

14. 
Others (Option to 

Add more). 
NO NA NA 

 

 

 

Yours Faithfully, 

MEHUL KANAKIA 

 (License No : CA/2014/62291) 

 

 

 

 

Agreed and accepted by: 

 

 

 
Signature of Promoter 
Name: H. Rishabraj Realty 
Date: 14/04/2025 

Mehul 

Jitendra 

Kanakia

Digitally signed 

by Mehul 

Jitendra Kanakia 

Date: 2025.04.14 

10:47:54 +05'30'

HARISH 

RATANCHAND 

JAIN

Digitally signed by 

HARISH RATANCHAND 

JAIN 

Date: 2025.04.18 17:31:56 

+05'30'
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