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Annexure - B 
FORM-2 

[See Regulation 3] 
ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Project, Quarterly Progress Reporting and for withdrawal of 
Money from Designated Account – Project Wise) 

 
                                                                                                                                                   Date: 09.01.2024 
 
 
To, 
M/s. H. Rishabraj Realty 
103, Jai Tirth, 
Daulat Nagar, Road No. 10, 
Borivali (East), Mumbai – 400 066. 

 
Subject: Certificate of Cost Incurred for Development of Rishabraj Trident having MahaRERA 
Registration Number P51800053505 being developed by M/s. H Rishabraj Realty 
 
Sir, 
1. I/ M/s Unisteps Project Solutions Pvt Ltd have undertaken assignment of certifying Estimated Cost for 
Rishabraj Trident having MahaRERA Registration Number P51800053505 being developed by              
M/s. H Rishabraj Realty 
 
2. We have estimated the cost of Civil, MEP and allied works required for completion, of the apartments and 
proportionate completion of internal & external works of the projects as per specifications mentioned in 
agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for 
the project under reference by the Developer / Consultants. The Schedule of items and quantity required for 
the entire work as calculated by Unisteps Consulting Pvt Ltd Quantity     Surveyor* appointed by 
Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and 
the site inspection carried out by us to ascertain / confirm the above analysis given to us. 
 
3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at              
Rs.  62,00,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is 
with reference to the Civil, MEP and Allied works required for completion of the apartments and 
proportionate completion of internal & external works of the projects as per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate/ completion certificate for the 
Building(s)/ Wing(s) /Layout / Plotted Development from the being the Planning Authority under whose 
jurisdiction the aforesaid project is being implemented. 
 
4. The Estimated Cost Incurred till date is calculated at Rs. 2,21,08,085 /- (Total of Table A and B). The 
amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of 
these items. 
 
5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 
proportionate completion of internal & external works of the projects as per specifications mentioned in 
agreement of sale of the Project is estimated at Rs. 59,78,91,915/- (Total of Table A and B). 
 
6. I certify that the Cost of the Civil, MEP and allied work or the apartments and proportionate completion of 
internal & external works of the projects as per specifications mentioned in agreement of sale of the aforesaid 
Project as completed on   the date of this certificate is as given in Table A and B below: 
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TABLE A 
Building /Wing / Layout/Plotted development bearing Number P51800053505 (to be prepared separately for 
each Layout / Building /Wing of the Real Estate Project) 
 

S.No Particulars Amount (In Rs.) 
1. Total Estimated Cost of the Building/Wing / Layout Plotted as

on date of Registration is 
Rs.  62,00,00,000/-   

2. Cost incurred as on date of certificate Rs. 2,21,08,085 /- 
3. Work done in Percentage (as Percentage of the estimated cost) 3.57% 

4. Balance Cost to be Incurred** (Based on Estimated Cost) Rs.  59,78,91,915/- 

5. Cost Incurred on Additional/Extra Items not included in the 
Estimated Cost (Table –C) 

Rs. 0/- 

 
TABLE B 

Internal & External Development Works in Respect of the entire Registered Phase 
 

S.No Particulars Amount (In Rs.)
1. Total Estimated Cost of the Internal and External 

Development Works including amenities and Facilities in the 
layout as on date of Registration is 

 NA 

2. Cost incurred as on date of certificate NA 

3. Work done in Percentage (as Percentage of the estimated cost) NA 

4. Balance Cost to be Incurred** (Based on Estimated Cost) NA 

5. Cost Incurred on Additional/Extra Items not included in the 
Estimated Cost (Table –C)

NA 

 
 
Yours Faithfully, 
 
 
 
 
 
KAILASH ANWALA 
STR/A/39       
 
 
Signature of Promoter Name: 
Harish R Jain 
M/s. H. Rishabraj Realty 
Date: 09.01.2024 
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Note : 
1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to 
time and as per specifications in agreement of sale. 
 
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, 
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity 
surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case 
quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is 
responsible for the quantity calculated should be mentioned at the place marked (*). 
 
3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual 
Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any 
deviation in quantity required for development of the Real Estate Project will result in amendment of the cost 
incurred / to be incurred. 
 
4. All components of work with specifications are indicative and not exhaustive. 
 
5. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used 
from specifications in agreement of sale. 
 

Table C 
List of Extra/Additional/ Deleted Items considered in Cost (which were not part of the original Estimate of 
Total Cost) 

S.No List of Extra/Additional / Deleted Items Amount (In Rs.) 
1.   

2.   
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