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ENGINEER’S CERTIFICATE 

(Quarterly Progress Reporting for Quarter ending September 2024) 

 

Date: 21.10.2024 

 

 

 

To, 

M/s. H Rishabraj Realty 

103, Jai Tirth, 
Daulat Nagar, Road No. 10, 
Borivali (East), Mumbai – 400 066. 
 

Subject: Certificate of Cost Incurred for Development of Rishabraj Trident having MahaRERA Registration 

Number P51800053505 being developed by M/s. H Rishabraj Realty 

 

Sir, 

1. I/ We M/s Unisteps Consulting Pvt Ltd have undertaken assignment of certifying Estimated Cost for 

Rishabraj Trident having MahaRERA Registration Number P51800053505 being developed by M/s. H 

Rishabraj Realty 

 

2. We have estimated the cost of Civil, MEP and allied works required for completion, of the apartments and 

proportionate completion of internal & external works of the projects as per specifications mentioned in 

agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for 

the project under reference by the Developer / Consultants. The Schedule of items and quantity required for 

the entire work as calculated by M/s Unisteps Consulting Pvt Ltd Quantity     Surveyor* appointed by 

Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and 

the site inspection carried out by us to ascertain / confirm the above analysis given to us. 

 

3. We estimate the Total Estimated Cost of completion of the aforesaid project under reference at Rs. 

62,00,00,000 /- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is 

with reference to the Civil, MEP and Allied works required for completion of the apartments and 

proportionate completion of internal & external works of the projects as per specifications mentioned in 

agreement of sale and for the purpose of obtaining occupation certificate/ completion certificate for the 

Building(s)/ Wing(s) /Layout / Plotted Development from the being the Planning Authority under whose 

jurisdiction the aforesaid project is being implemented. 

 

4. The Estimated Cost Incurred till date is calculated at Rs. 6,12,34,283/- (Total of Table A and B). The 

amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of 

these items. 

 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and 

proportionate completion of internal & external works of the projects as per specifications mentioned in 

agreement of sale of the Project is estimated at Rs. 55,87,65,717/- (Total of Table A and B). 

 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate completion of 

internal & external works of the projects as per specifications mentioned in agreement of sale of the aforesaid 

Project as completed on   the date of this certificate is as given in Table A and B below: 
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TABLE A 

Building /Wing / Layout/Plotted development bearing Number P51800053505 (to be prepared 

separately for each Layout / Building /Wing of the Real Estate Project) 

 

Sr.No Particulars Amount (In Rs.) 

1. Total Estimated Cost of the Building/Wing / Layout Plotted as 

on date of Registration is 

Rs. 62,00,00,000 /- 

2. Cost incurred as on date of certificate Rs. 6,12,34,283/- 

3. Work done in Percentage (as Percentage of the estimated cost) 9.88 % 

4. Balance Cost to be Incurred** (Based on Estimated Cost) Rs. 55,87,65,717/- 

5. Cost Incurred on Additional/Extra Items not included in the 

Estimated Cost (Table –C) 

Rs. 0/- 

 

TABLE B 

Internal & External Development Works in Respect of the entire Registered Phase 

 

Sr.No Particulars Amount (In Rs.) 

1. Total Estimated Cost of the Internal and External 

Development Works including amenities and Facilities in the 

layout as on date of Registration is 

NA 

2. Cost incurred as on date of certificate NA 

3. Work done in Percentage (as Percentage of the estimated cost) NA 

4. Balance Cost to be Incurred** (Based on Estimated Cost) NA 

5. Cost Incurred on Additional/Extra Items not included in the 

Estimated Cost (Table –C) 

NA 

 

 

Yours Faithfully, 

 

 

 

 

 

 

 

KAILASH ANWALA 

        STR/A/39       

 

 

Agreed and accepted by: 

 

Signature of Promoter Name: 

Harish R Jain 

M/s. H Rishabraj Realty 

Date: 21.10.2024 

 

 

Kailash 

Anwala

Digitally signed by Kailash 

Anwala 

DN: cn=Kailash Anwala, 

o=Unisteps Consulting, 

ou=Project Management, 

email=mail@unistepscpl.co

m, c=US 

Date: 2024.10.21 16:44:10 

+05'30'

HARISH 

RATANCH

AND JAIN

Digitally signed by 

HARISH 

RATANCHAND 

JAIN 

Date: 2024.10.21 

17:26:26 +05'30'
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Note: 

1. The scope of the work is to complete Registered Real Estate Project as per drawings approved from 

time to time and as per specifications in agreement of sale. 

 

2. (*) Quantity survey can be done by the office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In 

case of independent quantity surveyor being appointed by Developer, the name must be mentioned at 

the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at 

the place marked (*). 

 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) 

and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an 

estimated cost, any deviation in quantity required for development of the Real Estate Project will 

result in amendment of the cost incurred / to be incurred. 

 

4. All components of work with specifications are indicative and not exhaustive. 

 

5. Please specify if there are any deviations / qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

 

Table C 

List of Extra/Additional/ Deleted Items considered in Cost (which were not part of the original 

Estimate of Total Cost) 

S.No List of Extra/Additional / Deleted Items Amount (In Rs.) 

1.   

2.   

 

 

 

 


