
FRA MES
CONSULTING CIVIL-STRUGTURAL ENGINEERS, PRDJECT MANAGEMENT CONSULTANTs
SGARLET, 57/B-219,G-4, CHAPEL ROAD, NEXT TO LUCKY DECORATERS, NEAR LILAVATI HOsPITAL.
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Date:20-03-2025

CERTIFICATE OFCOSTINCURREDAS ON 31 DECEMBER 2024.

TO,

SEVENFOLDSCONSTRUCTIONSLLP

807, Sri Krishna, 8th floor, Opp. Laxmi Industrial

Estate, New Link Road. AndheriWest, Mumbai
400053.

1.

2.

Subject: Certificate ofApproximate Cost Incurred for proposed Development and Construction of

redevelopment of property known as "MINALCHSL & MADHAVKUNJ CHSL" (Old Name)situated

at C.T.S.No. 1611 and 1611/1 to 1611/15, F.P. no. 185, Village Vile Parle, Vile Parle east,

Shraddhanand Road, Mumbai-400057, plot area admeasuring 2555.18 sq.mtrs. area being

developed by M/s SEVENFOLDS CONSTRUCTIONS LLP. demarcated by its boundaries 1905
48.96N 72 50 44.82E,190549.23N 725044.91E,1905 49.34N 72 50 45.16E, 19 05 47.38N

72 50 45.19E, 19 05 47.43N 72 5046.06E,190519.32N 72 5046.36E, 19 05 48.64N 72 50

46.37E,19 05 48.39N 72 50 46.46E, 190547.6ON 72 50 46.47E ofVile Parle East division,

Mumbai-400057.

Sir.

/We Mr. Furkhan Pettiwala have undertaken assignment as an Engineer for Estimating

Approximate Construction Cost for the Subject Real Estate Project registered under MahaRERA

No. P51800053472 for the Construction Workof One Building known as"MINAL& MADHAVKUNJ

CHSL"(Old Name)comprisingof the building compromising of Basement + Stilt + First Podium +
First To Eleventh Upper Floors for Residential & Commercial userwith building height 40.60mt.

situated at C.T.S. No. 1611 and 1611/1 to 1611/15, F.P. no. 185,Village Vile Parle, Vile Parle east,

Shraddhanand Road, Mumbai-400057, plot area admeasuring2555.18 sq.mtrs. area being

developed by M/s SEVENFOLDS CONSTRUCTIONS LLP.

1. FollowingTechnical Professionals are appointed by Owner/Promoter:

(i) Mr.Sohil S.K. Hajiani as Architect;

(i) M/s. Frames (Mr.Furkhan Pettiwala) as Structural Consultant

(ii) Mr. Fazal A. Momin as Site Supervisor

We have estimated the cost of civil. MEP and allied works required for completion of the

apartments and proportionate completion of internal & external works of the project as per

specifications mentioned in agreement of sale.Our estimated cost calculations are based on the

drawings plans made available to us for the project under reference by the Developer /

Consultants. The Schedule of itemsand quantityrequired for the entire work as calculated by Mr.

Fazal A. Momin Quantity Surveyor* appointed by Developer /Engineer,the assumption ofthe

cost of material labour and other inputs made by developer and the site inspection carriedout

by us to ascertain /confirm the above analysis givento us.

We estimated (Total of Table A and B) at the time of Registration. The estimated Total Cost of

project is with reference to the Civil, MFP and Allied works required for completion of the

apartments and Proportionated completion of internal & external works, as per specifications

mentioned in agreement of sale and for purpose of obtaining occupation certificate /completion

certificate forthe Buildingls) /Wing(s)/layout / Plotted Development from the MCGM being the

Planning Authorityunder whose jurisdiction the aforesaid project is being implemented.



3.

4.

5.

6.

We estimateTotal EstimatedApproximate Costof completion of the building of the aforesaid project under

referenceRs.30,00,00,000�- (Total of Table A and B). The estimated Total Costof project is with referenceto
the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation
certificate/completion certificate for the building from the MCGM beingthe PlanningAuthorityunder whose
jurisdiction the aforesaid project is being implemented.

The Estimated cost incurred till date is calculated at Rs. 10,75,98,097/- (Total of Table A and B). The amount
of EstimatedCost Incurred is calculated on the basis of input materials/services and units cost of these items.

The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and
proportionatecompletion of internal &external works, as per specifications mentioned in agreement of sale,
of the project is estimated at Rs. 19,24,01,903/- (Total of TableA and B).

Icertify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal &
external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed
on the date of this certificate is as given in TableA and B below :

TABLE A

Sr No. Particulars Amounts (In Rs.)

1. Total Estimated cost of the Building/Wing/Layout/Plotted 25,00.00.000/

Development as on date of Registration is

2. Cost incurred as on date of certificate
10,75,98,097/

3. Work done in Percentage (as Percentage of the estimated 43.04%
cost)

4. Balance Costto be incurred** (Based on EstimatedCost) 14,24,01.,903/

5. Cost incurred on Additional/Extra Items not included in the 0
EstimatedCost (Table-C)

TABLE B

Internal &external Development Works in Respectofthe Registered Phase
Sr No Particulars Amounts (In Rs.)

1. Total Estimated Cost of the Internal and External 5,00,00,000/
Development Works including amenitiesand Facilities

In the layout as on date of Registration is

2. Cost incurred as on dateof certificate

3. Work done in Percentage (as Percentage of the 0%
estimated cost)

4. Balance Cost to be incurred** (Based on Estimated 5,00,00,000

Cost)

5. Cost incurred on Additional/Extra Items not included

in the EstimatedCost (Table-C)



Thanking you,

Yours truly

ForFRAMES
Mohammed Digitally
Furkhan Pettlwal

Pettiwala
Date:

2025.03.20 130300
+0530

(FURKHANI.PETTIVWALA)

Regn. No. STR /P/157.

Agreed and Accepted by:

Signature df Promoter

Name:FAUZAAN ASHRAF KHAN

Date:20-03-2025

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from

timeto time and as per specification mentioned in a agreement ofsale

2. (*)Quantity survey can be done by office of Engineeror can be done by an independent

QuantitySurveyor, whose certificate of quantity calculated can be relied upon by the Engineer.

In case of independent quantity surveyor being appointed by Developer,the name has to be

mentioned at the place marked (*) and in case quantity are being calculated by office of

Engineer, the nameofthe person in the office of Engineer, who is responsible forthe quantity

calculated should be mentioned at the place marked (*)

3. (**) BalanceCost to be incurred (4) mayveryfrom Difference between Total estimated Cost(1)

and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. Asthis

is an estimate cost, any deviation in quantity required for development ofthe Real Estate

Project will result in amendmentofthe cost incurred / to be incurred.

4 Allcomponents of work with specifications are indicative and not exhaustive.

5 Please specify if thereare any deviations /qualifications. Example: Any deviations in input

materials usedfrom specifications in agreement ofsale.

TABLE C

List of Extra / Additional / Deleted Items considered in cost

(Which were not part of the original EstimatedofTotal cost)

Sr No. List of Extra /Additional /Deleted Items Amount(In Rs.)

1 N.A. 0.00

2. N.A. 0.00


