JACOB BASTYAW D’SOUZA

A-202, 2P FLOOR, GOPALANANDA COMPLEX, NEAR BANK OF MAHARASHTRA, WANWADI, PUNE — 411040
CONTACT — 9619478590 EMAIL: dsouzajacob5@gmail.com

Annexure - B
FORM -2
[See Regulation 3]
ENGINEER’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of money from
Designated Account — Project Wise)

(QUARTER PERIOD OF JULY TO SEPTEMBER 25)

Date:-18-03-2026

To,

M/s MP SPACE DYNAMICS PRIVATE LIMITED
Office No. 1305/6, Hurrah, City of joy,

ACC Compound Road, Mulund West,
Mumbai - 400080.

Subject: - Certificate of Cost Incurred for Development of PANDURANGWADI LAXMI NIWAS CHSL
having MahaRERA Registration Number P51800053770 being developed by M/S MP SPACE
DYNAMICS PRIVATE LIMITED.

Sir,

1. | JACOB D’'SOUZA have undertaken assignment of certifying Estimated Cost for
PANDURANGWADI LAXMI NIWAS CHSL having MahaRERA Registration Number P51800053770
Registration being developed by M/S MP SPACE DYNAMICS PRIVATE LIMITED.

2. We have estimated the cost of civil. MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the
drawings plans made available to us for the project under reference by the Developer /
Consultants. The Schedule of items and quantity required for the entire work as calculated by

Quantity Surveyor* appointed by Developer / Engineer, the assumption of the cost
of material labor and other inputs made by developer and the site inspection carried out by us to
ascertain / confirm the above analysis given to us.

3. We estimated (Total of Table A and B) at the time of Registration. The estimated Total Cost of
project is with reference to the Civil, MFP and Allied works required for completion of the
apartments and Proportionated completion of internal & external works, as per specifications
mentioned in agreement of sale and for purpose of obtaining occupation certificate / completion
certificate for the Building(s) / Wing(s) / layout / Plotted Development from the SRA being the
Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated cost incurred till date is calculated at Rs. 0 (Total of Table A and B). The amount of
Estimated Cost Incurred is calculated on the basis of input materials / services and units cost of
these items.
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5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the
apartments and proportionate completion of internal & external works, as per specifications
mentioned in agreement of sale, of the project is estimated T Rs. 4,98,56,596 (Total of Table A
and B)

6. | certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate
internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid
Project as completed on the date of this certificate is as given in Table A and B below:-

TABLE A

Building / Wing / Layout / Plotted Development bearing Number P51800053770 or called
PANDURANGWADI LAXMI NIWAS CHSL (to be prepared separately for each Building / Wing / layout
/ Plotted Development of the Real Estate Project)

Sr No. Particulars Amount (In Rs.)
1. Total Estimated cost of the Building / Wing / Layout / Rs. 4,98,56,596
Plotted Development as on date of Registration is
2. Cost incurred as on date of certificate Rs. 0
3. Work done in Percentage (as Percentage of the estimated 0%
cost)
4, Balance Cost to be Incurred**(Based on Estimated Cost) Rs. 4,98,56,596
5. Cost Incurred on Additional / Extra Items not included in NA
the
Estimated Cost (Table — C)

TABLE B

Internal & external Development Works in Respect of the Registered Phase

Sr No. Particulars Amounts (In Rs.)
1. Total Estimated Cost of the Internal and External NA

Development Works including amenities and Facilities

In the layout as on date of Registration is

2. Cost incurred as on date of certificate NA

3. Work done in Percentage (as Percentage of the estimated | NA
cost)

4, Balance Cost to be Incurred**(Based on Estimated Cost) NA

5. Cost Incurred on Additional / Extra Items not included in NA

the Estimated Cost (Table — C)

Yours faithfully,

Signature of Engineer (Site Supervisor)
Name: JACOB D’SOUZA

Phone No. 9619478590

Place: PUNE
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Agreed and Accepted by:

RA KES H Digitally signed

by RAKESH

SHAHAJI sHAHAI MURHE

Date: 2026.04.03

MURHE 1427:48 +0530'

Signature of Promoter

Name:

Date: 18-03-2026

Note:

1.

The scope of work is to complete Registered Real Estate Project as per drawings approved
from time to time and as per specification mentioned in an agreement of sale

(*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the
Engineer. In case of independent quantity surveyor being appointed by Developer, the name
has to be mentioned at the place marked (*) and in case quantity are being calculated by
office of Engineer, the name of the person in the office of Engineer, who is responsible for
the quantity calculated should be mentioned at the place marked (*)

(**) Balance Cost to be incurred (4) may very from Difference between Total estimated Cost
(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc.
As this is an estimate cost, any deviation in quantity required for development of the Real
Estate Project will result in amendment of the cost incurred / to be incurred.

All components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations / qualifications. Example: Any deviations in input
materials used from specifications in agreement of sale.

TABLE C
List of Extra / Additional / Deleted Items considered in cost

(Which were not part of the original Estimated of Total cost)

Sr No. List of Extra / Additional / Deleted Items Amount (In Rs.)
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