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Annexure A 
FORM 1 

[see Regulation 3] 
ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account) 

   R/1901/2025/Rera 11                                                                                                          04.10.2025 
To, 
PRANAV CONSTRUCTIONS LIMITED 
MUMBAI SUBURBAN, MAHARASHTRA, 400104 

 

Subject : Certificate of percentage of Work of completion of construction work of REDEVELOPMENT OF SHINING 
STAR CHSL having MahaRERA Registration Number P51800053810 (Only Applicable after project Registartion) 
being developed by PRANAV CONSTRUCTIONS LIMITED 

 
Sir, 
I/We RASIK P HINGOO AND ASSOCIATES have undertaken assignment as Architect /Licensed Surveyor of 
certifying Percentage of completion of Construction Work of REDEVELOPMENT OF SHINING STAR CHSL having 
MahaRERA Registration Number P51800053810 (Only Applicable after project Registration, being developed by 
PRANAV CONSTRUCTIONS LIMITED ) 

 
Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I 
certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real 
Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to 
each of the activity of the entire phase is detailed in Table B. 

 
 

Table A 
 

 

Layout/Building/Wing Number: SHINING STAR CHSL- WING A/NA 
 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
(1) (2) (3) 
1 Excavation 100% 
2 Basements (if any) 0.00 
3 Podiums (if any) 0.00 
4 Plinth, 100% 
5 Stilt Floor 90%  
6 Slabs of Super Structure 100% 
7 Internal  walls,  Internal  plaster,  Floorings,  Floors  and  windows  within 

Flats/Premises 
65% 

8 Sanitary Fitting  within the Flat/Premises 15% 
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Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 

Underground Water Tanks 
90% 

10 External plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/wing. 

0.00 

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of 
areas appurtenant to Building/Wing, Compound Wall and all other requirements 
as may be required to complete project as per specifications in agreement of 
Sale. Any other activities. 

0.00 

Layout/Building/Wing Number: SHINING STAR CHSL- WING B/NA 
 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
(1) (2) (3) 
1 Excavation 100% 
2 Basements (if any) 0.00 
3 Podiums (if any) 0.00 
4 Plinth, 100% 
5 Stilt Floor  90%  
6 Slabs of Super Structure 100%  
7 Internal  walls,  Internal  plaster,  Floorings,  Floors  and  windows  within 

Flats/Premises 
65% 

8 Sanitary Fitting  within the Flat/Premises 15.% 
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 

Underground Water Tanks 
90% 

10 External plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/wing. 

0.00 

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of 
areas appurtenant to Building/Wing, Compound Wall and all other requirements 
as may be required to complete project as per specifications in agreement of 
Sale. Any other activities. 

0.00 

Layout/Building/Wing Number: SHINING STAR CHSL WING C/NA 
 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
(1) (2) (3) 
1 Excavation 100% 
2 Basements (if any) 0.00 
3 Podiums (if any) 0.00 
4 Plinth, 100% 
5 Stilt Floor 100% 
6 Slabs of Super Structure 100% 
7 Internal  walls,  Internal  plaster,  Floorings,  Floors  and  windows  within 

Flats/Premises 
85%  

8 Sanitary Fitting  within the Flat/Premises 30% 
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 

Underground Water Tanks 
90% 

10 External plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/wing. 

60%  

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of 
areas appurtenant to Building/Wing, Compound Wall and all other requirements 
as may be required to complete project as per specifications in agreement of 
Sale. Any other activities. 

0.00 

Layout/Building/Wing Number: SHINING STAR CHSL- WING D/NA 
 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
(1) (2) (3) 
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Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 
1 Excavation 100% 
2 Basements (if any) 0.00 
3 Podiums (if any) 0.00 
4 Plinth, 100% 
5 Stilt Floor 90% 
6 Slabs of Super Structure 100% 
7 Internal  walls,  Internal  plaster,  Floorings,  Floors  and  windows  within 

Flats/Premises 
85% 

8 Sanitary Fitting  within the Flat/Premises 30% 
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 

Underground Water Tanks 
90% 

10 External plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/wing. 

60% 
 

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of 
areas appurtenant to Building/Wing, Compound Wall and all other requirements 
as may be required to complete project as per specifications in agreement of 
Sale. Any other activities. 

0.00 
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Table B - Common Areas (Internal and External Development Works) in respect of Registered 
Phase / Project Number) 

 
 

 

Sr.No Common areas and facilities Proposed 
(Yes / No) 

Percentage of Actual 
Work Done 

(As on date of the 
Certificate) 

Details 

(1) (2) (3) (4) (5) 
1 Internal Roads & Footpaths No 0.00 NA 
2 Water Supply Yes 0.00 WORK TO BE 

INITIATED 
3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 0.00 WORK TO BE 

INITIATED 
4 Storm Water Drains Yes 0.00 WORK TO BE 

INITIATED 
5 Landscaping & Tree Planting Yes 0.00 WORK TO BE 

INITIATED 
6 Street Lighting No 0.00 NA 
7 Community Buildings No 0.00 NA 
8 Treatment And Disposal Of Sewage And Sullage Water No 0.00 NA 
9 Solid Waste Management And Disposal Yes 0.00 WORK TO BE 

INITIATED 
10 Water conservation /Rain water harvesting Yes 0.00 WORK TO BE 

INITIATED 
11 Energy managemcnt No 0.00 NA 
12 Fire protection and fire safety requirements Yes 0.00 WORK TO BE 

INITIATED 
13 Electrical meter room, sub-station, receiving station Yes 0.00 WORK TO BE 

INITIATED 
14 Aggregate area of recreational Open Space No 0.00 NA 
15 Open Parking Yes 0.00 WORK TO BE 

INITIATED 
 
 

Yours Faithfully 
 
 
 
 

RASIK P HINGOO AND ASSOCIATES 
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect 
( License No: CA/84/8385) 

 
Date of Certificate: 
Agreed and accepted by: 

 
 

Signature of Promoter 
Name: PRANAV CONSTRUCTIONS LIMITED 
Date: 
 
 

Rasik 
Prabhuda
s Hingoo

Digitally signed by Rasik Prabhudas Hingoo 
DN: c=IN, o=Personal, title=4209, 
pseudonym=FA08880A556CF5E64AD6C616C
4D5B977B2A050BE, 
2.5.4.20=a752684f3f32c1590778bc1a21deb1
d8855169331130dab2ad4d5a2fc97cbdca, 
postalCode=400104, st=Maharashtra, 
serialNumber=9AE235D56A09CE35CFEBB5CF
F0EEFF2FB92A669F77E3D7792A0890A47666
7FA7, cn=Rasik Prabhudas Hingoo 
Date: 2025.10.04 11:14:04 +06'00'
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