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Annexure A 
FORM 1 

[see Regulation 3] 
ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for 
withdrawal of Money from Designated Account) 

 
7th August, 2024 
 
To. 
Gurukrupa  Group Builders And Developers  LLP.,  
C-106, Vashi Plaza, Sector-17, Vashi,  
Navi Mumbai-400703.   
 
Subject:  Certificate of Percentage of Completion of Construction Work of 

GURUKRUPA SHARANAM having MAHARERA Registration 
Number P51800053804 being developed by  Gurukrupa  Group 
Builders And Developers  LLP. 

 
Sir, 
 
I, Arch. Hansraj R. Vishwakarma, holding certificate No. CA/2014/62969 

issued by Council of Architecture,  have undertaken assignment as Architect  

of certifying Percentage of Completion of Construction Work of Project 

“GURUKRUPA SHARANAM” having MahaRERA Registration Number 

P51800053804 of which applied for property situated at CTS. No.  1665 Pt 

Village Dahisar East Shailendra Nagar Dahisar East Mumbai 400068. 

 
Based on Site Inspection, with respect to Layout / each of the Building/Wing 

of the aforesaid Real Estate Project. I certify that as on the date of this 

certificate, the Percentage of Work done for each of the building/Wing of the 

Real Estate Project under MahaRERA is as per Table A herein below. The 

percentage of the work executed with respect to each of the activity of the 

entire phase is detailed in Table B. 

 
 
 
 
 



 
TABLE-A 

 
Layout/Building/Wing Number A & B (to be prepared separately for each 
Layout/Building/Wing of the Project) 
 

Sr. 
No. 
(1) 
 

Tasks / Activity 
(2) 

Percentage of 
Actual Work 

Done 
(As on date of 
the Certificate) 

(3) 
1. 
 

Excavation 
 

100 % 

2. 
 

Basements (if any) NA 

3. 
 

Podiums (if any) NA 

4. 
 

Plinth 100 % 

5. 
 

Stilt Floor 70 % 

6. 
 

Slabs of Super Structure 40 % 

7. 
 

Internal walls, Internal Plaster, Floorings, Doors and 
windows within Flats/Premises 

10 % 

8. 
 

Sanitary Fittings within the Flat/Premises 0% 

9 
 

Staircases, Lifts Wells and Lobbies at each Floor level 
Overhead and Underground Water Tanks 

30 % 

10. 
 

External plumbing and external plaster, elevation, 
completion of terraces with waterproofing of the 
Building Wing. 

0% 

11. 
 

Installation of Lifts, water pumps, Fire Fighting Fittings 
and Equipment as per CFO NOC, Electrical fittings, 
mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, 
plinth protection, paving of areas appurtenant to 
Building/Wing. Compound Wall and all other 
requirements as may be required to complete project as 
per specifications in agreement of Sale. Any other 
activities. 
 

0% 

 
 
 
 
 
 



 
TABLE-B 

Common Areas (Internal and External Development Works) in respect 
of the Registered Phase / Project Number 

 
Sr. 
No. 
(1) 
 

Common areas and 
Facilities 

(2) 
 

Proposed 
(Yes/No) 

(3) 
 

Percentage 
of Actual 

Work Done 
(As on date 

of the 
Certificate) 

(4) 

Details (5) 
 

1. 
 

Internal Roads & 
Footpaths 

No NA - 

2. 
 

Water Supply Yes 0% Water Main 
Connection & 
Supply will be 
given by Local 
Authority after 
Occupation 
Certificate. 

3. 
 

Sewerage (Chamber, 
lines, Septic Tank, STP). 

Yes 0% Sewerage line to 
be connected by 
Municipal line 
(No STP, No 
Septic Tank). 

4. 
 

Storm Water Drains Yes 0% Proposed to be 
completed at the 
time Occupation 
Certificate 

5. 
 

Landscaping & Tree 
Planting 

Yes 0% Proposed to be 
completed at the 
time Occupation 
Certificate 

6. 
 

Street Lighting No NA - 

7. 
 

Community Buildings No NA - 

8. 
 

Treatment and disposal of 
sewage and sullage water. 

No NA - 

9. 
 

Solid Waste management 
& Disposal 

No NA - 

10. 
 

Water conservation/ Rain 
water harvesting 

Yes 0% Proposed to be 
completed at the 
time Occupation 
Certificate 

11. 
 

Energy management No NA - 

12. 
 

Fire protection and fire 
safety requirements 

Yes 0% Proposed to be 
completed at the 



time Occupation 
Certificate 

13. 
 

Electrical meter room, 
sub-station, receiving 
station. 

Yes 0% Proposed to be 
completed at the 
time Occupation 
Certificate 

14. 
 

Others (Option to Add 
more). 

No NA - 

Yours Faithfully, 
 
 
 
 
 
Signature of Architect  
Arch. Hansraj R. Vishwakarma  
(License No. CA/2014/62969)  
Place: Mumbai.  
 
 
Agreed and accepted by: 
 
 
 
 
 
For Gurukrupa Group Builders And Developers  LLP. 
Signature of Promoter Name: Mahesh L Verat 

Date: 7th August, 2024 
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