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FORM 1
ARCHITECT’S CERTIFICATE

To,

BORIVALI KESAR KRIPA CHSL,

PLOT BEARING F.P. NO. 17 OF VILLAGE BORIVALLI,
T.P.S. NO. I, CHANDAVARKAR ROAD, R/C WARD,
BORIVALI (WEST), MUMBALI.

Sub: Certificate of Percentage of Completion of Construction Work of “BORIVALI KESAR KRIPA
CO. OP. HO. SOCIETY LTD."Having MahaRERA Registration number (P51800053824) being
developed by BORIVALI KESAR KRIPA CO. OP. HO. SOCIETY LTD.

Sir,

I Harshad Maanohaar More have undertaken the assignment as Architect/ Licensed surveyor of
certifying Percentage of Completion of Construction Work of “BORIVALI KESAR KRIPA CO. OP.
HO. SOCIETY LTD."having MahaRERA Registration number(P51800053824) being developed by
"BORIVALI KESAR KRIPA CO. OP. HO. SOCIETY LTD."

Based on site Inspection, with respect to layout/ each of the building/wing of the aforesaid Real Estate
Project. I certify that as on the date of this certificate, the percentage of work done for each of the
building/wing of the Real Estate Project under MahaRERA is as per Table A herein below. The
percentage of the work executed with respect to each of the activity of the phase is detailed in Table B.

TABLE- A

Sr. Task/ Activity Percentage of actual work done
No. (As on the date of the certificate)
(D 2 3)
1. Excavation 90%
2. Basement (if any) 60%
3. Podiums (if any) N.A.
4. Plinth 100%
5. Stilt Floor 20%

6. | Slabs of Super Structure 15%
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7. | Internal walls, Internal Plaster, Flooring, Doors and Windows within 0%
flats premises
8. | Sanitary fittings within the flat/Premises 0%
9. | Staircase, Lifts, Wells and Lobbies at each floor level Overhead and 0%
Underground water tanks
10. | External plumbing and external plaster, elevation, completion of 0%
terraces with waterproofing of the building/wing
11. | Installations of Lifts, water pumps, Fire Fighting Fittings and 0%
Equipments as per CFO NOC, Electrical fittings, Mechanical
equipment compliance to conditions of environment / CRZ
NOC,Finishing to entrance lobby, plinth protection ,paving of areas
appurtenant to Building/wing. Compound walls and all other
requirements as may be required to complete project as per the
specification in agreement of sale. Any other activities
TABLE - B
Common Areas (Internal and External Development Works) in respect of the registered
Phase/Project Number
Sr. No. Common areas and Facilities Proposed Percentage of Details
(Yes/No) Actual Work
Done
(As on date of
the Certificate)
(1) () 3) “4) (&)
1. Internal Roads & Footpaths NO N.A. N.A.
2. Water supply YES 0% WORK YET TO START
3. Sewerage (Chamber lines, septic YES 60%
Tanks, SPT)
4. Strom Water Drains YES 0% WORK YET TO START
5. Landscaping & Tree Planting YES 0% WORK YET TO START
6. Street Lighting NO N.A. N.A.
7. Community Building NO - -
8. Treatment and disposal of sewage and NO 0%
sullage water N.A.
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9. Solid waste management & Disposal YES 0% WORK YET TO START
10. Water conservation/ Rain  water YES 0%

harvesting WORK YET TO START
11. Energy management NO N.A. N.A.
12. Fire protection and fire safety YES 10%

requirement
13. Electric meter room, sub-station, YES 0%

receiving station WORK YET TO START
14. Other(Option to add more) - - -

Yours Faithfully,

H A R S H A D Digitally signed by HARSHAD MAANOHAAR MORE
DN: c=IN, o=Personal, title=2026,
134420Wm,
2.5.4.20=18995ac26e64b9c7d987a775fa71ddb3d85ebs
1% 1¢11881d8, postalC :
st=MAHARASHTRA,
”

AR MORE Do 0250110 153317 40530
HARSHAD MAANOHAAR MORE
B.E. Civil, M.LLE., Chartered Engineer
Licensed Surveyor
M/325/LS

Agreed and Approved by:

RAJENDRAKUMAR -
NARENDRAKUMA
R DAMANI

Signature of Promoter

Name: RAJENDRA KUMAR N. DAMANI
Date: 10/01/2025
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