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FORM 1
ARCHITECT’S CERTIFICATE

To,

BORIVALI KESAR KRIPA CHSL,

PLOT BEARING F.P. NO. 17 OF VILLAGE BORIVALLI,
T.P.S. NO. I, CHANDAVARKAR ROAD, R/C WARD,
BORIVALI (WEST), MUMBALI.

Sub: Certificate of Percentage of Completion of Construction Work of “BORIVALI KESAR KRIPA
CO. OP. HO. SOCIETY LTD."Having MahaRERA Registration number (P51800053824) being
developed by BORIVALI KESAR KRIPA CO. OP. HO. SOCIETY LTD.

Sir,

I Harshad Maanohaar More have undertaken the assignment as Architect/ Licensed surveyor of
certifying Percentage of Completion of Construction Work of “BORIVALI KESAR KRIPA CO. OP.
HO. SOCIETY LTD."having MahaRERA Registration number (P51800053824) being developed by
"BORIVALI KESAR KRIPA CO. OP. HO. SOCIETY LTD."

Based on site Inspection, with respect to layout/ each of the building/wing of the aforesaid Real Estate
Project. I certify that as on the date of this certificate, the percentage of work done for each of the
building/wing of the Real Estate Project under MahaRERA is as per Table A herein below. The
percentage of the work executed with respect to each of the activity of the phase is detailed in Table B.

TABLE- A

Sr. Task/ Activity Percentage of actual work done
No. (As on the date of the certificate)
) 2 3)
1. Excavation 90%
2. Basement (if any) 75%
3. Podiums (if any) N.A.
4. Plinth 100%
5. Stilt Floor 20%

6. | Slabs of Super Structure 85%
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[ Continuing sheet no.2 ]

7. | Internal walls, Internal Plaster, Flooring, Doors and Windows within 25%
flats premises
8. | Sanitary fittings within the flat/Premises 0%
9. | Staircase, Lifts, Wells and Lobbies at each floor level Overhead and 30%
Underground water tanks
10. | External plumbing and external plaster, elevation, completion of 5%
terraces with waterproofing of the building/wing
11. | Installations of Lifts, water pumps, Fire Fighting Fittings and 0%
Equipment as per CFO NOC, Electrical fittings, Mechanical
equipment compliance to conditions of environment / CRZ NOC,
Finishing to entrance lobby, plinth protection ,paving of areas
appurtenant to Building/wing. Compound walls and all other
requirements as may be required to complete project as per the
specification in agreement of sale. Any other activities
TABLE - B
Common Areas (Internal and External Development Works) in respect of the registered
Phase/Project Number
Sr. No. Common areas and Facilities Proposed Percentage of Details
(Yes/No) Actual Work
Done
(As on date of
the Certificate)
(1) () 3) “4) (&)
1. Internal Roads & Footpaths NO N.A. N.A.
2. Water supply YES 0% WORK YET TO START
3. Sewerage (Chamber lines, septic YES 75%
Tanks, SPT)
4. Strom Water Drains YES 0% WORK YET TO START
5. Landscaping & Tree Planting YES 0% WORK YET TO START
6. Street Lighting NO N.A. N.A.
7. Community Building NO - -
8. Treatment and disposal of sewage and NO 0%
sullage water N.A.
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9. Solid waste management & Disposal YES 0% WORK YET TO START
10. Water conservation/ Rain YES 0%

harvesting WORK YET TO START
11. Energy management NO N.A. N.A.
12. Fire protection and fire YES 10%

requirement
13. Electric meter room, sub-station, YES 0%

.. . WORK YET TO START

receiving station

14. Other (Option to add more) - - -
Yours Faithfully,

Digitally signed by HARSHAD MAANOHAAR MORE
DN: c=IN, o=Personal, title=2026,
2.5.4.20=189952C26e64b9c7d987a775fa71ddb3d85ebac7

M A AN O H A AR ;e:;iie‘::ﬁssa:%:uﬁmd& postalCode=400067,

MORE
HARSHAD MAANOHAAR MORE
B.E. Civil, M.LLE., Chartered Engineer

Licensed Surveyor
M /325/LS

Agreed and Approved by:

Digitally signed b
RAJENDRAKUMAR Diditaly signed by

NARENDRAKUMA NARENDRAKUMAR DAMANI
R DAMANI ?8;?;3'02510.18 15:53:50

Signature of Promoter

Name: RAJENDRA KUMAR N. DAMANI
Date: 18/10/2025
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