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Annexure A 

FORM 1 

[see Regulation 3] 

ARCHITECT'S  CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated  Account) 

Date:15/01/2026 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate)

(1) (2) (3) 

1 Excavation 90.00 

2 Basements (if any) 75.00 

3 Podiums (if any) 0.00 

4 Plinth, 100.00 

5 Stilt Floor 20.00 

6 Slabs of Super Structure 100.00 

7 Internal walls, Internal plaster, Floorings, Floors and windows within 
Flats/Premises 

35.00 

8 Sanitary Fitting within the Flat/Premises 0.00 
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Continuing sheet no.2 

 

To, BORIVALI KESAR KRIPA CHS LTD MUMBAI SUBURBAN, MAHARASHTRA, 400092 
 

Subject : Certificate of percentage of Work of completion of construction work of BORIVALI KESAR KRIPA CHS LTD 

having MahaRERA Registration Number P51800053824 (Only Applicable after project Registartion) being developed 

by BORIVALI KESAR KRIPA CHS LTD 

 
Sir, 

I/We HARSHAD MAANOHAAR MORE  have undertaken assignment as Architect /Licensed Surveyor of certifying 

Percentage of completion of Construction Work of BORIVALI KESAR KRIPA CHS LTD having MahaRERA 

Registration Number P51800053824 (Only Applicable after project Registration, being developed by BORIVALI 

KESAR KRIPA CHS LTD ) 

 
Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify 
that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate 
Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of 
the activity of the entire phase is detailed in Table B. 

 

 
Table A 

 
 

Layout/Building/Wing Number: BORIVALI KESAR KRIPA CHSL/NA 

 
Sr. No. Tasks/Activity Percentage of Actual Work 

Done 
(As on date of the Certificate)

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground 
Water Tanks 

45.00 

10 External  plumbing  and  external  plaster,  elevation,  completion  of  terraces  with
waterproofing of the Building/wing. 

25.00 

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO
NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of Sale.
Any other activities. 

0.00 
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Table B - Common Areas (Internal and External Development Works) in respect of Registered 
Phase / Project Number) 

 

 
 

Sr.No Common areas and facilities Is Available 
(Yes / No) 

Percentage of Actual 
Work Done 

(As on date of the 
Certificate) 

Details 

(1) (2) (3) (4) (5) 

1 Internal Roads & Footpaths No 0.00 NA 

2 Water Supply Yes 15.00  

3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 75.00  

4 Storm Water Drains Yes 0.00 WORK YET TO 
BEGIN 

5 Landscaping & Tree Planting Yes 0.00 WORK YET TO 
BEGIN 

6 Street Lighting No 0.00 NA 

7 Community Buildings No 0.00 NA 

8 Treatment And Disposal Of Sewage And Sullage Water No 0.00 NA 

9 Solid Waste Management And Disposal Yes 0.00 WORK YET TO 
BEGIN 

10 Water conservation /Rain water harvesting Yes 0.00 WORK YET TO 
BEGIN 

11 Energy managemcnt No 0.00 NA 

12 Fire protection and fire safety requirements Yes 20.00  

13 Electrical meter room, sub-station, receiving station Yes 0.00 WORK YET TO 
BEGIN 

14 Aggregate area of recreational Open Space No 0.00 NA 

15 Open Parking No 0.00 NA 
 

Yours Faithfully 
 
 
 

HARSHAD MAANOHAAR MORE 

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect 

( License No: M/325/LS) 

 
Date of Certificate: 

Agreed and accepted by: 

 

 
Signature of Promoter Name: BORIVALI KESAR KRIPA CHS LTD 

Date: 
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