
Strubuild Consultants  LLP
C o n s u l t i n g  S t r u c t u r a l  E n g i n e e r s

1105, JMS  Business center, Be hram baug road, Mumbai-400102

ENGINEER'S CERTIFICATE

To, Date: 14.10.2025
M/s. Dream India builders,
Office no.8, second floor,
Vicino Mega Mall, Oshiwara,
Goregaon west, Mumbai 400102.

Subject: Certificate of Cost Incurred for Development of “Dream Aspire” having
MahaRERA  Registration  Nu mber P51800053836   situated  on  the  proposed
slum  rehabilitation  scheme  on  plot  bearing  c.t.s  no.1A(pt)  of  village  Oshiwara,
Jogeshwari (w), Mumbai-400102. “M/s. Dream India Builders”.

Sir.

1) We StruBuild Consultants LLP have undertaken assignment of certifying Estimated Cost
for “Dream  Aspire”  having  MahaRERA Registration Number P51800032389  situated
on  the  plot  No  21,  CTS  No.388,  of  village  Pahadi,  Goregaon  (East)  being  developed  by
“M/s.Dream India Builders”. 

2) We have estimated the cost of Civil, MEP and allied works required for completion of the
apartments upto the plinth level and proportionate completion of internal & external works
of  the  project  as  per  specifications  mentioned  in  agreement  of  sale.  Our  estimated  cost
calculations  are  based  on  the  drawings/plans  made  available  to  us  for  the  project  under
reference by the Developer and Consultants. The Schedule of items and quantity required
for the entire work as calculated by StruBuild Consultants LLP appointed by
Developer/Engineer, the assumption of the cost of material, labour and other inputs made by 
developer, and the site inspection carried out by us to ascertain / confirm the above analysis
given to us.

3) We estimate  Total  Estimated  Cost  of  completion  of  the  aforesaid  project  under
reference  at  Rs.95,00,00,000/-  (Total  of  Table A  and B) at  the  time  of  Registration.
The estimated Total Cost of project is Rs.90,00,00,000/-( As per Table-A).The estimated
Total. Cost of project is with reference to the Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal & external works,
as  per  specifications  mentioned  in  agreement  of  sale  and  for  the  purpose  of  obtaining
occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout / Plotted
Development from the being  the Slum  Rehabilitation  Authority  (SRA)  under  whose
jurisdiction the aforesaid project is being implemented. 

4) The Cost Incurred till date is calculated at Rs.25,13,58,930/- (Total of Table A and B).
The amount of Estimated Cost Incurred is calculated on the basis of input materials /services
used and unit cost of these items.

5) The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the
apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the Project is estimated at Rs. (Total of
Table A and B).



6) I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate
internal  &  external  works,  as  per  specifications  mentioned  in  agreement  of  sale,  of  the
aforesaid Project as completed on the date of this certificate is as given in 'Fable A and 13
below:

TABLE A
Building Development called “DREAM ASPIRE.”

Sr. No. Particulars Amount (In Rs.)

1
Total Estimated Cost of the project as on date of
Certificate.

90,00,00,000

2 Cost incurred as on date of certificate 25,13,58,930

3
Work done in Percentage (as Percentage of the estimated
cost)

27.93%

4
Balance Cost to be Incurred** (Based on Estimated
Cost)

64,86,41,070

5
Cost Incurred on Additional/Extra items not included in the
Estimated Cost (Table —C)

--

TABLE B
Internal & External Development Works in Respect of the Registered Phase

Sr. No. Particulars Amount (In Rs.)

1
Total Estimated Cost of the Internal and External
Development Works including amenities and
Facilities in the layout as on date of certificate.

5,00,00,000

2 Cost incurred as on date of certificate --

3
Work done in Percentage (as Percentage of the
estimated cost)

--

4
Balance Cost to be [muffed .'" (Based on Estimated
Cost)

--

5
Cost Incurred on Additional/Extra Items not included in
the Estimated Cost (Table —C)

--



Yours Faithfully,

Signature of Engineer
ABDUL QAYYUM A.S. QURESHI
(MCGM License No. STR/Q/04)

Agreed and accepted by: 

 

For M/s. Dream India builders

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved
from time to time and as per specifications mentioned in agreement of sale.

2. Quantity survey can be done by office of Engineer or can be done by an independent Quantity
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In
case of independent quantity surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being calculated by office of
Engineer,  the  name  of  the  person  in  the  office  of  Engineer,  who  is  responsible  for  the
quantity calculated should he mentioned at the place marked (*).

3. Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1)
and Actual Cost incurred (2) due to deviation in quantity required I escalation of cost etc. As
this  is  an  estimated  cost, any  deviation  in quantity  required  for  development  of  the  Real
Estate Project will result in amendment of the cost incurred / to be incurred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please  specify  if  there  are  any  deviations  /  qualifications.  Example:  Any  deviations  in  input 
material used from specifications in agreement of sale.

Table C

List of Extra/Additional Deleted Items considered in Cost

(Which were not part of the original Estimate of Total Cost)

Sr. No List of Extra/Additional/Deleted Items Amount (In Rs.)
1 Not Applicable --

Abdul Qayyum Abdul Sattar
Qureshi
2025.10.14 12:15:31 +05'30'

 


