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ANIYEXURE B

FORIf, - 2
[See Regulation 3l

EIIIGINEER'S CERTIFICATE

Date: 3O-O9-2O24

lo
Pranav Constructions Limited
(Formerly known as Pranav Constructions Private Limited)
1001, 10'h Floor, DLH Park, S. V. Road
Near MTNL, Goregaon West
Mumbai - 400062

Dear Sir,

1. I/We, May"uresh Jadhav have undertaken assignment of certiffing Estimated Cost
for 'Redevelopmeot of Samrat CHSL' Having Mehatera Reglstration Ilumber
P518OOO53827 situated at C.T.S No. G92 of Village Bandra - G.6, Juhu Road,
Santacruz (West) Mumbai 4OO 054 being re-developed by Praaav Constructlons
Liolted (Formerly known as Pranav Constructloas Private Ltmtted).

2. I/We have estimated the cost of Civil, MEP and allied works required for completion
of the apartments and proportionate completion of internal and external works of
the project as per specifications mentioned in t]1e agreement of sale. our estimated
cost calculations are based on the drawings/plans made available to me/ us for
the project under reference by the Developer / Consultants. The Schedule of items
and quantity for the entire work as calculated by me (Quantity Surveyor) appointed
by the Developer/ Engineer, the assumption of the cost of material, labor and other
inputs made by developer and the site inspection carried out by me/ us to
ascertain / confirm the above analysis given to me/ us.

3. I/ We estimate Total Estimated Cost of completion of the aforesaid project under
reference at Re. 19,63,50,000/- (Tota1 of Table A and B) at the time of
Registration. The estimated Total Cost of project is with reference to the Civil, MEP
and Atlied works required for completion of the apartments and proportionate

Subiect: Certificate of Cost Incurred for 'Redevelopment of Saarat CHSL' Having
Maharera Registratioa lYumber P5f 8OOO53827 situated at C.T.S No. G92 of Village
Bandra - G.6, Juhu Road, Santacruz (West) Mumbai 4OO 054 being re-developed by
Pranav CoDstructlotB Ltmtted lFormerly knowa as Pranav Constructlons Prlvate
Liatted).
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completion of internal & external works, as per specifications mentioned in
agreement of sale and for the purpose of obtaining Occupation Certificate/
Completion Certihcate for the Building(s)/ Wing(s) from the MCGM being the
Planning Authority under whose jurisdiction the aJoresaid project is being
implemented.

4. The Estimated Cost Incurred till date is calculated at Rs 1,76,56,O2Ol- (Total of
Table A and B). The amount of Estimated Cost Incurred is calculated on the basis
of input materials / services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion
of the apartments and proportionate completion of internal and external works, as
per the specilications mentioned in agreement of sale of the project is estimated at
R8. 17,86,93,980/- (Total of Table A and B).

6. I/We certiff that the Cost of the Civil, MEP and Allied works for the apartments
and proportionate internal and external works, as per the specifications mentioned
in agreement of sale of the aforesaid project as completed on the date of this
certificate is as given in Table A and B below:

TABLE A
One buildiug called Samrat CHSL

Sr. I[o. Particulars Amoult (in Rs.)

1
Total Estimated Cost of the Building/Wing as on
date of Registration is Rs. 17,65,60,2O0l-

2 Cost incurred as on 30-06-2024 date of certificate Rs. 1,76,56,020/-

3
Work done in Percentage
(as Percentage of the estimated cost)

lOo/o

4
Balance Cost to be Incurred
(Based on Estimated Cost)

Rs. 15,89,04,180/-

Cost Incurred on Additional/Extra Items not
included in the Estimated Cost (Table - C)

Rs. NIL /-
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TABLE B
IDtcrnal & Extertral Development trIorks in respcct ofthe Reglstered Phase/

Project

ptcd by:
COITISTRUCTIONS LIMITED

ounY As PRAIYAV COITSTRUCTTONS PRMTE LIMITEDI

999rt

K6#

Sr. No. Partlculars Amount [in Rs.l

I

Total Estimated Cost of the Internal and External
Development works including amenities and
Facilities in the layout as on the date of registration
is

Cost incurred as on 30-09-2024 date of certificate Rs NIL /-

3
Work done in Percentage (as Percentage of the
estimated cost)

O o/o

Balance Cost to be Incurred
(Based on Estimated Cost)

Rs. 1,97,89,800/-

Cost Incurred on Additional/Extra Items not
included in the Estimated Cost (Table-C) Rs. NIL /-

Dlrector

Yours Faithfully

W
MAYURF,SH JADHAV
Eaglaeer

Rs. 1,97,89,800/-

2.

4.

5.
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1. The scope of work is to complete the Registered ReaI Estate Project as per
drawings approved from time to time and as per specifications mentioned in the
agreement of sale-

2. Quantity Surveyor can be done by office of Engineer or can be done by an
Independent Quantity Surveyor, whose certificate of quantity calculated can be
relied upon by the Engineer. In case of Independent Quantity Surveyor being
appointed by Developer, t}re name has to be mentioned at the place marked (**)
and in case quantity are being calculated by oflice of Engineer, the name of the
person in the office of Engineer, who is responsible for the quantity calculated
should be mentioned at the place marked (**).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total
Estimated Cost (l) and Actual Cost Incurred (2) due to deviation in quantity
required/ escalation of cost etc. As this is an estimated cost, any deviation in
quantity required for development of the Real Estate Project will result in
amendment of the cost incurred/ to be incurred.

4. All components of work with specifications are indicative and not exhaustive.
5. Please specify if there are any deviations/ qualifications. Example: Any

deviations in input material used from specifications in agreement of sale.

Tsble C

Llst of Extra/ Additional/ Deleted Items coasidered in Cost.

(Whlch were rot part of the Orlgtnal Estl'nate of Total Costl

Sr. I[o. Ltst of Extra/ AdditioaaU Deleted ltems Amouat lin Rs.l
1

2

Note:


