
To, 

GODREJ PROPERTIES LIMITED, 
5th Floor, Godrej One, Pirojsha Nagar 

Sir, 

VINYASA CONSULTANTS 

Vikhroli East, Mumbai – 400 079 

cONSTRUCTION COST CONSULTANT & QUANTITY SURVEYOR 

(To be submited at the time of ongoing project and for withdrawal of Money from Designated Account -Project Wise) 
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Annexure-B 

Subiect: Certificate of cost Incurred for development of Godrej Sky Terraces, Chembur having MahaRERA 
Registration Number P51800053882 being developed by Godrej Properties Limited. 

5. 

FORM-2 

us. 

ENGINEER'S CERTIFICATE 

2. We have estimated the cost of civil, MEP, and alied works required for completion of the apartrments 
and proportion completion of internal & external works of the project as per specifications mentioned 
in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available 
to us for the project under reference by the developerl consultants. The schedule of iterms and quantity 
required for the entire work as calculated by Quantity surveyor M/s. Plannerfy appointed by 
DeveloperEngineer, the assumption of the cost of material, Labour and other inputs made by 
developer, and the site inspection carried out by us to ascertain/ confirm the above analysis given to 

/ We Vinyasa Consultants have undertaken assignment of certifying estimated cost for Godrej Sky 
Terraces, Chembur having MahaRERA Registration number P51800053882 (Only Applicable after 
project Registration being developed by Godrej Properties Limited. 

07TH JULY 2026 

3. We estimated Total Estimated cost of completion of the aforesaid project under reference at 
Rs.1.64,77,99,081/- (Total of Table A and B) at the time of registration. The estimated total cost of 
project is with reference to the Civil, MEP and Allied works required for completion of the apartments 
and proportionate completion of internal & external works, as per spe cifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Building(s),/Wing(s) / Layout/ Plotted Development from the BNCMC being the planning Authority 
under whose jurisdiction the aforesaid Project is being implemented. 

Estimated cost incurred till date is calculated at Rs. 64,00,82,303/- (Total of Table A and B), The 

Amount of estimated Cost Incurred is calculated on the basis of input materia/ Services used and unit 
cost of these items. 

The balance cost of completion of the Civil, MEP and Allied works for completion of the apartment 
and 

proportionate completion of internal and external works, as per specifications mentioned in 

agreement of sale, of the project is estimated at Rs. 1,00,77,1 6,777 /- (Total of Table A and B). 

6. l certify that the cost of Civil,. MEP and Allied work for the apartments and proportionate internal 
& 

external works, as per specifications mentioned in agreement of sale, of the 
aforesaid Project as 

Completed on the date of this certificate is as given in Table A and B Below: 
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Sr. 
No. 

Building / Wing/ Layout / Plotted development bearing Building / Wing/ Layout / Plotted development bearing Survey number CTS No.673, 673/1 to 673/20 & 783 (Part) of Village Borla, situate at Chembur, Mumbai Demarcated by its boundaries CTS nos. 674 & 676 to East, CTS no. 783 part & 668 to West, 36.60 m wide V.N. Purav road to North and 36.6m wide Choithram gidwani road to the South admeasuring 7795.31 sqm Area being developed by Godrej Properties Limited. 
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Particulars 

VINYASA CONSULTANTS 
CONSTRUCTION COST CONSULTANT & QUANTITY SURVEYOR 

Total Estimated cost of the building / wing. 
Cost incurred as on date of Certification till 30TH JUNE'2026 (based on the Estimated cost) 
Work done in Percentage (as Percentage of the estimated cost) 

Table A 

Balance Cost to be Incurred (Based on Estimated Cost) 

Sr. No.Particulars 

Cost Incurred on Additional/Extra Items not included in the Estimated Cost 
(Annexure A) 

Internal & External Development Works in Respect of the Registered Phase 

Total Estimated cost of the Internal and External Development Works including 
amenities, Retail and Facilities in the layout. 
Cost incurred as on date of certification till 30TH JUNE'2026 (based on the 
Estimated cost) 

PUNE 

Table B 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be Incurred (Based on Estimated Cost) 

Yours Faithfully 
Signature of Engineer 

Cost Incurred on Additional /Extra Items not included in the Estimated Cost 
(Annexure A) 

VINYASA CONSULTANTS 

PARAAG RODE | ECI REG. NO: PE/0001 0/25 

1141ACrNIRA, AHOKNAGAR TATHAWADE UNE - 411033 vinyasaconsultants@gmail.com 

Amount (In Rs) 

SKY TERRACES 
1,56,04,93,831.25 

63,29,82,526 

40.56% 
92,75,1 1,305.25 

0.00 

Amount (Rs) 
Total 

8,73,05,249.60 

70,99,777 

8.13% 
8,02,05,472.60 

0.00 



Note: 

1. 
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3. 
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Sr. No. 

Agreed and Accepted by: 

Name: 

VINYASA CONSULTANTS 

Signatufe of Promoter 

CONSTRUCTION COST CONSULTANT & QUANTITY SURVEYOR 

Date: 

The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per 
specifications mentioned in agreement of sale. 
() Quantity survey can be done by office of engineer or can be done by an independent Quantity surveyor, whose 
certificate of quantity calculated can be relied upon by the Engineer. In case of independent Quantity surveyor being 
appointed by developer, the name has to be mentioned at the placed marked (") and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of the Engineer, who is responsible for the Quantity 
calculated should be mentioned at the place marked (*). The details as calculated by quantity Surveyor* M/s. Plannerfv 

/ Godrei Properties Limited (GPL) and not cross verified by M/s. Vinyasa Consultants. 
(**) Balance cost to be incurred (4) may vary from Difference between Total Estimated cost (1) and Actual cost incurred 
(2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity 
required for development of the Real Estate Project will be result in amended of the cost incurred / to be incurred. 
All components of the work with specifications are indicative and not exhaustive. 

Please specity if there are any deviation / qualifications. Example: Any deviations in input material used from 
specifications in agreement of sale. 

Table C 

List of ExtralAdditiona/Deleted lItems Considered in Cost 

(Which were not part of the original estimate of Total cost) 

List of Extra / Additiona/ Deleted Items 
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Amount (ln INR Cr) 
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