
Date: July 8, 2025
To 
M/s. Makwise Homes LLP
B / 902, Lords CHS. Ltd
Plot no. 35 /35A, Sector 15,
CBD Belapur, Navi Mumbai - 400 614

Sub:

Sir, 

1

2

3 We have the Total Estimated Cost of completion of the aforesaid project under reference as
Rs. 34,60,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total
Cost of project is with reference to the Civil, MEP and allied works required for the
completion of the Apartments and the proportionate completion of internal and external
works, as per the specifications mentioned in the agreement of sale be completed and for the
purpose of obtaining occupation certificate / completion certificate for the building(s) /
Wing(s) / Layout / Plotted Development from the MCGM M/EWard , Vikhroli, Mumbai , 
being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented. 

FORM-2 [see Regulation 3]
ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account- Project wise) 

I, Samarth Agarwal have undertaken assignment of certifying Estimated Cost for the
Development of Project “Anuvidnyan Nagar Co. Op. Housing Society Ltd” having Two
Wings ‘A’ & ‘B’ on Plot bearing Survey No. 141 (Pt), CTS No. 178(pt), 179 (pt.), 174 (pt.),
Village Mankhurd, Near Datta Mandir, Agarwadi, M/East Ward, Mankhurd, Mumbai‐
400088; with MahaRERA Registration Number [P51800053906 ], being developed by M/s
Makwise Homes LLP.

Certificate of Cost Incurred for Development of Project “Anuvidnyan Nagar Co. Op.
Housing Society Ltd” having Two Wings ‘A’ & ‘B’ on Plot bearing Survey No. 141 (Pt), CTS
No. 178(pt), 179 (pt.), 174 (pt.), Village Mankhurd, Near Datta Mandir, Agarwadi, M/East
Ward, Mankhurd, Mumbai‐ 400088; with MahaRERA Registration Number [P51800053906], 
being developed by M/s Makwise Homes LLP.

We have the estimated cost of Civil, MEP and allied works required for the the completion
of the Apartments and the proportionate completion of internal and external works of the
project as per the specifications mentioned in the agreement of sale. Our estimated cost
calculations are based on the Drawings/plans made available to us for the project under
reference by the Developer and Consultants and the Schedule of items and quantity for the
entire work as calculated by us on being appointed by Developer, and the assumption of the
cost of material, labour and other inputs made by developer, and the Certificate of Site
Inspection issued by the Architect in Form 01. 

ESTIMATION   &   COSTING 
126, CFC Bldg-II, APMC Mkt-II, Phase-II, Sector 19, Vashi, 
 Navi Mumbai - 400 705 ;  Phone  (22)  2789 9885   

  Cell : 93219 99885  email: adharshila.str@gmail.com 

SAMARTH  AGARWAL  
B.E.,  M. TECH. (IIT, KANPUR) 
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ESTIMATION   &   COSTING 
126, CFC Bldg-II, APMC Mkt-II, Phase-II, Sector 19, Vashi, 
 Navi Mumbai - 400 705 ;  Phone  (22)  2789 9885   

  Cell : 93219 99885  email: adharshila.str@gmail.com 

SAMARTH  AGARWAL  
B.E.,  M. TECH. (IIT, KANPUR) 

4

5

6

S No Particulars Amounts 
Total Estimated cost of the building/wing/Layout
/Plotted Development, as on date of Registration is Rs 15,69,00,000.00
Revised Cost incurred as on  July 8, 2025
(based on the Estimated cost ) Rs 3,57,80,000.00
Work done in Percentage 
(as Percentage of the estimated cost ) 22.80%
Balance Cost to be Incurred 
(Based on Estimated Cost) Rs 12,11,20,000.00

5 Cost Incurred on Additional /Extra Items not included in the
Estimated Cost (Table - C)

Not Estimated as on today

S No Particulars Amounts 
Total Estimated cost of the building/wing/Layout
/Plotted Development, as on date of Registration is Rs 12,60,10,000.00
Revised Cost incurred as on  July 8, 2025
(based on the Estimated cost ) Rs 2,87,30,000.00
Work done in Percentage 
(as Percentage of the estimated cost ) 22.80%
Balance Cost to be Incurred 
(Based on Estimated Cost) Rs 9,72,80,000.00

5 Not Estimated as on today

TABLE A

1

2

3

4

Cost Incurred on Additional /Extra Items not included in the 
Estimated Cost (Table - C)

The Estimated Cost Incurred till date is calculated at Rs. 07,27,60,000/- (Total of Table A and
B). The amount of Estimated Cost Incurred is calculated on the basis of input
materials/services used, and the unit cost of these items. 

The Balance cost of Completion of the Civil, MEP and Allied works for the completion of the
Apartments and the proportionate completion of internal and external works, as per the
specifications mentioned in the agreement of sale of the project is estimated at Rs. 
27,32,40,000/-( Total of Table A and B). 

I certify that the Cost of the Civil, MEP and allied work for the Apartments and the
proportionate completion of internal and external works, as per the specifications mentioned
in the agreement of sale, of the aforesaid Project as completed on the date of this certificate is
as given in Table A and B below : 

Anuvidnyan Nagar Co. Op. Housing Society Ltd

WING - B

1

2

3

4

WING - A
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ESTIMATION   &   COSTING 
126, CFC Bldg-II, APMC Mkt-II, Phase-II, Sector 19, Vashi, 
 Navi Mumbai - 400 705 ;  Phone  (22)  2789 9885   

  Cell : 93219 99885  email: adharshila.str@gmail.com 

SAMARTH  AGARWAL  
B.E.,  M. TECH. (IIT, KANPUR) 

Total Estimated cost of the Internal and External 
Development Works including amenities and 
Facilities in the layout as on date of Registration is Rs 6,30,90,000.00

Revised Cost incurred as on  July 8, 2025
(based on the Estimated cost ) Rs 82,50,000.00
Work done in Percentage 
(as Percentage of the estimated cost ) 13.08%
Balance Cost to be Incurred 
(Based on Estimated Cost) Rs 5,48,40,000.00

5 Cost Incurred on Additional /Extra Items not included in the
Estimated Cost (Table - C)

Not Estimated as on today

(Samarth Agarwal)

BMC Registration Number   STR:840010029

Name:
Date:

Yours Faithfully

Signature of Engineer 

Agreed and Accepted by

Signature of the Promoter

3

Internal and External Development Works in Respect of the Registered Phase
TABLE B

4

1

Particulars Amounts S No

2
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ESTIMATION   &   COSTING 
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Note:
1

2

3

4

5

1
2

Sr. 
No 

List of Extra / Additional / Deleted Items Amounts 

The Scope of the Work is to complete the Registered Real Estate Project as per the drawings
approved from time to time, and as per the specifications mentioned in the agreement of
sale.

TABLE C
List of Extra / Additional / Deleted Items Considered in the Cost

(Which were Not part of the Original Estimate of Total Cost)

Quantity Survey can be done by the office of the Engineer, or an Independent Quanity
Surveyor, whose certificate of Quantity can be relied upon by the Engineer.

Balance Cost to be Incurred may vary from the Disfference between the Total Estimated
Cost (1) and the Actual Cost Incurred (2) due to the Deviation in Quantity required /
escalation of the Cost, etc. As this is an estimated cost, any deviation in quantity required for
development of the Real Estate Project will result in the ammendment of the cost incurred /
to be incurred

Please specify if there are any deviations / qualifications. Example, Any deviation in the
input material used from the Specifications in the agreement of sale.

All components of the Work with Specifications are Indicative, and not exhaustive.
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