
Nivruti M.Dalvi  
Licensed Site Supervisor 

B.D.D. Chawl, No.13, Room No.-27, First Floor ,N.M.Joshi Marg, Near Bawala Masjid, Lower Parel (E), 

Mumbai – 400 013. Cell No. 9096690381. 

FORM – 2 
 [See Regulation 3] 

 ENGINEER’S CERTIFICATE 
     (Site supervisor’s certificate) 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 
from Designated Account – Project Wise) 

Date: 31/03/2024 

To, 

M/s. Raghav Raj Builders & Developers LLP, 

A-710, Crystal Plaza, Opp. Infinity Mall, 

Andheri Link Road, Andheri (W),  

Mumbai – 400053. 

Subject :  Certificate of Cost Incurred for Development of “Raghav Ananta” Project situated on 
plot bearing CTS No. 356(pt) of Village Hariyali, situated at Kannamwar Nagar, Vikhroli 
(East), Mumbai-400083. admeasuring 977.62 sq.mts. area being developed by M/s. 
Raghav Raj Builders & Developers LLP. 

Sir, 

I, Nivruti Dalvi have undertaken assignment of certifying Estimated Cost for “Raghav Ananta” 
having MahaRERA Registration Number P51800054281 for the Project situated on plot bearing 
CTS No. 356(pt) of Village Hariyali, situated at Kannamwar Nagar, Vikhroli (East), Mumbai-
400083. admeasuring 977.62 sq.mts. area being developed by M/s. Raghav Raj Builders & 
Developers LLP. 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
plans made available to us for the project under reference by the Developer. The Schedule of 
items and quantity required for the entire work as calculated by Nivruti Dalvi Site supervisor / 
Quantity Surveyor* appointed by Developer, the assumption of the cost of the material, labour 
and other inputs made by developer, and the site inspection carried out by us to 
ascertain/confirm the above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at
Rs. 52,50,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total
Cost of project is with reference to the Civil, MEP and Allied works required for completion of
the apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale and for the purpose of obtaining occupation
certificate for the Building Development from the MHADA being the Planning Authority under
whose jurisdiction the aforesaid project is being implemented.
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4. The Estimated Cost Incurred till date is calculated at Rs. 10,50,00,000/- (Total of Table A and 
B). the amount of Estimated Cost Incurred is calculated on the basis of input materials used 
and unit cost of these items.  

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the 
apartments and proportionate completion of internal & external works, as per specifications 
mentioned in agreement of sale, of the Project is estimated at Rs. 2,65,13,105/- (Total of Table 
A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 
internal & external works, as per specifications mentioned in agreement of sale, of the 
aforesaid Project as completed on the date of this certificate is as given in Table A and B below: 

TABLE A 

Building bearing MahaRERA Registration number P51800054281 called Raghav Paradise 

Sr. 
No.  

Particulars Amount (in Rs.) 

1. Total Estimated Cost of the Building as on date of 
Registration is 

42,00,00,000/- 

2. Cost incurred as on date of certificate 2,65,13,105/- 

3. Work done in Percentage (as Percentage of the estimated 
cost) 

0.06 

4. Balance Cost to be Incurred** (Based on Estimated Cost) 39,34,86,895/- 

5. Cost Incurred on Additional/Extra Items not included in the 
Estimated Cost (Table – C) 

0.00 
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 TABLE B 
Internal & External Development Works in Respect of the Registered Phase 

Sr. 
No.  

Particulars Amount (in Rs.) 

1. Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities in the 
layout as on date of Registration is 

10,50,00,000/- 

2. Cost incurred as on date of certificate -- 

3. Work done in Percentage (as Percentage of the estimated 
cost) 

-- 

4. Balance Cost to be incurred (Based on Estimated Cost) 10,50,00,000/- 

5. Cost Incurred on Additional/Extra Items not included in the 
Estimated Cost (Table – C) 

0.00 

Yours Faithfully, 

 

 

Signature of Site Supervisor 
Nivruti M. Dalvi 
License no. D/316/SS-II 

Agreed and Accepted by: M/s. Raghav Raj Builders & Developers LLP 

 

 

 

Signature of Promoter  

Name: Sudhanshu Agarwal 

Date: 31/03/2024 

 

Note:  

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale.  

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 



office of Engineer the name of the person in the office of Engineer, who is responsible for the 

quantity calculated should be mentioned at the place marked (*). 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost 

(1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. 

As this is an estimated cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred/ to be incurred.  

4. All components of work with specifications are indicative and not exhaustive.  

5. Please specify if there are any deviations/ qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

  

Table C 

List of Extra/ Additional/ Deleted Items considered in Cost 

(which were not part of the original Estimate of Total Cost) 

 

Sr. No.  List of Extra/ Additional/ Deleted Items Amount (In Rs.)  

1.    

2.    
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