
 

 

USCPL # WD 

 
Form – 2 

[See Regulation 3] 
Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from 
Designated Account – Project Wise) 

Date: 21st April 2025 
March 2025 Qtr. 

 
To, 
Lotus ventures LLP  
1301, Lotus Trade Centre, Near D N Nagar,   
New Link Road, Andheri (W), 
Mumbai – 400053 

Subject: Certificate of Cost incurred for Development of Kuber Villa having MahaRERA Registration 
Number P51800054808 being developed by Lotus ventures LLP. 

 
Sir,       
I/We Unisteps Consulting Pvt. Ltd. have undertaken assignment of certifying Estimated cost for having 
MahaRERA Registration Number P51800054808 (only applicable after registration being developed by 
Lotus ventures LLP. 

 
1) We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments 

and proportionate completion of internal & external works of the project as per specifications 
mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made 
available to us for the project under reference by the Developer/Consultants. The schedule of items 
and quantity required for the entire work as calculated by Unisteps Consulting Pvt Ltd Quantity 
Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other 
inputs made by the developer, and the site inspection carried out by us to ascertain/confirm the above 
analysis given to us. 

 
2) We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 

79,37,69,210/- (Total of Table A and B) at the time of registration. The estimated Total cost of project 
is with reference to the Civil, MEP and allied works required for completion of the apartments and 
proportionate completion of internal & external works of the project as per specifications mentioned 
in agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for 
the Buildings/ Wings/ Layout/ Plotted Development from the being the planning Authority under whose 
jurisdiction the aforesaid project is being implemented. 

 
3) The estimated cost incurred till date is calculated at Rs. 43,12,29,727/- (Total of Table A and B). The 

amount of Estimated cost incurred is calculated on the basis of input materials/services used and unit 
cost of these items. 

 
4) The balance cost of completion of the Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale, of the Project is estimated at Rs. 36,25,39,483/- (Total 
of Table A and B) 

 
5) I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate internal 

& external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as 
completed on the date of this certificate is as given in Table A and B below: 
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TABLE A 

 
Building/ Wing/ Layout/ Plotted Development known as  

(to be prepared separately for each Building /Wing/Layout/Plotted Development of the Real Estate Project) 
 

Sr. No. Particulars Amounts 
1. Total Estimated cost of the buildings/wings as on date of 

Registration is 31.03.2025 
Rs. 46,68,37,756/- 

 
2. Cost incurred as on date of certificate 31.03.2025 Rs. 42,00,27,296/- 
3. Work done in Percentage  

(as Percentage of the estimated cost) 
89.97% 

4. Balance Cost to be Incurred** 
(Based on Estimated Cost) 

Rs. 4,68,10,460/- 
 

5. Cost Incurred on Additional /Extra Items  
not Included in the Estimated Cost (Table - C) 

NA 

 
TABLE B 

Internal & External Development works in respect of the Registered Phase 
 

Sr. No. Particulars Amounts 
1. Total Estimated cost of the internal and external Development 

Works including amenities and facilities in the layout as on date 
of Registration is 

Rs. 32,69,31,454/- 
 

2.  Cost incurred as on date 31.03.2025 of certificate  Rs. 9,28,91,147/- 
3. Work done in Percentage (as Percentage of the estimated cost) 28.41% 
4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 
Rs. 23,40,40,307/- 

 
5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 
NA 

 
Yours faithfully, 
For M/s Unisteps Consulting Pvt Ltd, 
 
 
 
 
 
Rupesh Chowdhary 
Consulting Engineer  
License No. STR/C/40 
 
Agreed and accepted by: 
Lotus Ventures LLP.  
 
 
 
 
Name: Aashish Kumar Agarwal 
Date: 21.04.2025 
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Note: 
 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from 
time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at 
the place marked (*) and in case quantity are being calculated by office of Engineer, the name of 
the person in the office of Engineer, who is responsible for the quantity calculated should be 
mentioned at the place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) 
and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. As this is 
an estimated cost, any deviation in quantity required for development of the Real Estate Project 
will result in amendment of the cost incurred/ to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 
5. Please specify if there are any deviations/qualifications. Example: Any deviations in input   material 

used from specifications in agreement of sale. 
  

 
TABLE – C 

List of Extra/Additional/Deleted Items considered in cost 
(which were not part of the original Estimate of Total Cost) 

 
Sr. No. List of Extra/Additional/Deleted Items Amount 
1. NA NA 
2. NA NA 
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