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FORM-2 
 

ENGINEER'S 
CERTIFICATE 

 
 
 

 Date: 30/09/2017 

 To 

The Paranjape Schemes (Construction) Ltd 
Cts No.988 101, Somnath Ram Mandir Road Vile Parle (E)  Near Tilak Mandir 
Maharashtra  Mumbai   400057 

 
Subject:  

Certificate of Cost Incurred for Development of 3 buildings of the Forest Trails The 
Highland Tower 9,10&11 of the Project [Maha RERA Registration Number] situated on 
the Sector no R12B ,S.No.l6/l and Others demarcated by its boundaries ( Latitudel8 
30'28.03"N Longitude7344'l4.19"E ), Part of sector no R12 to the East, Part of sector G8 
to the west. Survey no-85 to the North, and part of 18.0m township road and part of 
sector G8 to the south, of west division-Pune, Village -Mouje Bhugaon. Taluka - Mulshi, 
District-Pune 412115 admeasuring 14628.96 sq.mts. Area being developed by 
Paranjape Schemes (Construction) Ltd. out of which plot area admeasuring 3853.48 
sq.mts is 0S7 to be used as common area & facility and balance plot area admeasuring 
10775.48 sq.mts is sector R12B to be used for construction 
 
    

 
 

Ref: MahaRERA Registration Number Applied 
 
Sir, 

 
I/ We Chandrashekhar Pingale have undertaken assignment of certifying Estimated 
Cost for 3 buildings of the Forest Trails Highland Tower 9,10&ll of the Project [Maha 
RERA Registration Number] situated on the Sector no R12B ,S.No.l6/l and Others 
demarcated by its boundaries (Latitudel8 30'28.03"N Longitude7344'14.19"E), Part of 
sector no R12 to the East, Part of sector G8 to the west, survey no-85 to the South,, and 
part of 18.0m township road and part of sector G8 to the south, of west division-Pune, 
Village -Mouje Bhugaon. Taluka - Mulshi, District-Pune 412115 admeasuring 14628.96 
sq.mts. Area being developed by Paranjape Schemes (Construction) Ltd.     

1.   Following technical professionals are appointed by Owner / 

Promoter:-  

 (i) Ar. Radhika A. Vaidya as L.S. / Architect ; 

 (ii) M/s JW Consultants LLP as Structural Consultant  

(iii) M/s Aquamate Consultants Pvt. Ltd as MEP Consultant  

(iv) Koumudi Bhandarkar as Quantity Surveyor  
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2.  We have estimated the cost of the completion to obtain Occupation Certificate/ 

Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of 

the project. Our estimated cost calculations are based on the Drawings/plans 

made available to us for the project under reference by the Developer and 

Consultants and the   Schedule   of   items   and   quantity   for   the   entire   

work   as   calculated   by Koumudi Bhandarkar appointed by  

Developer/Engineer,  and  the assumption of the cost of material, labour and 

other inputs made by developer, and the site inspection carried out by us. 

3.   We estimate Total Estimated Cost of completion of the building(s) of the 

aforesaid project  under  reference  as Rs. 1159416316/- (  Total  of  Table  A  

and  B).  The estimated Total Cost of project is with reference to the Civil, MEP 

and allied works required to be completed for the purpose of obtaining 

occupation certificate / completion certificate for the building(s) from the 

PMRDA being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 18545439/- (Total of 

Table A and B).  The amount of Estimated Cost Incurred is calculated on the 

base of amount of Total Estimated Cost. 

5.   The Balance cost of Completion of the Civil, MEP and Allied works of the 

Building(s) of the  subject  project  to  obtain  Occupation  Certificate  /  

Completion  Certificate  from PMRDA  is estimated at Rs.  1140870877/-   

(Total of Table A and B). 
 

6.   I certify that the Cost of the Civil, MEP and allied   work for the aforesaid 

Project as completed on the date of  this certificate is as given in Table A and B 

below : 
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TABLE A - 1  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 9 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 24,59,49,060/ 

  as on June 2017 date of Registration is   
      

2 Cost incurred as on Sep 2017 Rs. 4904406/-  

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 1.99% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs 241044654 /- 

 
(Based on Estimated Cost) 

 

   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Sep 2017 not included in   

  the Estimated Cost (Annexure A)   
      

    TABLE A - 2  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 10 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 39,37,53,767/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Sep 2017 Rs.   3175457/- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 0.81% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs  390578310/- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Sep 2017 not included in   

  the Estimated Cost (Annexure A)   
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TABLE A - 3 

 
 

  Building /Wing bearing Number_____ or called Forest Trails Highland Tower 11 

    (To be prepared separately for each Building /Wing of the Real Estate Project) 

        Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 25,18,86,149/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Sep 2017 Rs.     5232788/- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 2.08% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred        Rs.   246653361/- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items      Rs.  ___NIL__________/- 

  as on Sep 2017  not included in   

  the Estimated Cost (Annexure A)   
      

 

 

 

  
   

 

TABLE B 

(To be prepared for the entire registered phase of the Real Estate Project) 
    

Particulars Amounts 
    

Total Estimated cost of the Internal and 
External 

Rs. 26,78,27,340/- 

Development Works including amenities 
and 

  

Facilities in the layout as on June 2017   

date of Registration is   
    

Cost incurred as on Sep 2017 Rs. 5232788/- 

(based on the Estimated cost ) 
 

  
Work done in Percentage 1.95% 

(as Percentage of the estimated cost )   
    

Balance Cost to be Incurred Rs. 262594552 /- 

(Based on Estimated Cost) 
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Cost Incurred on Additional /Extra Items                                                                                       Rs. Nil /- 

as on Sep 2017 not included in   

the Estimated Cost (Annexure A)   
    

 
 
 
Yours Faithfully 
 

 
 

Signature of Engineer 
 

 
 
* Note 
 

1. The scope of work is to complete entire Real Estate Project as per drawings approved 

from time to time so as to obtain Occupation Certificate /Completion Certificate. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place marked (*). 
 

3. The estimated cost includes all labour, material, equipment and machinery required to 

carry out entire work. 
 

4. As this is an estimated cost, any deviation in quantity required for development of the 

Real estate Project will result in amendment of the cost incurred/to be incurred. 
 

5. All components of work with specifications are indicative and not exhaustive. 

 

 
Annexure A 

 

List of Extra / Additional Items executed with Cost 
 

(Which were not part of the original Estimate of Total Cost) 
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FORM-2 
 

ENGINEER'S 
CERTIFICATE 

 
 
 

 Date: 31/12/2017 

 To 

The Paranjape Schemes (Construction) Ltd 
Cts No.988 101, Somnath Ram Mandir Road Vile Parle (E)  Near Tilak Mandir 
Maharashtra  Mumbai   400057 

 
Subject:  

Certificate of Cost Incurred for Development of 3 buildings of the Forest Trails The 
Highland Tower 9.10&11 of the Project [Maha RERA Registration Number] situated on 
the Sector no R12B ,S.No.l6/l and Others demarcated by its boundaries ( Latitudel8 
30'28.03"N Longitude7344'l4.19"E ), Part of sector no R12 to the East, Part of sector G8 
to the west. Survey no-85 to the North, and part of 18.0m township road and part of 
sector G8 to the south, of west division-Pune, Village -Mouje Bhugaon. Taluka - Mulshi, 
District-Pune 412115 admeasuring 14628.96 sq.mts. Area being developed by 
Paranjape Schemes (Construction) Ltd. out of which plot area admeasuring 3853.48 
sq.mts is 0S7 to be used as common area & facility and balance plot area admeasuring 
10775.48 sq.mts is sector R12B to be used for construction 
 
    

 
 

Ref: MahaRERA Registration Number Applied 
 
Sir, 

 
I/ We Chandrashekhar Pingale have undertaken assignment of certifying Estimated 
Cost for 3 buildings of the Forest Trails Highland Tower 9,10&ll of the Project [Maha 
RERA Registration Number] situated on the Sector no R12B ,S.No.l6/l and Others 
demarcated by its boundaries (Latitudel8 30'28.03"N Longitude7344'14.19"E), Part of 
sector no R12 to the East, Part of sector G8 to the west, survey no-85 to the South,, and 
part of 18.0m township road and part of sector G8 to the south, of west division-Pune, 
Village -Mouje Bhugaon. Taluka - Mulshi, District-Pune 412115 admeasuring 14628.96 
sq.mts. Area being developed by Paranjape Schemes (Construction) Ltd.     

1.   Following technical professionals are appointed by Owner / 

Promoter:-  

 (i) Ar. Radhika A. Vaidya as L.S. / Architect ; 

 (ii) M/s JW Consultants LLP as Structural Consultant  

(iii) M/s Aquamate Consultants Pvt. Ltd as MEP Consultant  

(iv) Koumudi Bhandarkar as Quantity Surveyor  
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2.  We have estimated the cost of the completion to obtain Occupation Certificate/ 

Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of 

the project. Our estimated cost calculations are based on the Drawings/plans 

made available to us for the project under reference by the Developer and 

Consultants and the   Schedule   of   items   and   quantity   for   the   entire   

work   as   calculated   by Koumudi Bhandarkar appointed by  

Developer/Engineer,  and  the assumption of the cost of material, labour and 

other inputs made by developer, and the site inspection carried out by us. 

3.   We estimate Total Estimated Cost of completion of the building(s) of the 

aforesaid project  under  reference  as Rs. 1159416316/- (  Total  of  Table  A  

and  B).  The estimated Total Cost of project is with reference to the Civil, MEP 

and allied works required to be completed for the purpose of obtaining 

occupation certificate / completion certificate for the building(s) from the 

PMRDA being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 24464872/-  (Total of 

Table A and B).  The amount of Estimated Cost Incurred is calculated on the 

base of amount of Total Estimated Cost. 

5.   The Balance cost of Completion of the Civil, MEP and Allied works of the 

Building(s) of the  subject  project  to  obtain  Occupation  Certificate  /  

Completion  Certificate  from PMRDA  is estimated at Rs.  1134951444/-   

(Total of Table A and B). 
 

6.   I certify that the Cost of the Civil, MEP and allied   work for the aforesaid 

Project as completed on the date of  this certificate is as given in Table A and B 

below : 
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TABLE A - 1  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 9 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 24,59,49,060/ 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Dec 2017 Rs. 5899302/-  

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 2.40% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs 240049758 /- 

 
(Based on Estimated Cost) 

 

   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Dec 2017 not included in   

  the Estimated Cost (Annexure A)   
      

    TABLE A - 2  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 10 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 39,37,53,767/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Dec 2022 Rs.   5157021 /- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 1.31% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs  388596746 /- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Dec 2017 not included in   

  the Estimated Cost (Annexure A)   
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TABLE A - 3 

 
 

  Building /Wing bearing Number_____ or called Forest Trails Highland Tower 11 

    (To be prepared separately for each Building /Wing of the Real Estate Project) 

        Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 25,18,86,149/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Dec 2017 Rs.     5798519/- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 2.30% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred           Rs.     246087630/- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items        Rs.  ___NIL__________ /- 

  as on Dec 2017  not included in   

  the Estimated Cost (Annexure A)   
      

 

 

 

  
   

 

TABLE B 

(To be prepared for the entire registered phase of the Real Estate Project) 
    

Particulars Amounts 
    

Total Estimated cost of the Internal and 
External 

Rs. 26,78,27,340/- 

Development Works including amenities 
and 

  

Facilities in the layout as on June 2017   

date of Registration is   
    

Cost incurred as on Dec 2017 Rs. 7610030/- 

(based on the Estimated cost ) 
 

  
Work done in Percentage 2.84% 

(as Percentage of the estimated cost )   
    

Balance Cost to be Incurred Rs. 260217310 /- 

(Based on Estimated Cost) 
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Cost Incurred on Additional /Extra Items    Rs. Nil /- 

as on Dec 2017 not included in   

the Estimated Cost (Annexure A)   
    

 
 
 
Yours Faithfully 
 

 
 

Signature of Engineer 
 

 
 
* Note 
 

1. The scope of work is to complete entire Real Estate Project as per drawings approved 

from time to time so as to obtain Occupation Certificate /Completion Certificate. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place marked (*). 
 

3. The estimated cost includes all labour, material, equipment and machinery required to 

carry out entire work. 
 

4. As this is an estimated cost, any deviation in quantity required for development of the 

Real estate Project will result in amendment of the cost incurred/to be incurred. 
 

5. All components of work with specifications are indicative and not exhaustive. 

 

 
Annexure A 

 

List of Extra / Additional Items executed with Cost 
 

(Which were not part of the original Estimate of Total Cost) 
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FORM-2 
 

ENGINEER'S 
CERTIFICATE 

 
 
 

 Date: 31/03/2018 

 To 

The Paranjape Schemes (Construction) Ltd 
Cts No.988 101, Somnath Ram Mandir Road Vile Parle (E)  Near Tilak Mandir 
Maharashtra  Mumbai   400057 

 
Subject:  

Certificate of Cost Incurred for Development of 3 buildings of the Forest Trails The 
Highland Tower 9,10&11 of the Project [Maha RERA Registration Number] situated on 
the Sector no R12B ,S.No.l6/l and Others demarcated by its boundaries ( Latitudel8 
30'28.03"N Longitude7344'l4.19"E ), Part of sector no R12 to the East, Part of sector G8 
to the west. Survey no-85 to the North, and part of 18.0m township road and part of 
sector G8 to the south, of west division-Pune, Village -Mouje Bhugaon. Taluka - Mulshi, 
District-Pune 412115 admeasuring 14628.96 sq.mts. Area being developed by 
Paranjape Schemes (Construction) Ltd. out of which plot area admeasuring 3853.48 
sq.mts is 0S7 to be used as common area & facility and balance plot area admeasuring 
10775.48 sq.mts is sector R12B to be used for construction 
 
    

 
 

Ref: MahaRERA Registration Number Applied 
 
Sir, 

 
I/ We Chandrashekhar Pingale have undertaken assignment of certifying Estimated 
Cost for 3 buildings of the Forest Trails Highland Tower 9,10&ll of the Project [Maha 
RERA Registration Number] situated on the Sector no R12B ,S.No.l6/l and Others 
demarcated by its boundaries (Latitudel8 30'28.03"N Longitude7344'14.19"E), Part of 
sector no R12 to the East, Part of sector G8 to the west, survey no-85 to the South,, and 
part of 18.0m township road and part of sector G8 to the south, of west division-Pune, 
Village -Mouje Bhugaon. Taluka - Mulshi, District-Pune 412115 admeasuring 14628.96 
sq.mts. Area being developed by Paranjape Schemes (Construction) Ltd.     

1.   Following technical professionals are appointed by Owner / 

Promoter:-  

 (i) Ar. Radhika A. Vaidya as L.S. / Architect ; 

 (ii) M/s JW Consultants LLP as Structural Consultant  

(iii) M/s Aquamate Consultants Pvt. Ltd as MEP Consultant  

(iv) Koumudi Bhandarkar as Quantity Surveyor  
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2.  We have estimated the cost of the completion to obtain Occupation Certificate/ 

Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of 

the project. Our estimated cost calculations are based on the Drawings/plans 

made available to us for the project under reference by the Developer and 

Consultants and the   Schedule   of   items   and   quantity   for   the   entire   

work   as   calculated   by Koumudi Bhandarkar appointed by  

Developer/Engineer,  and  the assumption of the cost of material, labour and 

other inputs made by developer, and the site inspection carried out by us. 

3.   We estimate Total Estimated Cost of completion of the building(s) of the 

aforesaid project  under  reference  as Rs. 1159416316/- (  Total  of  Table  A  

and  B).  The estimated Total Cost of project is with reference to the Civil, MEP 

and allied works required to be completed for the purpose of obtaining 

occupation certificate / completion certificate for the building(s) from the 

PMRDA being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 33086910/-  (Total of 

Table A and B).  The amount of Estimated Cost Incurred is calculated on the 

base of amount of Total Estimated Cost. 

5.   The Balance cost of Completion of the Civil, MEP and Allied works of the 

Building(s) of the  subject  project  to  obtain  Occupation  Certificate  /  

Completion  Certificate  from PMRDA  is estimated at Rs.  1126329406/-   

(Total of Table A and B). 
 

6.   I certify that the Cost of the Civil, MEP and allied   work for the aforesaid 

Project as completed on the date of  this certificate is as given in Table A and B 

below : 
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TABLE A - 1  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 9 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 24,59,49,060/ 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Mar 2018 Rs. 8353131/-  

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 3.40% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs 237595929 /- 

 
(Based on Estimated Cost) 

 

   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Mar 2018 not included in   

  the Estimated Cost (Annexure A)   
      

    TABLE A - 2  
 

Building /Wing bearing Number_____ or called Forest Trails Highland Tower 10 

(To be prepared separately for each Building /Wing of the Real Estate Project) 
 

Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 39,37,53,767/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Mar 2018 Rs.   7554692 /- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 1.92% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred Rs  386199075 /- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items Rs.  ___NIL__________ /- 

  as on Mar 2018 not included in   

  the Estimated Cost (Annexure A)   
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TABLE A - 3 

 
 

  Building /Wing bearing Number_____ or called Forest Trails Highland Tower 11 

    (To be prepared separately for each Building /Wing of the Real Estate Project) 

        Sr. No Particulars Amounts 
      

1 Total Estimated cost of the building/wing Rs. 25,18,86,149/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on Mar 2018 Rs.     7955308/- 

 
(based on the Estimated cost )                                                                                    

                                                                                                                                                         

3 Work done in Percentage 3.16% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred        Rs.   243930841/- 

 
(Based on Estimated Cost) 

 
   

5 Cost Incurred on Additional /Extra Items      Rs.  ___NIL__________/- 

  as on Mar 2018  not included in   

  the Estimated Cost (Annexure A)   
      

 

 

 

  
   

 

TABLE B 

(To be prepared for the entire registered phase of the Real Estate Project) 
    

Particulars Amounts 
    

Total Estimated cost of the Internal and 
External 

Rs. 26,78,27,340/- 

Development Works including amenities 
and 

  

Facilities in the layout as on Mar 2018   

date of Registration is   
    

Cost incurred as on Mar 2018 Rs. 9223779/- 

(based on the Estimated cost ) 
 

  
Work done in Percentage 3.44% 

(as Percentage of the estimated cost )   
    

Balance Cost to be Incurred Rs. 258603561 /- 

(Based on Estimated Cost) 
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Cost Incurred on Additional /Extra Items                                                                                       Rs. Nil /- 

as on Mar 2018 not included in   

the Estimated Cost (Annexure A)   
    

 
 
 
Yours Faithfully 
 

 
 

Signature of Engineer 
 

 
 
* Note 
 

1. The scope of work is to complete entire Real Estate Project as per drawings approved 

from time to time so as to obtain Occupation Certificate /Completion Certificate. 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place marked (*). 
 

3. The estimated cost includes all labour, material, equipment and machinery required to 

carry out entire work. 
 

4. As this is an estimated cost, any deviation in quantity required for development of the 

Real estate Project will result in amendment of the cost incurred/to be incurred. 
 

5. All components of work with specifications are indicative and not exhaustive. 

 

 
Annexure A 

 

List of Extra / Additional Items executed with Cost 
 

(Which were not part of the original Estimate of Total Cost) 
 
 


