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                                                              Annexure- B 

FORM-2  
                                                                               [.See Rcgulation 3l 

                                                    ENGINEER'S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account – Project wise) 
 
 
                      

Date:11/01/2023 

 To 

The Paranjape Schemes (Construction) Ltd 
Cts No.988 101, Somnath Ram Mandir Road Vile Parle (E)  Near Tilak Mandir 
Maharashtra  Mumbai   400057 

 
Subject:  

Certificate of Cost Incurred for Development of Forest Trails The Highland Tower 
9.10&11 having MahaRERA Registration Number:- “-------------------” (Only Applicable 
after Registration) a being developed by Paranjape Schemes (Construction) Ltd. 
 
    

 
Sir, 

 
I/ We Chandrashekhar Pingale have undertaken assignment of certifying Estimated 
Cost for the Forest Trails The Highland Tower 9.10&11 having MahaRERA 
Registration Number:- “-------------------”(Only Applicable after Registration) a being 
developed by Paranjape Schemes (Construction) Ltd. 
 

2.  We have estimated the cost of the Civil, MEP and Allied works required for  

completion of the apartments and proportionate completion of internal & 

ecternal works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the Drawings/plans made 

available to us for the project under reference by the Developer and Consultants. 

The   Schedule   of   items   and   quantity   required for   the   entire   work   as   

calculated by Koumudi Bhandarkar Quantity Surveyor appointed by  

Developer/Engineer,    the assumption of the cost of material, labour and other 

inputs made by developer, and the site inspection carried out by us to ascertain/ 

confirm the above analysis given to us. 

3.   We estimate Total Estimated Cost of completion of the aforesaid project  under  

reference  as  Rs. 115,94,16,316/-(  Total  of  Table  A  and  B) at the time of 

Registration .  The estimated Total Cost of project is with reference to the Civil, 
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MEP and allied works required to be completion of the apartment and 

proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale and  for the purpose of obtaining 

occupation certificate / completion certificate for the Building(s)/Wing(s 

)/Layout/ Plotted Development from the PMRDA being the Planning Authority 

under whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 39,80,71,360/- (Total of 

Table A and B).  The amount of Estimated Cost Incurred is calculated on the base 

of inputs materials / services used and unit cost of these items . 

5.   The Balance cost of Completion of the Civil, MEP and Allied works for the 

completion of the apartment and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale of the project   is estimated at  Rs 76,13,44,956/- ( Total of Table A and B). 
 

6.   I certify that the Cost of the Civil, MEP and Allied works for the completion of the 

apartment and proportionate completion of internal & external works of the 

project as per specifications mentioned in agreement of sale of the project   

completed on the date of  this certificate is as given in Table A and B below : 

TABLE A - 1  
 

Building /Wing/ Layout/Plotted Development bearing Number _____ or called Forest 
Trails The Highland Tower 9. 

(to be prepared separately for each Building /Wing / Layout/Plotted Development of 
the Real Estate Project) 

 

Sr. No Particulars Amounts 
      

   

1 
Total Estimated cost of the building/wing/ Layout/ Plotted 
Development 

Rs.24,59,49,060 /- 

  as on June 2017 date of Registration is   
      

2 Cost incurred as on date Dec 2022 Rs.12,84,92,672/- 

 of the certificate                                                                                   
                                                                                                                                                         

3 Work done in Percentage 52.24% 

  (as Percentage of the estimated cost )   
      

4 
Balance Cost to be Incurred                                                              
(Based on Estimated Cost) 

Rs. 11,74,56,388/-  
 

5 Cost Incurred on Additional /Extra Items Rs. _____NIL_______ /- 
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  Not included in the Estimated Cost (Table-C)   

   

   

   

   

TABLE A - 2  
 

Building /Wing/ Layout/Plotted Development bearing Number _____ or called Forest 
Trails The Highland Tower 10. 

 

(to be prepared separately for each Building /Wing / Layout/Plotted Development of 
the Real Estate Project) 

 

Sr. No Particulars Amounts 
      

1 
Total Estimated cost of the building/wing/ Layout/ Plotted 
Development 

Rs.39,37,53,767/- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on date Dec 2022 Rs.17,62,69,971/- 

 of the certificate                                                                                   
                                                                                                                                                         

3 Work done in Percentage 44.77% 

  (as Percentage of the estimated cost )   
      

4 
Balance Cost to be Incurred                                                              
(Based on Estimated Cost) 

Rs. 21,74,83,796/-  
 

5 
  

Cost Incurred on Additional /Extra Items 
Not included in the Estimated Cost (Table-C) 

Rs. _____NIL_______ /- 
  

   

   
   

   

 
TABLE A - 3  
 

Building /Wing/ Layout/Plotted Development bearing Number _____ or called Forest 
Trails The Highland Tower 11. 

 

(to be prepared separately for each Building /Wing / Layout/Plotted Development of 
the Real Estate Project) 

 

Sr. No Particulars Amounts 
      

1 
Total Estimated cost of the building/wing/ Layout/ Plotted 
Development 

Rs.25,18,86,149 /- 

  as on June 2017date of Registration is   
      

2 Cost incurred as on date Dec 2022 Rs.7,09,45,169/- 

 of the certificate                                                                                   
                                                                                                                                                         

3 Work done in Percentage 28.17% 
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  (as Percentage of the estimated cost )   
      

4 
Balance Cost to be Incurred                                                              
(Based on Estimated Cost) 

Rs. 18,09,40,980/-  
 

5 
  

Cost Incurred on Additional /Extra Items 
Not included in the Estimated Cost (Table-C) 

Rs. _____NIL_______ /- 
  

   

   

   
   

 
 

   

  
 

TABLE B 

(Internal & External Development works in respect of registered phase of the Project) 

      

Sr. No Particulars Amounts 
      

1 

Total Estimated cost of the Internal and 
External Development Works including 
amenities and Facilities in the layout as 
on June 2017date of Registration is 

Rs.26,78,27,340 /- 

2 Cost incurred as on Dec 2022                                                Rs.2,23,63,548/-         
   

3 Work done in Percentage                                                      8.35% 

  (as Percentage of the estimated cost )   
      

4 Balance Cost to be Incurred                                                 Rs.24,54,63,792/- 

 (Based on Estimated Cost)  

   

5 Cost Incurred on Additional /Extra Items                                                          Rs. Nil /- 

  as on Dec 2022 not included in   

  the Estimated Cost (Table - C)   

      

 

Yours Faithfully 
 

 
 

Signature & Name (In BLOCK LETTERS with stamp of Engineer) 
(Not Less than Bachlor’s Degree Holder or equivalent as per Section 2(u) of the Act) 
 

Local Authority License no  ---------------------(If applicable) 
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Agreed and Accepted by  
 
           
Signature of Promoter  
Name: 
Date- 
 
 
 
* Note 
 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and specifications mentioned in agreement of sale . 
 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place marked (*). 
 

3. (**)Balance cost to be incurred (4) may vary from Diffrence between Total estimated Cost 

(1) and Actual cost incurred 2) due to deviation in quantity required / escalation of the 

cost etc. As this is an estimated cost, any deviation in quantity required for development 

of the Real estate Project will result in amendment of the cost incurred/to be incurred. 

                                                                                                                                                                                                                                                                               

. 
 

4. All components of work with specifications are indicative and not exhaustive. 
 

5. Please specify if there are any deviations /qualifications. Example: any deviations in input 
material used from specifications in agreement of sale 

 

 
 
Table C 

 

List of Extra / Additional /Deleted Items considered in Cost 
 

(which were not part of the original Estimate of Total Cost) 
 
 

Sr.no. List of Extra / Additional / Deleted items  Amount (In Rs) 
1.   
2.   

 


