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FORM 2 

ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account- Project wise) 

  

Date: 31/03/2021 

To, 

Mr. Sunil Laddhad / Mr. Nimish Laddhad. 

01,’Manoj Building’, Central Road, 

Ramdashpeth Nagpur - 440010 

 

Subject: Certificate of Percentage of Completion of Construction Work of “Sunmangal Vihar” Three No. of 

Building(s)/Three (Bhalchandra, Moreshwar & Sarvesh) Wing(s) of the 1st Phase of the Project [Maha RERA 

Registration Number P50500007042] situated on the Plot No. 1 bearing Kh. No. 04 on Final  demarcated by 

its boundaries ( latitude and longitude of the end points) Kh.No. 3 to the North, Kh.No. 6 to the South, 

Kh.No. 6 to the East, Khasara Boundary of Mouza Wagdhara to the West, Nagpur of Division, Village: 

Isasani, Taluka: Hingna, District: Nagpur. Pin - 441110 Admeasuring – 37300.00 Sq.mts. Area being 

developed by – Mr. Sunil Laddhad/Mr. Nimish Laddhad. 

 

Sir,  

 

I/ We Rathi’s Group have undertaken assignment as Licensed Surveyor of certifying Percentage of Completion of 

Construction Work of “Sunmangal Vihar” Three No. of Building(s)/Three (Bhalchandra, Moreshwar & Sarvesh) 

Wing(s) of the 1st Phase of the Project [Maha RERA Registration Number P50500007042] situated on the Plot No. 1 

bearing Kh. No. 04 on Final demarcated by its boundaries (latitude and longitude of the end points) Kh.No. 3 to the 

North, Kh.No. 6 to the South, Kh.No. 6 to the East, Khasara Boundary of Mouza Wagdhara to the West, Nagpur of 

Division, Village: Isasani, Taluka: Hingna, District: Nagpur. Pin - 441110 Admeasuring – 37300.00 Sq.mts. Area 

being developed by – Mr. Sunil Laddhad/Mr. Nimish Laddhad. 

 

1. Following technical professionals are appointed by Owner / Promoter: -  

(i) M/s/Shri/Smt Ravi Sonkusare Architects as L.S/Architect. 

(ii) M/s/Shri/Smt Aaj Engineer as Structural Consultant.  

(iii) M/s/Shri/Smt N.A as MEP Consultant.  

(iv) M/s/Shri/Smt Rathi’s Group as Quantity Surveyor.  
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2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the 

Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the 

Drawings/plans made available to us for the project under reference by the Developer and Consultants and the 

Schedule of items and quantity for the entire work as calculated by M/s Rathi’s Group quantity Surveyor appointed 

by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and 

the site inspection carried out by us.  

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as 

Rs.32,50,00,000 /- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP 

and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate 

for the building(s) from the N.M.R.D.A.  being the Planning Authority under whose jurisdiction the aforesaid project 

is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs. 15,68,58,700 /- (Total of Table A and B). The amount of 

Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.  

5. The Balance cost of Completion of the Civil, MEP and Allied works of the building(s) of the subject project to 

obtain Occupation Certificate / Completion Certificate from N.M.R.D.A.  (Planning Authority) is estimated at 

Rs.16,81,41,300 /- (Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this 

certificate is as given in Table A and B below:  

 

TABLE A 

  

Building /Wing bearing Number Three or called Wing “Bhalchandra, Moreshwar, Sarvesh” 

(To be prepared separately for each Building /Wing of the Real Estate Project) 

 

Sr. No. Particulars Amounts 

1 Total Estimated cost of the building/wing as on date of 

Registration is 28/07/2017 

Rs. 30,70,28,045 /- 

2 Cost incurred as on 31/03/2021 (Based on the Estimated Cost)  Rs. 14,05,71,090 /- 

3 Work done in Percentage (As Percentage of the Estimated Cost)  45.78 % 

4 Balance Cost to be Incurred (Based on Estimated Cost)  Rs. 16,64,56,955 /- 

5 Cost Incurred on Additional /Extra Items as on not included in the 

Estimated Cost (Annexure A)  

Rs. Nil 
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TABLE B 

(To be prepared for the entire registered phase of the Real Estate Project) 

 

Sr. No Particulars Amounts 

1 Total Estimated cost of the Internal and External Development Works including 

amenities and Facilities in the layout as on date of Registration is 28/07/2017 

Rs. 1,79,71,955 /- 

2 Cost incurred as on 31/03/2021 (Based on the Estimated Cost)  Rs. 1,62,87,610 /- 

3 Work done in Percentage (As Percentage of the Estimated Cost)  90.63 % 

4 Balance Cost to be Incurred (Based on Estimated Cost)  Rs. 16,84,345 /- 

5 Cost Incurred on Additional /Extra Items as on not included in the Estimated 

Cost (Annexure A) 

Rs. Nil 

 

 

Yours Faithfully, 

 

 

 

Signature of Engineer  

 

* Note  

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to 

obtain Occupation Certificate /Completion Certificate.  

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, 

whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity 

surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity 

are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for 

the quantity calculated should be mentioned at the place marked (*).  

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.  

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will 

result in amendment of the cost incurred/to be incurred.  

5. All components of work with specifications are indicative and not exhaustive.  

Annexure A 

List of Extra / Additional Items executed with Cost 

(Which were not part of the original Estimate of Total Cost) 
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