
PRANIL KACHOLE
LrcENsE No. - NMC./L -7OA

Form - 2

ENGINEER'S CERTI FICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money

from Designated Account - Project Wise)

Date :3010912017

To

The RachanaDevelopers.,

4th floor, LOTUS,WHC Road, DharamPeth,

(Gorepeth layout), between coffee house square &

Law college square, Nagpur(Maharashtra)

Subject : Certificate of Cost Incurred for Development of Rachana Samruddhi project situated

on the KH no 9/3 B Mouza - Pipla , Nagpur as per sanctioned plan, demarcated by its

boundaries Remaining Portion of KH no 9/3 and KH no 6 beyond to the North, KH no 9/2 to the

South, Pandhan to the East & KH no 8 to the West of Division- Nagpur, village- Pipla, Taluka-

Nagpur(Rural), District - Nagpur PIN - 440034 measuring 10500 sq.mts. area being developed

by Rachana Developers.

Ref :- RERA Registration Number _(P50500008630)

Sir,

I Mr. Pranil Ruprao Kachole have undertaken assignment of certifying Estimated Cost for the Subject

Real Estate Project proposed to be registered under RERA, being Rachana Samruddhi project

situated on the KH no 9/3 B ,Mouza - Pipla , Nagpur as per sanctioned plan, demarcated by its

boundaries Remaining Po(ion of KH no 9/3 and KH no 6 beyond to the North, KH no 912 to the

South, Pandhan to the East & KH no 8 to the West of Division- Nagpur, village- Pipla, Taluka-

Nagpur(Rural), District - Nagpur PIN - 440034 measuring 10500 sq.mts. area being developed by

Rachana Developers.

Following technical professionals are appointed by Owner / Promoter :-

(i) M/s Ulhas mude & Associates, Nagpur as L. S. / Architect;

(ii) M/s P.S. Patankar & Associates, Nagpur as Structural Consultant ;

(iii) M/s Zopate electrical consultants plt ltd, Pune as Electrical Consultant;

(iv) Shri Sudhakar V. koli as Quantity Surveyor;

R./o, Row HoUsE No. ,l 4 _ A, RACHANA SAYANTARA, PHASE - 2,
NEAR VAYUSENA NAGAR, HAJARIPAHAD, NAGPUR .44OOO7



2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion

Certificate, of the Civil, MEP and Allied works. of the project. Our estimated cost calculations

are based on the Drawings/plans made available to us for the project under reference by the

Developer and Consultants and the Schedule of items and quantity for the entire work as

calculated by shri Sudhakar. V. koli quantity Surveyor* appointed by Developer, and the

assumption of the cost of material, Labour and other inputs made by developer, and the site

inspection carried out by us.

3. We estimate Total Estimated Cost of Completion of the Wings A4,A3,A2&A1 of the aforesaid

project under reference as Rs. 19,91,48,354.

4. The estimated Total Cost of project is with reference to the Civil, MEP and allied works

(Excluding on site expenditure & overhead cost) for required to be completed for the

purpose of obtaining occupation Certificate/ Completion certificate for the building from the

Nagpur Improvement Trust, Nagpur being the planning Authority under whose jurisdiction

the aforesaid project is being implemented.

5. The Estimated Cost Incurred till date is calculated at Rs. 1,37,34,663 the amount of Estimated

Cost Incurred is calculated on the base of amount ofTotal Estimated Cost.

6. The Balance Cost of Completion of the Civit, MEP and Allied works of the building of the

subject project to obtain Occupation Certificate/ Completion Certificate from Nagpur

Improvement Trust (planning Authority) is estimated at Rs. 18,54,13,691 .

7. I certify that the cost ofthe Civil, MEP and allied work for the aforesaid Project as completed

on the date ofthis certificate is as given in "Table A and B Below.

TABLE A

(To be prepared separately for each Building/Wing ofthe Real Estate Project)

Wing A4

Sr.

No.

Particulars Amounts

I Total Estimated cost ofthe Building as on date of
Registration is

Rs.1,10,53,2221-

2 Cost incurred as on 30/O9l2Ol7 (Based on the

Estimated Cost )

Rs.1,04,69,8291

) Work Done in percentage (As Percentage of the

estimated Cost)

94.72%

4 Balance cost to be Incurred (Based on Estimated

Cost)

Rs.5,83,393/-



5 Cost Incurred on Additional / Extra ltems as on

30l09l2017not included in the Estimated Cost

NA

Wing A3

Wing A2

Sr.

No.

Particulars Amounts

I Total Estimated cost ofthe Building as on date of
Registration is

Rs. 1,3 I ,82,660/-

2 Cost incurred as on 3O/09/2O17 (Based on the

Estimated Cost )

0

3 Work Done in percentage (As Percentage of the

estimated Cost)

0%

4 Balance cost to be Incurred (Based on Estimated

Cost)

Rs.l,3 I ,82,660/-

5 Cost Incurred on Additional / Extra Items as on

30109/2017not included in the Estimated Cost

NA

Sr.

No.

Particu lars Amounts

I Total Estimated cost ofthe Building as on date of
Regisration is

Rs.7,82,22,336/-

2 Cost incurred as on 30/09/2017 (Based on the

Estimated Cost )

0

3 Work Done in percentage (As Percentage of the

estimated Cost)

0%

i



4 Balance cost to be Incurred (Based on Estimated

Cost)

Rs.7,82,22,336/-

5 Cost lncurred on Additional / Extra ltems as on

3010912017not included in the Estimated Cost

NA

Sr.

No.

Particulars Amounts

I Total Estimated cost ofthe Building as on date of
Registration is

Rs.9,03,27 ,636/-

Cost incurred as on 3010912017 (Based on the

Estimated Cost )

0

3 Work Done in percentage (As Percentage of the

estimated Cost)

0%

4 Balance cost to be Incurred (Based on Estimated

Cost)

P.s.9,03,27,636/-

5 Cost Incurred on Additional / Extra Items as on

30l09l20l7not included in the Estimated Cost

NA

Wing Al

TABLE B

(To be prepared for the entire registered phase ofthe Real Estate Project)

Sr.

No.

Particulars Amounts

1 Total Estimated cost of the Intemal and External

Development Works (Excluding onsite expenditure

& overheads) as on dale ol Registration is

Rs.63,62,500/-

2



2 Cost incurred as on 30/09/2017 (Based on the

Estimated Cost )

Rs.32,64,8341

3 Work Done in percentage (As Percentage ofthe
estimated Cost)

5t.3t%

4 Balance Cost to be Incurred (Based on Estimated

Cost)

Rs.30,97,6661

5 Cost lncurred on Additional / Extra [tems as on

3010912017 not included in the Estimated Cost

NA

Yours Faithfullv

bry-
Signature of Engineer

(Licence No. NMC/L-708)


