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Ref : SAN / NAG / LIPL-Ensaara / MahaRERA Engineer’s Certificate  / RP-3 / 02                              Date : 30-10-2017 

ENGINEER’S CERTIFICATE 

To, 

Luxora Infrastructures Pvt. Ltd. 

6th floor, Sun Plaza, Hariom Nagar,  

Off Eastern Express highway, 

Mulund (East), Mumbai – 400 081. 

 

Site Address: On the Plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 64/1,  64/2, 65/1, 65/2, 65/4, 

65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 80/1, 80/2, 

80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2, 

85/3, 86-A, 86-B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A, 

95/B, 96/1, 96/2, 96/3, 96/4, 97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103, 

104/1, 104/2, 104/3, 105/1, 105/2, 106/1, 106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4  

new), 110/2(110/5 new),  Demarcated by boundaries- Plot of Pora river on the north, Khasra 

nos. 46, 47, 52, 55, 57 and others on the south, Pipla – Kharsoli road on the East,  Ghogli 

village boundary on the west, Village Pipla, Tahsil- Nagpur(Rural.), District- Nagpur- 

440034, admeasuring 11,60,000 Sq.Mtr. area. 

 

Developed By : Luxora Infrastructures Pvt. Ltd. 

Reference :  MahaRERA Registration Number P50500011412 

Subject : Certificate of Percentage Completion of construction work of 01 No of building 

(s) of the Project “Treeline-6” by L.I.P.L (Luxora Infrastructures Pvt. Ltd.) ” 

Which is First & Final Phase.                                                                                  

  (RERA No.- P50500011412 ) 

 

I/we SANRACHNA  have undertaken assignment of certifying Estimated Cost for the Subject Real 

Estate Project proposed to be registered under MahaRERA, being 01 No building “Treeline-6 ” of Ensaara 

Metropark which is part of the project situated on plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 
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64/1,  64/2, 65/1, 65/2, 65/4, 65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 

80/1, 80/2, 80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2, 

85/3, 86-A, 86-B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A, 95/B, 96/1, 96/2, 

96/3, 96/4, 97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103, 104/1, 104/2, 104/3, 105/1, 105/2, 

106/1, 106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4  new), 110/2(110/5 new),  Demarcated by 

boundaries- Stretch of Pora river on the north, Khasra nos. 46, 47, 52, 55, 57 and others on the south, Pipla – 

Kharsoli road on the East,  Ghogli village boundary on the west, Village Pipla, Tahsil- Nagpur(Rural.), 

District- Nagpur- 440034, being developed by Luxora Infrastructures Pvt. Ltd. 

 

1.  Following technical professionals are appointed by Luxora Infrastructures Pvt. Ltd. 

 (i)      M/s. Kadri Consultants Pvt. Ltd. as an Architect; 

(ii)   M/s. G.N. Systech as Structural Consultant, 

 

2.  We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, 

of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are 

based on the Drawings/plans made available to us for the project under reference by the Developer and 

Consultants and the Schedule of items and quantity for the entire work as calculated by Er. Ali 

Khumushi as a quantity Surveyor* appointed by Developer, and the assumption of the cost of material, 

labour and other inputs made by developer, and the site inspection carried out by us.  

 

3.  We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under 

reference as           Rs 23,21,84,762.00  (Total of Table A and B). The estimated Total Cost of project is 

regarding the Civil, MEP and allied works required to be completed for the purpose of obtaining 

occupation certificate / completion certificate for the building(s) from the Joint Director, Town 

Planning, Nagpur. being the Planning Authority under whose jurisdiction the aforesaid project is being 

implemented.  

 

4.  The Estimated Cost Incurred till date is calculated at Rs. 6,38,14,440.00  (Total of Table A and B). The 

amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.  

 

5.  The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject 

project to obtain Occupation Certificate / Completion Certificate from tthhee  JJooiinntt  DDiirreeccttoorr,,  TToowwnn  

PPllaannnniinngg,,  NNaaggppuurr..is estimated at Rs. 16,83,70,322.00  ( Total of Table A and B).  

 

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date 

of this certificate is as given in Table A and B below :  
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TABLE A  

Bldg. 

No. 

Particulars Total Estimated 

cost of Building 

as on 30th 

October 2017 

date of 

registration is 

Cost incurred 

as on 30th 

October 2017 

(based on 

estimated 

cost) 

Work Done in 

percentage- 

(as percentage 

of estimated 

cost 

Balance Cost to 

be incurred 

(based on 

Estimated cost) 

Cost Incurred on 

Additional/Extra 

Items as on 30th 

October 2017 

not included in 

the estimated 

cost (Annexure 

A) 

1 Treeline-6 

 

20,51,31,414.00 5,02,55,219.00 24.50% 15,48,76,196.00 NIL 

 

TABLE B 

Bldg. 

No 

Particulars Total Estimated 

cost of the 

Internal and 

External 

Development 

Works including 

amenities and 

Facilities in the 

layout as on 

30.10.2017 date 

of Registration 

is 

Cost incurred as 

on 30.10.2017 

(based on the 

Estimated cost) 

Work done in 

Percentage (as 

Percentage of 

the estimated 

cost) 

Balance Cost 

to be Incurred 

(Based on 

Estimated 

Cost) 

Cost Incurred on 

Additional /Extra 

Items as on 

30.10.2017 not 

included in the 

Estimated Cost 

(Annexure A) 

1 Treeline-6 
2,70,53,348.00 1,35,59,221.00 50.12% 1,34,94,126.00 NIL 

 

Thanking You, 

Your’s Sincerely, 

For SANRACHNA 

 

 

 

ALI KHUMUSHI 

Project Engineer 

  


