
: 

To 

AMRAVATI 

M/S. URJA INFRASTRUCTURE, 

Sr. 

DEVESH VINAY DOSHI & CO. 

No. 

CHARTERED ACCOUNTANTS 

(1) 

II-KAVIYENDRA, SWASTIK NAGAR, NAWATHE SOUARE, BADNERA ROAD, AMRAVAT- 444605 

IMAIL. ID: DVDDOSll@GMA.COM MOBILE NO. 91 9657007900 

1 

This certificate is being issued for the RERA compliance of the KRUSHNAI HEIGHTS having 

MahaRERA Registration Number P50300046902 being developed by M/S. URJA INFRASTRUCTURE and is 

based on the records and documents produced before me and explanations provided to me by the 

management of the Company. 

ANNEXURE- D 

Table A -Estimated Cost of the Project (At the time of Registration of Project). 

FORM -3 

CHARTERED ACCOUNTANT'S CERTIFICATE 

Subject: Certificate of Financial Progress of Work of KRUSHNAI HEIGHTS having 
MahaRERA Registration Number P50300046902 being developed by M/s. URJA 

INFRASTRUCTURE for Quarter-2 of FY. 2024-25. 

Land Cost 

Particulars 

(2) 

(a) Value of the Land as ascertained from the Annual Statement of 

Rates. 

(b) Estimated Amount of Premium payable to obtain development 

rights. FSI. additional FSI, fungible area, and any other 

incentive/concession in deficiency under DCR from the Local 

Authority or State government/UT administration or any 

Statutory Authority. 

(c) Estimated Acquisition Cost of TDR, if any. 
State Government/UT 

Administration or competent authority or any other statutory 

authority of the State or Central government, towards stamp 

duty, transfer charges. registration fees etc; and 

(d) Estimated Amounts Payable to 

(e) Estimated Land Premium Payable as per the Annual Statement 

of Rates (ASR) for redevelopment of land owned by the public 
authorities. 

(f) Under Rehabilitation Scheme: 

Estimated Cost 

of Project 
(At the time of 
Registration of 

Project) 
(3) 

90,00,000.00 

12,21,730.00 

13,00,000.00 

ACCOUNN 



2. 

Note: 

ii. 

i. 

ii. 

ii. 

iv 

Estimated construction cost of rehab building including 
side development and infrastructure for the same as 
certified by the Engineer. 
Estimated Cost towards clearance of land of all or any 
encumbrances including the cost of removal of 

legal/illegal occupants, costs for providing temporary 
transit accommodation or rent in lieu of Transit 

overhead cost, amounts payable to accommodation, 
slum dwellers, tenants, 
appropriate authority or government or concessionaire 
which are not refundable and so on. 
Estimated Cost of ASR linked premium, fees, charge, and 
security deposits or maintenance deposit, or any amount 
whatsoever payable to any authorities towards and in the 
project of rehabilitation. 

Sub - Total Land Cost: 

apartment Owners 

Any other cost including interest estimated on the 
borrowing done specifically for the construction of the 

rehabilitation component. 

Development Cost/Cost of Construction of Building 

or 

(a) Estimated Cost of Construction as certified by the Engineer. 
(b) Cost incurred on additional items not included in estimated cost 

(As per Engineer Certificate) 
(c) Estimated Expenditure for development of the entire project 

excluding the cost of construction as per (i) above, i.e., salaries, 

consultants fees, site overheads, development works, cost of 
services (including water, electricity, sewerage, drainage, layout 
roads, etc.), absorbed costs (attributable to this project) of 
machineries and equipment including its hire and maintenance 
costs, consumables, etc. 

(d) Estimated Taxes, Cess, Fees, Charges, premiums, interest, etc. 
payable to any Statutory Authority. 

Sub- Total Development Cost: 

(e) Interest payable to financial institutions, scheduled banks, non 
banking financial institutions (NBFC) or money lenders on the 
construction funding or money borrowed for construction. 

Total Cost of the Project (Estimated) 

1,15,21,730.00 

2,35,00,000.00 
10,00,000.00 

2,45,00,000.00 

3,60,21,730.00 

Pass-through charges or indirect taxes are not included in the estimated cost of the project. 

Estimated cost shall be revised through correction application. 

VINAYZ Y DOS KESHV 

CA O ACCOUSTANTS 



Table B - Actual Cost incurred on the Project (as on 30.09.2024). 

Sr. No. 

(1) 
1. Land Cost 

(a) Value of the Land as ascertained from the Annual 
Statement of Rates. 

(b) Incurred Expenditure on Premiums to obtain 

development rights. FSI, additional FSI, fungible area, 
and any other incentive/concession in deficiency 
under DCR from the Local Authority or State 
government/UT administration or any Statutory 
Authority. 

(c) Incurred Expenditure for Acquisition of TDR, if any. 
(d) Amounts Paid to the State Government/UT 

Administration or competent authority or any other 
statutory authority of the State or Central 

government, towards stamp duty, transfer charges. 
registration fees etc; and 

(e) Land Premium Paid for redevelopment of land owned 
by the public authorities. 

i. 

(f) Under Rehabilitation Scheme: 

ii. 

Particulars 

ii. 

(2) 

iV 

(a) 

Incurred Expenditure for the construction of 

rehab building. Minimum of (a) and (b) to be 
considered 

(b) 

on. 

Cost incurred for the construction of 

rehab building including site 
development and infrastructure for the 
same as certified by the engineer. 
Incurred Expenditure for the 
construction of rehab building as per 
the books of accounts as verified by the 
CA. 

Costs incurred towards clearance of land of all 
or any encumbrances including the cost of 
removal of legal/illegal occupants, costs for 
providing temporary transit accommodation 
or rent in lieu of Transit accommodation, 
overhead cost, amounts payable to slum 
dwellers, tenants, apartment Owners 

appropriate authority or government or 
concessionaire which are not refundable and so 

Expenditure incurred of ASR linked premium, 
fees, charge, and security deposits or 
maintenance deposit, or any amount 

whatsoever payable to any authorities towards 
and in the project of rehabilitation. 
Any other cost including interest incurred on 
the borrowing done specifically for the 
construction of rehabilitation component. 

Actual Cost 

Incurrent on the 

Project 
(3) 

90,00,000.00 

5,70,000.00 

SH VIN�P 

(CA) 
SRED A 

CCONTAN 



Note: 

3 

4. 

5 

6. 

7 

i. 

Sub- Total Land Cost: 
Development Cost/Cost of Construction of Building 

i 

ii. 

iv. 

Expenditure for construction Minimum of (a) and (b) 
to be considered 

V. 

(a) 

Cost incurred on additional items not included in the 

estimated costs (As per the Engineer Certificate) 

ii. Incurred Expenditure for the development of entire 

project excluding the cost of construction as per (i) 

above, i.e., salaries, consultants fees, site overheads, 

development works, cost of services (including water, 

electricity sewerage, drainage, layout roads, etc.) 

absorbed costs (attributable to this project) of 
machineries and equipments including its hire and 

All COsts maintenance costs, consumables, etc. 

incurred to complete the construction of the entire 

phase of the project registered. 

Construction cost incurred including the site 

development and infrastructure for the same 

as certified by the Engineer. 
(b) Actual cost of Construction incurred as per the 

books of accounts. 

Incurred Expenditure towards Taxes, Cess, Fees, 

charges, premiums, interest, etc. to any Statutory 

Authority. 
Incurred Expenditure towards Interest to Financial 

institutions, scheduled banks, non-banking financial 

institutions (NBFC) or money lenders on the 

construction funding or money borrowed for the 

construction. 

Sub - Total Development Cost: 

Total Cost of the Project (Actual incurred 30.09.2024) 

Proportion of the Cost incurred on Land Cost and Construction Cost 

to the Total Estimated Cost 

Amount which can be withdrawn from the Designated Account. 

Less: Amount withdrawn till date of this certificate from the 

Designated Account. 
Net Amount which can be withdrawn from the Designated Bank 

Account under this certificate. 

95,70,000.00 

2,09,00,500.00 

Pass-through charges or indirect taxes are not included in the estimated cost of the project. 

2,09,00,500.00 

10,00,000.00 

2,19,00,500.00 
3,14,70,500.00 

87.37% 

1,74,89,019.00 

1,87,65,734.48 

--NA-
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Table C- Statement for the calculation of the Receivables from the Sales of the Real Estate 

Project 

Sold Inventory 

S. No. 

(1) 

2 

3 

Note: 

6 

S. 

No. 

(1) 
1 

5 

6 

Shop/Flat 

7 

No. 

(2) 
Shop No. F-2 
Shop No. F-1 

Unsold Inventory 

Shop No. F-3 
Shop No. G-1 

Shop No. G-2 
Shop No. G-3 

TOTAL 

Shop/ 
Flat No. 

(2) 
Flat No. 101 
Flat No. 201 

Flat No. 202 

Flat No. 301 

Flat No. 302 

Flat No. 401 

Flat No. 402 

Flat No. 501 

Flat No. 502 

Carpet Area 
(Sq. mtrs) 

Total 

(3) 
16.45 

26.52 

21.60 

11.32 

10.88 

11.60 

98.37 

Unit Consideration 
as per Agreement or 
Letter of Allotment 

Floor 

First Floor 

Unit Consideration as per the agreement/letter of allotment and amount received does not include 

pass-through charges and indirect taxes. 

Second Floor 

Second Floor 

Third Floor 

Third Floor 

Fourth Floor 

Fourth Floor 

(4) 

1,00,00,500.00 

Fifth Floor 
Fifth Floor 

22,50,000.00 
31,00,000.00 

26,50,500.00 
10,00,000.00 
10,00,000.00 
10,00,000.00 

Carpet Area 
(Sq. mtrs) 

(3) 
68.56 

68.05 

67.09 

68.05 

67.09 

68.05 

67.09 

39.22 

45.47 

Amount Received 

558.67 

(5) 
22,50,000.00 
31,00,000.00 
26,50,500.00 

10,00,000.00 
10,00,000.00 
10,00,000.00 

1,00,00,500.00 

Balances 
Receivable 

(6) 

(4) 

Unit Consideration as per Ready 
Reckoner Rate 

23,09,880.00 

22,96,920.00 
22,62,380.00 
22,96,920.00 

22,62,380.00 
22,96,920.00 
22,62,380.00 
13,21,050.00 
15,31,620.00 

1,88,40,450.00 

VINAYDOSH/ 
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Table D -Comparison between Balance Cost and Receivables 

S. No. 

(1) 

1 

2. 

3. 

4. 

5. 

S. No. 

1 

2 

3. 

4 

Estimated Balance Cost to Complete the Real Estate Project 

(Difference of Total Estimated Project Cost less Cost Incurred) 

Balance Amount of receivables from the sold apartments as per 

Table C of this certificate 

(i) 
(ii) 

Balance Unsold area 

Sr. No. 

Particulars 

(2) 

Table E- Designated Bank Account Details 

Estimated amount of the sales proceeds in respect of the 

unsold apartments as per Table C of this certificate 

Estimated receivables of the ongoing project 

(To be filled for the Ongoing Projects Only) 
Amount to be deposited in Designated account- 70% or 100% 

If 4 is greater than 1, the 70% of the balance receivables is 

ongoing project will be deposited in the designated account. 

If 4 is lesser than 1, then 100% of the balance receivables of the 

ongoing project will be deposited in the designated account. 

Particulars 

Opening Balance 
Deposits 

Withdrawals 

Closing Balance 

If No, details of the are mentioned as below: 

Date 

Amount 

(3) 

.-NA 

45,51,230.00 

558.67 Sq. mt. 

1,88,40,450.00 

1,88,40,450.00 

70% 

Designated Bank Account Details 
Actual Amount till date 

Ihereby certify that the required portion of the money, as specified in the act, collected from 

the allottees of the project unit as indicated in Table C has been deposited in the Designated RERA 

Bank Account. 

(From Start of AcCount to till 
30.09.2024) 

I hereby certify that M/S. URJA INFRASTRUCTURE has utilized the required proportion of 

money, as specified in the act, collected from allottees for this project only for land and construction 

of this project. 

0.00 

2,49,97,052.00 
2,49,94,686.48 

2,365.52 

Amount not utilized for the Project Cost 

SVIMYOo 

A 
RTERED ACCOUNU 



Table F-Means of Finance 

S. No. 

1. 

2. 

3 

4 

5 

6 

1. 

2 

Own Funds 

3. 

Total Borrowed Funds (Secured) 
Total Borrowed Funds (unsecured) 

Particulars 

Customer Receipts used for Projects 

Table G - Any Comments/Observations of CA 

Total Funds for the Project 
Total Estimated Cost (Table A) 

Yours Faithfully, 
FOR DEVESH VINAY DOSHI & CO. 
CHARTERED ACCOUNTANTS 

FRN: 158811W 

CA. DEVESH VINAY DOSHI 

PROPRIETOR (MRN: 618154) 
PLACE: AMRAVATI 

DATE: 05.03.2025 
UDIN: 25618154BMGZRD3250 

A) 

Estimated 

ARTERED 

(At the time of 

). x 

registration) 

CcoUNTA 

(proposed or 
indicative) 

(in Rs.) 
3,60,21,730.00 

3,60,21,730.00 

3,60,21,730.00 

Proposed/ 
Estimated 

(As on the 
30.09.2024) 

(in Rs.) 

3,33,21,729.00 

Unit Consideration (as per Ready Reckoner Rate) of the Unsold Inventory is calculated on the 

basis of Annual Standard Rates of "Boarding House" on the Carpet Area of the Flat as well as 

on the Undivided Share in the plot. 

27,00,001.00 

The amount that can be withdrawn from the Designated Account has been calculated after 

the consideration of the 70%-30% deposit rule wherein there is no restriction for the use of 

30% of the funds and subject to the restrictions specified for the use of the balance 70% of 

the funds. 

3,60,21,730.00 

The above-mentioned information has been certified on the basis of the information and 

documents provided by the certificate seeker. 

3,60,21,730.00 

Actual 

(As on the 
30.09.2024) 

(in Rs.) 

1,02,25,177.79 

27,00,001.00 
1,85,45,321.21 
3,14,70,500.00 
3,60,21,730.00 

Agreed and Accepted by: 

NAME: JEEVAN KRUSHNARAO ZANZAT 

DESIGNATION: PROMOTER 

DATE: 05.03.2025 
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