
FORM-2 [see Regulation 3l

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of ongoing Project and for withdrawal of Money from
Designated Account- Project wise)

Date: 2910712017

To
The Pyramid Ventures India Private Limited, 101 canesh Snehal Apartment, South Ambazari
Road, Shraddhanand Peth, Nagpur - 1140022.

subject : certificate of Percentage of completion of construction work of 6 No. of Buitding(s)/ 10

wing(s) of the 1't Phase of the Project [MahaREM Registration Number] situated on the plot

bearing Khasara No, 1411'l & 14113 ot Division Nagpur village pipla taluka Nagpur (Rural) District
Nagpur PIN 440037 admeasuring 20000 sq.mts. area being developed by pyramid ventures lndia
Private Limited.

5tr.

I Sanjay Soni have undertaken assignment as Architect /Licensed Surveyor of certifying percenlage of
Completion of Construction Work of the 6 Building(s)/ 10 Wing(s) of the 1"t Phase of the project, situated

on the plot bearing Khasra. No. 14111 & 14113 of Division Nagpur village pipla taluka Nagpur (Rural)

District Nagpur PIN 440037 admeasuring 20000 sq.mts. area being developed by Ipromoter's Namel

1. Following technical professionals are appointed by Owner / promoter :-

(i) M/s/Shri/Smt Sanjay Soni as L.S. / Architect ;

(ii) M/s /Shri / Smt Ravindra Karendekar as Structural Consultant

(iii) M/s /Shri/ Smt Nitin Khirwadkar & Abhinav Nikam as MEp Consultant

(iv) M/s /Shri / Smt Avinash Sakhare as Site Suoervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate,
of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are
based on the Drawings/plans made available to us for the project under reference by the Developer ano
consultants and the schedule of items and quantity for the entire work as calculated by

quantity Surveyor' appointed by Developer/Engineer, and the assumption of the
cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. we estimate Totar Estimated cost of compretion of the buirding(s) of the aforesaid



proiect under reference as Rs. 452764200r (Iotal of Table A and B). The estimated Total Cost of project

is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining

occupation certificate / completion certificate for the building(s) from the NMRDA being the Planning

Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 36221 1360/- (Total of Table A and B)_. The

amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject

project to obtain Occupation Certificate / Completion Certificate from NMRDA (planning Authority) is

estimated at Rs 0 ( Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the

date of this certificate is as given in Table A and B below :

TABLE A

Building Numberl ,2,3 & 4

(to be prepared separately for each Building /Wing ot the Reat Estate project)

Sr. No. Particula6 Amounts

I Total Estimated cost of the buitding/wing as on Rs.323403000

281712017 date of Registration is

2 Cost incurred as on 2810712017

(based on the Estimated cost )

3 Work done in Percentage

(as Percentage of the estimated cost )

4 Balance Cost to be lncurred

80%

Rs. 258722400

(Based on Estimated Cost)

Rs. 64680600



5 Cost lncurred on Additional /Extra ltems Rs. 00

as on 2810712017 not included in

the Estimated Cost (Annexure A)

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr.

No

Particulars Amounts

,| Total Estimated -cost of the Internal and External

Development Works including amenities and Facilities in

the layout as on 2407n017 dale of Registration is

Rs. 129361200 /-

2 Cost incurred as on 2810712017

(based on the Estimated cost )

Rs. 103488960/-

3 Work done in Percentage

(as Percentage of the estimated cost )

80 lo

4 Balance Cost to be Incuned

(Based on Estimated Cost)

Rs. 25872240^

5 Cost fncuned on Additional /Extra ltems as on 2810712017

not included in

the Estimated Cost (Annexure A)

Rs. 0/-



l-**J$-

* Note

1 . The scope of work is to complete entire Real Estate project as per drawings approved from time to
time so as to obtain Occupation Certificate /Completion Certificate.

2. (.) Quantity survey can be done by office of Engineer or can be done by an independent euantity
surveyor, whose certificate of quantity carcurated can be reried upon by the Engineer. In case of
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the prace

ma*ed (*) and In case quantity are being calculated by office of Engineer, the name of the person in the
office of Engineer, who is responsible for the quantity calculated should be mentioned at the olace
marked (.).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire
worK.

4. As this is an estimated cost, any deviation in quantity required for development ofthe Real estate
Pro.iect will result in amendment of the cost incurred/to be incurred.

5. All components ofwork with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional ltems executed with Cost

(which were not part of the original Estimate of Total Cost)


