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ANNEXEURE B 
FORM 2 

(SEE REGULATION3) 
ENGINEER CERTIFICATE 

(FOR THE QUARTER ENDED 30th JUNE 2023 
BRIJ – Project Registration No. P50500013364 

 
Date: 10th July 2023 

To, 
M/s. Vedbhumi Builders & Developers Pvt. Ltd. 
1st Floor, Bhumi Arcade, Pattidar Bhawan Marg, Near Lakadganj marg, Nagpur - 
440008. 
 
Subject:  Certified of Cost Incurred for Development “BRIJ” of the Project 

Registration No. P50500013364, situated on the Plot bearing C.N. No./CTS 
No./ Survey no./Final Kh. No. 24/3, P.H. No. 7, City Survey No. 34, Sheet 
No. 565/18, demarcated by its boundaries (latitude and longitude of the end 
points) Road to the North, Open Plot to the South, Plot No. 3 to the East, Road 
to the West, of village Wathoda, Taluka – Nagpur (Rural), District – Nagpur, 
PIN – 440008, admeasuring 834.19  sq. mts. area being developed by M/S. 
VEDBHUMI BUILDERS & DEVELOPERS PVT. LTD. 

Sir, 
 
1. I/We _____________________________ have undertaken assignment of certifying 

estimated cost for BRIJ, having MahaRERA Registration Number P50500013364, being 
developed by M/S. VEDBHUMI BUILDERS & DEVELOPERS PVT. LTD. 

 
2. We have estimated the cost of Civil MEP and allied work required for completion of the 

apartment and proportionate completion of internal & external work of the project as per 
specification mentioned in agreement of Sale. Our estimated cost calculation is based on 
the drawings/plan made available to us for the project under reference by the Developers/ 
Consultants. The schedule of items & quantity required for the entire work calculated by 
Rs. 14,97,23,803/- Quantity Surveyor appointed by the Developer/Engineer, the 
assumption of the cost of material, labour and other inputs made by developer and the site 
inspection carried out by us to ascertain/confirm the above analysis given to us. 

 
3. We estimate total estimate cost of completion of the aforesaid project under reference Rs. 

14,97,23,803/- (Total of Table A & B) at the time of registration. The estimated cost of 
the project is with reference to Civil, MEP and allied works required for completion of 
apartment and proportioned completion of internal & external work, as per specification 
mentioned in agreement of sale and for the purpose of obtaining occupation certificate / 
completion certificate of the Building/wings/Layout/Plotted Development from the 
NMRDA; being the planning authority under whose jurisdiction the aforesaid project is 
being implemented. 
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4. The Estimated cost incurred till date is calculated at Rs. 2,05,01,803/- (Total of Table A 

& B). The amount of estimated cost incurred is calculated on the basis on input 
materials/services used and unit cost of these items. 

 
5. The Balance Cost of Completion of the Civil, MEP and Allied Work for completion of 

the apartment and proportioned completion of internal and external works as per 
specification mentioned in agreement of sale, of the project is estimated at Rs. 
12,92,22,000/- (Total of Table A & B). 

 
6. I certify that the Cost of Completion of the Civil, MEP and Allied Work for completion 

of the apartment and proportioned completion of internal and external works as per 
specification mentioned in agreement of sale, of the aforesaid project as completed on the 
date of this certificate is as given in Table A and Table B below. 

 
TABLE A 

BRIJ 
Sr. No Particulars Amount (Rs) 

1 Total Estimated Cost of the 
Building/Wing/Layout/Plotted Development 
as on date of Registration is  

Rs. 14,97,23,803/- 

2 Cost incurred as on date of certificate Rs. 2,05,01,803/- 
3 Work done in percentage ( as percentage of 

the estimated cost) 
13.69% 

4 Balance Cost to be incurred (Based on 
estimated cost) 

Rs. 12,92,22,000/- 

5 Cost incurred on additional /extra items no, 
included in the estimated cost (Table-C) 

NIL 

 
TABLE B 

Internal & External Development Work in Respect of the BRIJ 
Sr No Particulars Amount (Rs) 

1 Total Estimated Cost of the Internal and 
External Development Work including 
amenities and Facilities in the Layout as on 
date of Registration is  

Rs. 14,97,23,803/- 

2 Cost incurred as on date of certificate Rs. 2,05,01,803/- 
3 Work done in percentage ( as percentage of 

the estimated cost) 
13.69% 

4 Balance Cost to be incurred (Based on 
estimated cost) 

Rs. 12,92,22,000/- 

5 Cost incurred on additional /extra items no, 
included in the estimated cost (Table-C) 

NIL 
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Yours faithfully 
Signature & Name ______________________________with Stamp of Engineer) 
(Not less than Bachelor’s Degree Holder or equivalent as per section 2(a) of the Act. 
Local Authorities license No. ____________________ 
 
 
 
Agreed and Accepted By 
Signature of the Promoter 
 
  
 
 
Name:  M/s. Vedbhumi Builders & Developers Pvt. Ltd. 
Date:    10th July 2023 
 
Note: 

1. The scope of work is completed Registered Real Estate Projects as per drawing 
approved from time to time as per specification mentioned in agreement of sale. 

2. (*)Quantity survey can be done by office of Engineer or can be done by an 
independent Quantity Surveyor, whose certificate of quantity calculated can be relied 
upon the engineers. In case of independent quantity surveyor being appointed by the 
developer, the name has to mentioned at the place mark (*) and in case quantity are 
being calculated by office of Engineer the name of the person in the office of the 
Engineer who is responsible for the quantity calculated should be mentioned at place 
marked (*). 

3. (**) Balance cost to be incurred (4) may vary from different between total estimated 
cost (1) and actual cost incurred (2) due to deviation in quantity required / escalation 
of cost etc. As this is an estimated cost, any deviation in quantity required for 
development of the Real Estate Project will result in amendment of the cost incurred / 
to be incurred. 

4. All the components of work with specification are indicative and not exhaustive. 
5. Please specify if there are any deviation/ qualifications. Example: Any deviation in 

input material used from specification in agreement of Sale. 
 

TABLE C 
List of Extra/additional/Deleted Item Considered in Cost 

(which were not a part of original Estimated of Total Cost) 
 

Sr No List of Extra/Additional/Deleted Item Amount (Rs) 
1   
2   

 


