
Annexure II
FORM 3 (See Regulation 3)

Project Name: Bloomdale Building 6
Cost of Real Estate project

(As on 30th June 2020)
Maha RERA Registation Number P50500015285

Sr. No Particulars Estimated Incurred
1 i. Land cost

a
Acquisition cost of land an development rights, lease premium, lease rent, 
interest cost incurred or payable on land cost and legal cost  

4,95,77,439              4,95,77,439                      

b
Amount of premium payable to obtain development rights, FSI, additional 
FSI, fungible area and any other incentive, under DCR from local authority or 
state government or any other statutory authority.

2,79,68,143              2,68,16,079                      

c Acquisition cost of TDR (if any) -                             

d
Amounts payable to state government or competent authority or any other 
authority of the state or central government towards stamp duty, transfer 
charges, registration fees etc; and 

8,45,857                   8,45,857                           

f
Land premium payable as per annual statement of rates (ASR) for 
redevelopment of land owned by public authorities.

-                             -                                     

g Under Rehabilatation Scheme:

(i)

Estimated construction cost of rehab building including site development and 
infrastructure for the same as certified by the engineer. 

-                             -                                     

(ii)
Actual cost of construction of rehab building incurred as per the books of 
accounts as verified by the CA.

-                             -                                     

Note: (For total cost of construction incurred, Minimum of (i) or (ii) to be 
considered)

         (iiI)
Cost towards clearance of land of all or any encumbrances including cost of 
removal of legal/illegal occupants, cost for providing temporary transit 
accommodation or rent in lieu of transit accommodation , overhead cost.

-                             -                                     

          (iv)
Cost of ASR linked premium, fees, charges and security deposits or 
maintenance deposit, or an amount whatsoever payable to any authorities 
towards and in project of rehabilitation.

-                             -                                     

Sub-Total Of Land Cost 7,83,91,439             7,72,39,375                     

ii. Development cost/Cost of construction 

a     (i)
Estimated cost of construction as certified by Engineer (Certificate Dated 
14.09.2020)

29,38,77,319           

(ii) Actual cost of construction incurred as per the books of accounts as verified 
by the CA

11,73,68,231                   

Note:(for adding to total cost of construction incurred  Minimum of (i) or 
(ii) is to be considered)

(iii)

On-site expenditure for development of entire project excluding cost of 
construction as per (II) above, i.e, salaries, consultant fees, site overheads, 
cost of services (including water, electricity, sewerage), cost of machineries 
and equipment including its hire and maintenance costs, consumables etc. 
All costs directly incurred to complete the construction of buildings/wings of 
the projects registered.

5,25,40,327              2,68,43,966                     

b
Payment of Taxes, cess, fees, charges, premiums, interest etc to any 
statutory authority. 

c

Premium sum and interest payable to financial institutions, scheduled banks, 
non-banking financial institution (NBFC) or money lenders on construction 
funding or money lenders on construction funding or money borrowed for 
construction.

7,91,91,456              7,15,06,515                      

Sub Total Of Development Cost 42,56,09,102           21,57,18,712                   

Amount (Rs.)



2
Total estimated cost of the real estate project  [1(i)+1(ii)] of the Estimated 
Column

50,40,00,541          

3
Total Cost Incurred of the Real Easte  Projects [1(i) + 1(ii) of Incurred 
Column

29,29,58,087                  

4
% Completion of Construction Work ( as per Project Architects Certificate)

 (Please refer note 
no.11 to the 
certificate) 

39.94%

5
Proportion of the Cost incurred on Land cost and construction cost to the  
total Estimated cost (3/2 %)

58.13%

6 Amount Which Can be withdraw from the Designated Account Total 
Estimated Cost *proportion of cost incurred (Sr. number 2* Sr number.5)

                   29,29,58,087 

7
Less.: Amount Withdrawn till date of this certificate as per the Books of 
Accounts  and bank statement 

                     9,23,93,988 

8
Net Amount Which Can be withdraw from the Designated bank Account  
under Certificate                    20,05,64,099 
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